Full List of Road Paving Projects since 1/1/2013
Data Date: Oct 10, 2022

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

CD Street Name Street From Street To Status

04 |10TH AVE H1FWY WAIALAE AVE Repaved on 7/19/18
10TH AVE H1FWY WAIALAE AVE Planning/ design ongoing

05 |10TH AVE PALOLO AVE WAIALAE AVE Repaved on 2/9/16

04 |10THAVE (ONLY FWY HARDING AVE PAHOA AVE Repaved on 12/14/13
UNDERPASS R/W)

05 |10TH AVE PL 10TH AVE END Repaved on 10/29/15

04 |11TH AVE KILAUEA AVE ALOHEA AVE Repaved on 7/18/18

04 |11TH AVE WAIALAE AVE HARDING AVE Repaved on 2/13/14

04 |12TH AVE HARDING AVE LUNALILO FWY Repaved on 7/30/14

04 |12TH AVE WAIALAE AVE HARDING AVE Repaved on 2/13/14

04 |13TH AVE 175 FEET BELOW WAIALAE AVE Repaved on 3/12/13

CLAUDINE ST
04 |13TH AVE WAIALAE AVE 300' SOUTH OF WAIALAE | Planning/ design ongoing
AVE

05 |13TH AVE WAIALAE AVE KEANU ST Repaved on 5/22/19

05 |1480 PUKELE AVE Repaved on 10/1/15
DRIVEWAY

04 |14TH AVE KEANU ST WAIALAE AVE Repaved on 7/30/14

04 |14TH AVE WAIALAE AVE 300' SOUTH OF WAIALAE | Planning/ design ongoing

AVE

05 |1504 PALOLO AVE Repaved on 10/2/15
DRIVEWAY

05 |1520 PALOLO AVE Repaved on 9/29/15
DRIVEWAY

05 |1549 PALOLO AVE Repaved on 10/2/15
DRIVEWAY

04 |15TH AVE NOEAU ST WAIALAE AVE Repaved on 3/12/13

05 |1615 10TH AVE DRIVEWAY Repaved on 10/2/15

05 |1635 10TH AVE DRIVEWAY Repaved on 9/28/15

05 |1655 PALOLO AVE Repaved on 10/14/15
DRIVEWAY

04 |16TH AVE KOKO DR WAIALAE AVE Repaved on 3/12/13

05 |1760 PALOLO AVE Repaved on 10/15/15
DRIVEWAY

04 |17TH AVE NOEAU ST WAIALAE AVE Repaved on 3/12/13
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04 |17TH AVE WAIALAE AVE LUNALILO FWY Repaved on 7/30/14

05 |1816 PALOLO AVE Repaved on 10/15/15
DRIVEWAY

05 |1847 MAHANA ST Repaved on 9/28/15
DRIVEWAY
18TH AVE KILAUEA AVE DIAMOND HEAD RD Planning/ design ongoing
22ND AVE KILAUEA AVE DIAMOND HEAD RD Planning/ design ongoing

05 |2450 10TH AVE DRIVEWAY Repaved on 10/29/15

08 |2ND ST HONOLULU END LEHUA AVE Repaved on 11/1/17

08 |2ND ST LEHUA AVE EWA END Repaved on 11/1/17

08 |3RD ST END LEHUA AVE Repaved on 11/1/17
4TH AVE KAIMUKI AVE MOKIHANA ST Planning/ design ongoing

08 |4THST EWAEND HONOLULU END Repaved on 11/3/17

04 |5TH AVE HARDING AVE H1FWY Repaved on 7/20/18

04 |5TH AVE WAIALAE AVE HARDING AVE Repaved on 7/30/14

04 |6TH AVE WAIALAE AVE 50 FT. PAST PAHOA AVE Repaved on 7/30/14
6TH AVE WAIALAE AVE HARDING AVE Planning/ design ongoing

04 |7TH AVE HARDING AVE TO INCLUDE LUNALILO Repaved on 7/30/14

FWY OVERPASS

05 |7TH AVE PUKELE AVE WAIALAE AVE Repaved on 9/4/15

04 |7TH AVE WAIALAE AVE HARDING AVE Repaved on 12/14/13

04 |8TH AVE HARDING AVE LUNALILO FWY Repaved on 11/9/13

04 |8TH AVE WAIALAE AVE HARDING AVE Repaved on 7/30/14

04 |9TH AVE HARDING AVE LUNALILO FWY Repaved on 2/13/14

04 |9TH AVE WAIALAE AVE HARDING AVE Repaved on 2/13/14

02 |AAAHIPL AAAHI ST END Repaved on 9/26/13

02 |AAAHI ST KAMAIO ST END Repaved on 9/27/13

03 |AALAPAPAWAY AALAPAPA PL END Repaved on 4/11/14
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CD Street Name Street From Street To Status
06 |AALIAMANU PL TANTALUS DR END Repaved on 3/13/13
08 |AALII PL AUHUHU ST END Repaved on 10/9/17
08 |AAPIPL KOMO MAI DR END Repaved on 11/8/17
08 |AAPIWAY AAPI PL END Repaved on 10/26/17
01 |AAWADR FORT WEAVER RD END Repaved on 1/5/18
09 |ACACIA RD 500' N OF KUALA ST KAMEHAMEHA HWY Repaved on 10/31/14
02 |ACHIU LN KAMEHAMEHA HWY END Repaved on 7/7/17
06 |ADAMS LN BISHOP ST EXISTING CONCRETE Currently Ongoing
PAVEMENT
07 |ADELAIDE ST KAMEHAMEHA PARK GATE | LAKAPU ST Repaved on 5/21/18
01 |AEAE PL AEAE ST END Repaved on 5/24/16
01 |AEAE ST HAMANA ST END Repaved on 5/24/16
01 |AEOIAST APAA ST HAMANA ST Repaved on 5/4/16
04 |AHA AINA PL HALEKOA DR END Repaved on 7/22/14
04 |AHA MAKA WAY AHA AINA PL END Repaved on 7/22/14
04 |AHA NIU PL HALEKOA DR END Repaved on 7/25/14
01 |AHAWAY OMILU PL END Repaved on 5/19/16
04 |AHAANA WAY AHA AINA PL END Repaved on 7/22/14
09 |AHAHUI PL WAIMAKA ST END Repaved on 12/19/13
09 |AHAHUIWAY AHAHUI PL END Repaved on 12/19/13
08 |AHAIKIST APAPA ST AUMAKUA ST Repaved on 9/20/17
04 |AHAKU PL HALEKOA DR END Repaved on 7/29/14
04 |AHAMELE PL HALEKOA DR DEAD END Repaved on 7/24/14
06 |AHANA ST LIONA ST RYCROFT ST Repaved on 1/28/13
02 |AHAOLELO RD KAMEHAMEHA HWY MAPELE RD Repaved on 7/15/16
02 |AHAOLELO RD MAPELE RD END Repaved on 7/15/16
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04 |AHAPII PL HALEKOA DR END Repaved on 7/29/14
08 |AHAPULE ST AHAMOA ST END Repaved on 9/20/17
09 |AHAULA ST ANANIA DR APUKI ST Repaved on 1/15/14
05 |AHE PL AHE ST END Repaved on 10/28/15
05 |AHE ST 10TH AVE KIWILA ST Repaved on 12/15/15
02 |AHEAHE AVE IHIIHI AVE IHIIHI AVE Repaved on 5/22/13
02 |AHEAHE PL AHEAHE AVE END Repaved on 5/16/13
06 |AHIAHI ST WEST END 1121 AHIAHI ST (HHA Repaved on 6/10/15
ENTRANCE)
03 |AHIKI ST WAIKUPANAHA ST HIHIMANU ST Repaved on 7/19/13
02 |AHIKU ST UALALEHU ST WAIOLEKA ST Repaved on 10/24/13
02 |AHILAMA PL AHILAMA RD END Repaved on 10/28/16
02 |AHILAMA RD 544 AHILAMA RD MAHAKEA RD Repaved on 8/11/16
02 |AHILAMA RD LAMAULA RD PULAMA RD Repaved on 8/11/16
02 |AHILAMA RD MAPELE RD 544 AHILAMA RD Repaved on 7/21/16
05 |AHINAHINA PL PALOLO AVE END Repaved on 9/22/15
02 |AHINALU PL KAMEHAMEHA HWY END Repaved on 12/8/15
09 |AHIU PL PUNONO ST END Repaved on 12/19/13
02 |AHOHUI ST HALEKUA ST HOAHUI ST Repaved on 4/4/13
02 |AHOHUI ST HOAHUI ST HALEKUA ST Planning/ design ongoing
02 |AHOKELE ST MEHEULA PKWY END Repaved on 6/5/13
02 |AHOKELE ST MEHEULA PKWY END Planning/ design ongoing
01 |AHOLE PL KAIHUOPALAAI ST END Repaved on 5/5/16
04 |AHOLEHOLE ST LAWELAWE ST HIND IUKA DR Repaved on 2/7/14
06 |AHONUI ST SCHOOL ST GATE Repaved on 5/19/15
07 |AHUA ST NIMITZ HWY PAA ST Repaved on 4/8/21
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04 |AHUAWA LP KILAUEA AVE KILAUEA AVE Repaved on 9/8/14
04 |AHUAWA PL AHUAWA LP END Repaved on 9/2/14
03 |AHUI NANI PL KAMEHAMEHA HWY BOTHENDS OF T Repaved on 7/21/17
05 |AHUIST ALA MOANA BLVD ILALO ST Currently Ongoing
05 |AHUIST HALEKAUWILA ST POHUKAINA ST Currently Ongoing
05 |AHUIST ILALO ST STATE PARK Currently Ongoing

(POINT PANIC)

03 |AHUIMANU LP AHUIMANU RD AHUIMANU RD Repaved on 2/23/16
03 |AHUIMANU PL AHUIMANU RD KAHEKILI HWY Repaved on 3/17/16
03 |AHUIMANU RD 47-722 AHUIMANU RD 47-751 AHUIMANU RD Repaved on 3/4/16
03 |AHUIMANU RD 47-751 AHUIMANU RD END Repaved on 3/4/16
03 |AHUIMANU RD AHUIMANU RD END (@357) Repaved on 4/21/16
03 |AHUIMANU RD KAHEKILI HWY (MAKAI) LULANI ST Repaved on 9/23/15
03 |AHUIMANU RD KAHEKILI HWY (MAUKA) | PAKAI PL Repaved on 4/25/16
03 |AHUIMANU RD LULANI ST LULANI ST END Repaved on 9/23/15
03 |AHUIMANU RD MELEKULA RD 47-722 AHUIMANU RD Repaved on 3/11/16
03 |AHUIMANU RD PAKAI PL MELEKULA RD Repaved on 4/16/16
04 |AHUKINI PL AHUKINI ST END Repaved on 1/4/15
04 |AHUKINI ST LUNALILO HOME RD HAWAII KAI DR Repaved on 2/11/15
02 |AHULILI ST MEHEU ST END Repaved on 6/28/13
02 |AHULILI ST MEHEU ST END Repaved on 5/15/18
03 |AHULIMANU PL AHUIMANU RD END Repaved on 1/20/16
03 |AHULIMANU WAY AHULIMANU PL END Repaved on 1/19/16
01 |AHUUA ST MAKAALOA ST MAKAALOA ST Repaved on 5/23/16
06 |AHUULA ST KALIHI ST MOKAUEA ST Repaved on 3/6/17
06 |AHUULA ST MOKAUEA ST PUUHALE RD Repaved on 3/7/17
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04 |AHUWALE PL AHUWALE ST END Repaved on 1/21/14

01 |AHUWALEPL AHUWALE ST STA. 2+00 Planning/ design ongoing
01 |AHUWALE ST AHUWALE PL HAO ST Planning/ design ongoing
04 |AHUWALE ST HAO ST HAO ST Repaved on 2/6/14

03 |AIAIPL AIALII ST END Repaved on 1/6/16

03 |AIALIl PL AIALII ST END Repaved on 1/7/16

03 |AIALII ST AHUIMANU RD END Repaved on 1/8/16

06 |AIEAHTSDR H1FWY KAAMALIO DR Repaved on 8/31/18

06 |AIEAHTSDR KAAMALIO DR END Repaved on 6/22/18

06 |AIEAHTSDR MOANALUA RD H1FWY Repaved on 2/21/20

01 |AIKANAKA PL AIKANAKA RD END Repaved on 1/4/13

01 |AIKANAKA RD OAMA ST MAKULE RD Repaved on 6/29/17

02 |AIKAULA ST NALUAHI ST HAONA ST Repaved on 4/17/17

08 |AIKOO PL LUEHU ST END Repaved on 11/20/17

08 |AILOLO PL AMOKEMOKE ST END Repaved on 10/12/17

02 |AILONA ST MAKAIKAI ST BOTH ENDS Repaved on 3/15/13

02 |AILONA ST MAUKA END MAKAI END Planning/ design ongoing
04 |AILUNA ST HIND IUKA DR END Repaved on 3/11/14

04 |AIMOKU ST KULIOUOU RD LANI ST Repaved on 9/24/14

06 |AINA LANI PL ROUND TOP DR END Repaved on 3/13/13

06 |AINA LANIWAY AINA LANI PL END Repaved on 3/13/13

03 |AINA MOI PL KANEOHE BAY DR END Repaved on 2/25/20

04 |AINAHOU ST HAWAII KAI DR END Repaved on 5/21/14

02 |AINAMAKUA DR LAUAE ST TMK:9-5-055:024 Repaved on 5/22/13

02 |AINAMAKUA DR MAKAIKAI ST MEHEULA PKWY Repaved on 3/21/17
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02 |AINAMAKUA DR MEHEULA PKWY TMK: 9-5-055:024 Repaved on 5/12/17
02 |AINAMAKUA DR SELF INTERSECTION LAUAE ST (SHORT WAY) | Repaved on 2/5/13
02 |AINANA PL PUNEKI ST END Repaved on 5/29/13
02 |AINANAWAY AINANA PL END Repaved on 5/29/13
04 |AINANANI PL MAUNANANI ST END Repaved on 4/7/15
06 |AINANUILP KAAHELE ST KAAHELE ST Repaved on 10/20/16
04 |AINAPO PL AINAPO ST END Repaved on 2/10/15
04 |AINAPO ST WAIKA PL END PEPEEKEO ST Repaved on 4/1/15
03 |AINONIST KAINALU DR KALAHEO AVE Repaved on 6/24/13
06 |AIPAAKO ST KUAKINI ST NALANUI ST Repaved on 8/25/16
04 |AIPO PL AIPO ST END Repaved on 1/15/15
04 |AIPOST AHUKINI ST END Repaved on 2/5/15
01 |AIPOOLAPL AIPOOLA ST END Repaved on 6/3/16
01 |AIPOOLAST HAMANA ST END Repaved on 6/6/16
04 |AIPUNIST HAO ST END Repaved on 7/29/22
03 |AKA PL HUI KELU ST END Repaved on 10/23/15
03 |AKAAKOA PL AKAAKOA ST END Repaved on 3/31/14
03 |AKAAKOA ST AKAAKAAWA ST END Repaved on 4/2/14
03 |AKAHAIST AKAMAI ST KEOLU DR Repaved on 4/11/14
03 |AKAHELE PL AKAAKOA ST END Repaved on 3/31/14
03 |AKAIKIST AKAMAI ST AKAHAI ST Repaved on 4/11/14
05 |AKAKA PL EAST MANOA RD END (3581 AKAKA PL) Repaved on 10/7/19
03 |AKAKE PL KEOLU DR END Repaved on 3/31/14
03 |AKAKE WAY AKAKE PL END Repaved on 3/31/14
03 |AKAKIWAY AKAKE PL END Repaved on 3/31/14

Layout Name:

STREET LIST WEB LAYOUT

Page No: 7

Print Date :

10/10/22




Data Date: Oct 10, 2022

Note: Listing and Status subject to change.

Full List of Road Paving Projects since 1/1/2013

*Planned projects are subject to utility clearances and availability of funds

CD Street Name Street From Street To Status

02 |AKAKOA PL LAMAULA PL END Repaved on 8/18/16
09 |AKAKU PL AKAKU ST END Repaved on 12/12/13
09 |AKAKU ST ANANIA DR END Repaved on 12/13/13
06 |AKALA LN KING ST YOUNG ST Repaved on 1/28/13
03 |AKALANILP KEOLU DR KEOLU DR Repaved on 8/31/13
03 |AKALANI PL AKALANI LP END Repaved on 8/31/13
03 |AKALEIPL AKUMU ST END Repaved on 5/1/14
03 |AKAMAIPL AKAMAI ST END Repaved on 4/11/14
03 |AKAMAIST AKUMU ST KEOLU DR Repaved on 5/6/14
03 |AKAMAIST KEOLU DR END Repaved on 8/31/13
02 |AKAMAINUIST KAHELU AVE WIKAO ST Repaved on 1/30/14
03 |AKANAHE PL KEOLU DR END Repaved on 3/27/14
02 |AKANOHO PL MAULUKUA RD END Repaved on 8/17/15
03 |AKAPANE PL POPOKI ST 45-168 AKAPANE PL Repaved on 4/8/16
06 |AKAU LN HIKINA LN END Repaved on 12/19/16
03 |AKEA PL KEOLU DR END Repaved on 4/2/14
05 |AKEAKAMAIST KAMINAKA DR END Repaved on 1/26/18
03 |AKEKE PL KEOLU DR END Repaved on 3/27/14
01 |AKEKEE PL APUU ST END Repaved on 6/14/16
03 |AKEKEKE PL KEOLU DR END Repaved on 3/28/14
03 |AKELE ST AKIAHALA ST END Repaved on 3/20/14
08 |AKEPAST AUHUHU ST END Repaved on 10/6/17
08 |AKEU PL WAIPIO UKA ST END Repaved on 8/4/17
02 |AKIAPL LANIKUHANA AVE END Repaved on 11/1/13
03 |AKIAHALA PL AKIAHALA ST END Repaved on 3/19/14
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03 |AKIAHALA ST AKIPOLA ST KEOLU DR Repaved on 3/24/14
04 |AKIAKI PL KILAUEA AVE END Repaved on 9/5/14
03 |AKIALOA PL AKIAHALA ST END Repaved on 3/19/14
03 |AKIALOAWAY AKIALOA PL END Repaved on 3/13/14
03 |AKIIKII PL AKIAHALA ST END Repaved on 3/19/14
03 |AKIMALA PL AKIMALA ST 45-351 AKIMALA ST Repaved on 7/12/16
03 |AKIMALA ST PUALI KOA PL 45-440 AKIMALA ST Repaved on 7/21/16
03 |AKIMONA ST AKIAHALA ST AKELE ST Repaved on 3/20/14
06 |AKINA ST KALIHI ST MOKAUEA ST Repaved on 3/9/17
03 |AKIOHALA PL AKIOHALA ST END Repaved on 3/12/14
03 |AKIOHALA ST KEOLU DR END Repaved on 3/27/14
03 |AKIPOHE ST KEOLU DR PVT SECTION Repaved on 3/20/14
03 |AKIPOLA ST AKIOHALA ST AKIAHALA ST Repaved on 3/24/14
03 |AKIU PL AKUMU ST END Repaved on 5/6/14
03 |AKOAKOA PL AKOAKOA ST END Repaved on 3/27/14
03 |AKOAKOAST HAMAKUA DR PAPALANI ST Repaved on 3/27/14
08 |AKOKIST END END Repaved on 9/27/17
06 |AKOKO ST KING ST YOUNG ST Repaved on 1/28/13
01 |AKOWAIRD FARRINGTON HWY 1405 AKOWAI RD Repaved on 8/18/16
01 |AKOWAIRD FARRINGTON HWY 1431 AKOWAI RD Repaved on 8/18/16
01 |AKOWAIRD FARRINGTON HWY 1457 AKOWAI RD Repaved on 8/18/16
01 |AKOWAIRD HAKIMO RD 1375 AKOWAI RD Repaved on 8/18/16
02 |AKUALELE PL HOLANIKU ST END Repaved on 8/20/13
03 |AKUILA PL AKUMU ST END Repaved on 4/23/14
03 |AKULEANA PL AKUMU ST END Repaved on 3/27/14
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03 |AKUMU PL AKUMU ST END Repaved on 4/29/14
03 |AKUMU ST AKULEANA PL END KEOLU DR (MAUKA) Repaved on 3/27/14
03 |AKUMU ST KEOLU DR (MAKAI) AKUPA ST END Repaved on 5/8/14
03 |AKUPA PL AKUPA ST END Repaved on 4/14/14
03 |AKUPA ST AKAMAI ST AKUMU ST Repaved on 4/17/14
01 |ALA AKAU ST FARRINGTON HWY 85-229A ALA AKAU ST Repaved on 12/28/16
07 |ALA AOLANIPL ALA AOLANI ST END Repaved on 7/20/16
07 |ALA AOLANI ST ALA HEKILI PL ALA AOLANI PL Repaved on 8/17/16
07 |ALA AOLANI ST ALA NAPUNANI ST ALA HEKILI PL Repaved on 8/30/16
01 |ALAHEMAST FARRINGTON HWY 85-270A ALA HEMA ST Repaved on 12/14/16
01 |ALAHOLOLP HUIPU DR MAKAHA VALLEY RD Repaved on 11/9/18
07 |ALAILIMA ST ALA LILIKOI ST LIKINI ST Repaved on 4/10/18
06 |ALA KIAO PL ALA LANI ST END Repaved on 5/9/18
03 |ALAKOAST BELL ST KAILUA END Repaved on 7/3/13
03 |ALAKOAST MAKAPUU END NAKINI ST Repaved on 7/18/13
06 |ALA LANIPL ALA LANI ST END Repaved on 5/9/18
09 |ALALOAST IMELDA ST END Repaved on 2/1/13
07 |ALA MAHAMOE ST Repaved on 3/3/17
07 |ALA NAPUNANI ST H2 FWY LIKINI ST Repaved on 3/11/17
06 |ALA NOE PL ALA AOLANI ST END Repaved on 5/8/18
06 |ALA NOE WAY ALA NOE PL END Repaved on 5/1/18
07 |ALAOLIST SALT LAKE BLVD HALOA DR Repaved on 7/11/16
01 |ALA POKO ST FARRINGTONHWY POKAI BAY ST Repaved on 7/11/16
07 |ALA PUUMALU ST ALA NAPUNANI ST GOLF COURSE ENTRANCE | Repaved on 4/18/18
06 |ALA UWILA PL ALA AOLANI ST END Repaved on 5/1/18
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04 |ALA WAIBLVD KALAKAUA AVE END Repaved on 6/1/18
01 |ALAWALUAST FARRINGTON HWY 85-143A ALA WALUA ST Repaved on 12/16/16
02 |ALAALAALP KUAHELANI AVE KUAHELANI AVE Repaved on 8/28/13
04 |ALAELOA ST HALAELOA DR (MAKAI) HALEKOA DR (MAUKA) Repaved on 8/1/14
04 |ALAELOA ST HALEKOA DR END Repaved on 7/29/14
02 |ALAHAKA PL ALAHAKA ST END Repaved on 4/19/17
02 |ALAHAKA ST HAONA ST HAONA ST Repaved on 4/19/17
03 |ALAHAKI ST HOLOHOLO ST AKUMU ST Repaved on 5/1/14
04 |ALAHEE ST LAWELAWE ST HIND IUKA DR Repaved on 3/17/14
02 |ALAHULA WAY MA WAY LIHI WAY Repaved on 7/1/13
02 |ALAIPL LEILEHUA RD END Repaved on 7/8/13
03 |ALAIHI ST LAUMILO ST END Repaved on 7/12/13
09 |ALAIKIST GARTON ST RENTON RD Repaved on 1/30/13
03 |ALAKAIST MIKIOLA DR MIKIOLA DR Repaved on 9/21/17
09 |ALAKE PL ALAKE ST END Repaved on 12/18/13
09 |ALAKE ST AHAULA ST END Repaved on 12/18/13
06 |ALAKEA ST NIMITZ HWY BERETANIA ST Repaved on 9/13/21
04 |ALAKOAST MALIA ST MAKAIKOA ST Repaved on 7/16/14
04 |ALAKOKO ST LUNALILO HOME RD WAINIHA ST Repaved on 4/10/15
03 |ALALOA PL ALALOA ST END Repaved on 5/19/17
03 |ALALOAST KAHUHIPA ST END (PAST KALALI ST) Repaved on 9/14/17
01 |ALAMIHI PL ALAMIHI ST 86-912 ALAMIHI PL Repaved on 4/7/16
01 |ALAMIHIST HALE EKAHI DR 86-222 ALAMIHI ST Repaved on 4/19/16
04 |ALAMUKU ST HIND IUKA DR AILUNA ST Repaved on 3/4/14
09 |ALANA ST ORRICK ST BURKE ST Repaved on 1/4/13

Layout Name:

STREET LIST WEB LAYOUT

Page No: 11

Print Date :

10/10/22




Data Date: Oct 10, 2022

Note: Listing and Status subject to change.

Full List of Road Paving Projects since 1/1/2013

*Planned projects are subject to utility clearances and availability of funds

CD Street Name Street From Street To Status
06 |ALANEO ST H1FWY KUAKINI ST Repaved on 12/7/16
05 |ALANIDR PATY DR WOODLAWN DR (MAUKA) | Repaved on 8/15/19
06 |ALANIST KAPALAMA AVE POHAKU ST Repaved on 6/12/15
09 |ALANUI MAUKA PL ALANUI MAUKA ST END Repaved on 2/7/13
09 |ALANUI MAUKA ST PARK ROW PIPELINE ST Repaved on 2/15/13
02 |ALAPA PL KEKAUOHA ST END Repaved on 10/1/15
06 |ALAPAIST BERETANIA ST LUSITANA ST Repaved on 11/14/16
06 |ALAPAIST GREEN ST MAGELLAN AVE Repaved on 3/28/17
06 |ALAPAIST LUSITANA ST H1FWY Repaved on 11/2/16
06 |ALAPAIST SPENCER ST MAUKA END Repaved on 3/20/17
01 |ALAPAKIST FARRINGTON HWY 154 ALAPAKI ST Repaved on 10/28/16
ALAPALI PL HIBISCUS DR END Planning/ design ongoing
02 |ALAPII ST PIKAI ST KAIAKA ST Repaved on 3/20/17
08 |ALAPINE ST 403 ALAPINE ST LAUKANI ST Repaved on 3/22/17
02 |ALAPIO PL ALAPIO RD END Repaved on 5/29/15
02 |ALAPIO RD PUPUKEA RD WILINAU RD Repaved on 8/7/15
02 |ALAPIO RD WAKARD PUPUKEA RD Repaved on 7/29/15
02 |ALAPIO RD WILINAU RD WAKARD Repaved on 7/27/15
02 |ALAPOAI PL ALAPOAI ST END Repaved on 9/6/13
02 |ALAPOAIST HOKUAHIAHI ST KUAHELANI AVE Repaved on 9/19/13
09 |ALAU ST LUMIAUAU ST KAAMEA ST Repaved on 11/19/21
01 |ALAWAPL FARRINGTON HWY 85-129 ALAWA PL Repaved on 12/7/16
04 |ALAWEO PL ALAWEO ST END Repaved on 4/25/14
04 |ALAWEOST LAUKAHI ST KKHD END Repaved on 5/19/14
03 |ALAWIKIST HUI ULILI ST END Repaved on 1/29/16
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06 |ALDER ST KING ST KAMAILE ST Repaved on 1/28/13
03 |ALEKA PL Repaved on 12/8/14
09 |ALELO ST LUMIAINA ST MAIAU ST Repaved on 8/15/17
02 |ALENALP PAAHIHI ST PAAHIHI ST Repaved on 3/31/17
02 |ALENA PL ALENA LP END Repaved on 3/29/17
05 |ALENCASTRE PL ALENCASTRE ST END Repaved on 3/2/18
05 |ALENCASTRE ST ST LOUIS DR ALENCASTRE PL Repaved on 3/9/18
06 |ALEWADR 1008 ALEWA DR 1020 ALEWA DR Repaved on 3/22/13
06 |ALEWADR 1011 ALEWA DR END Repaved on 7/17/15
06 |ALEWADR 1128 ALEWA DR END Repaved on 7/15/15
06 |ALEWADR 1203 ALEWA DR END Repaved on 7/15/15
06 |ALEWADR 1440 ALEWA DR END Repaved on 7/15/15
06 |ALEWADR HELEMANO ST WYLLIE ST Planning/ design ongoing
06 |ALEWADR KILAKILA DR 1970 ALEWA DR Repaved on 6/19/15
06 |ALEWAPL ALEWA DR END Repaved on 7/20/15
06 |ALEXANDER ST BERETANIA ST BINGHAM ST Repaved on 10/24/17
05 |ALEXANDER ST H-1 FWY (MAUKA) DOLE ST Repaved on 3/13/13
05 |ALGAROBA ST LOKAHI ST MAKAHIKIWAY Repaved on 1/28/13
03 |ALIHI PL KEOLU DR END Repaved on 3/12/14
05 |ALIHILANI PL MANOA RD END Repaved on 3/13/13
04 |ALIIKOA ST END END Repaved on 5/14/14
09 |ALOPL KIPAPA DR END Repaved on 11/8/13
03 |ALOHA OE DR MAUNAWILI RD MALEKO ST Repaved on 2/11/14
06 |ALOHIWAY PENSACOLA ST PIIKOI ST Repaved on 1/28/13
01 |ALOHIKEA ST KAMOKILA BLVD HAUMEA ST Repaved on 1/8/20
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01 |ALOHIKIST IMIPONO ST 85-335 ALOHIKI ST Repaved on 9/9/16
09 |ALOHILANIST KAULULENA ST END Repaved on 11/20/13
03 |ALOILOIST KALANIANAOLE HWY LAUMILO ST Repaved on 7/11/13
03 |ALOKAHI PL ALOKAHI ST END Repaved on 2/16/18
03 |ALOKAHIST APAPANE ST APAPANE ST Repaved on 2/21/18
06 |ALOKELE ST KAIWIULA ST WAIAKAMILO RD Repaved on 2/3/17
05 |ALPHONSE PL FRANK ST END Repaved on 1/5/18
01 |ALTAST POKAI BAY ST GLENMONGER ST Repaved on 2/11/20
06 |ALUPL ALU ST END Repaved on 4/22/15
06 |ALU ST LIKELIKE HWY JENNIE ST Repaved on 4/24/15
08 |ALUKA LP KOMO MAI DR KOMO MAI DR Repaved on 11/16/17
02 |ALULA PL APELE ST END Repaved on 10/2/13
09 |AMAAMA ST KAIHUOPALAAI ST END Repaved on 3/6/14
06 |AMANA ST KANUNU ST MAKALOA ST Repaved on 1/28/13
02 |AMAUMAU PL PUPUKEA RD END Repaved on 6/26/15
08 |AMIKUKU PL AMOKEMOKE ST END Repaved on 9/21/17
08 |AMOKEMOKE PL AMOKEMOKE ST END Repaved on 9/21/17
08 |AMOOMOO ST AUMAKUA ST AUHUHU ST Repaved on 10/18/17
01 |ANAE PL KAIHUOPALAAI ST END Repaved on 5/5/16
04 |ANAHOLA ST LUNALILO HOME RD PORTLOCK RD Repaved on 12/16/15
04 |ANAKUA ST HANAMAULU ST KEKUPUA ST Repaved on 8/7/15
04 |ANALII PL ANALII ST END Repaved on 5/9/14
04 |ANALII ST KALANIANAOLE HWY LAUKAHI ST Repaved on 5/15/14
06 |ANALIO PL AIEA HTS DR END Repaved on 8/12/21
01 |ANALIPO PL ANALIPO ST END Repaved on 2/11/20
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01 |ANALIPO ST HOAHA ST LUALUALEI HMSTD RD Repaved on 2/11/20
09 |ANANIA DR 94-399 ANANIA DR END Repaved on 11/20/13
09 |ANANIA DR MEHEULA PKWY END Repaved on 7/21/14
09 |ANANIA PL ANANIA DR END Repaved on 11/20/13
04 |ANAPALAU PL ANAPALAU ST END Repaved on 7/24/15
04 |ANAPALAU ST KOKO ISLE CIR GATE KAUMAKANI ST Repaved on 9/10/15
06 |ANAPUNI ST WILDER AVE NEHOA ST Repaved on 3/13/13
01 |ANAUNAU ST HAMANA ST END AAWA DR Repaved on 6/22/16
06 |ANDREWS LN LUSITANA ST END Repaved on 3/15/17
03 |ANEKO PL ANOI RD END Repaved on 6/6/18
02 |ANEMOKU ST KAMEHAMEHA HWY NAUPAKA ST Repaved on 11/12/15
04 |ANIST HAO ST HIND IUKA DR Repaved on 3/28/14
06 |ANIANIKU ST AUWAIOLIMU ST END Repaved on 3/13/13
08 |ANIHINIHI ST AUHUHU ST AHAIKI ST Repaved on 9/22/17
06 |ANO LN GULICK AVE END Repaved on 5/26/15
05 |ANOAIPL PATY RD 3341 ANOAI PL Planning/ design ongoing
03 |ANOIRD LIKELIKE HWY KAILUA END Repaved on 7/5/18
03 |ANOI RD PALEKA RD END Planning/ design ongoing
08 |ANOIKI ST ANONUI ST KAKAHI ST Repaved on 5/16/17
04 |ANOLANI ST HALEMAUMAU ST END Repaved on 11/7/18
04 |ANOLIKE PL ANOLIKE ST END Repaved on 11/1/18
04 |ANOLIKE ST ANONIA ST ANOLANI ST Repaved on 11/1/18
2 |ANONI ST KILANI AVE CALIFORNIA AVE Planning/ design ongoing
04 |ANONIAST ANOLANI ST END Repaved on 10/31/18
08 |ANONUI ST KUNIA RD KUPUOHI (STA 20+84) Repaved on 5/25/17

Layout Name:

STREET LIST WEB LAYOUT

Page No: 15 Print Date :  10/10/22




Full List of Road Paving Projects since 1/1/2013
Data Date: Oct 10, 2022

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

CD Street Name Street From Street To Status

08 |ANONUI ST KUPUOHI (STA 20+84) TMK:9-4-146:009 Repaved on 5/25/17
06 |ANOUNOU PL ULUNE ST H1FWY Repaved on 12/14/18
02 |ANUANU ST KUAOA ST AHOKELE ST Repaved on 5/9/13
04 |ANUHEA PL ANUHEA ST END Repaved on 3/12/13
05 |ANUHEA ST KOKO HEAD AVE CLAUDINE ST Repaved on 2/21/20
04 |ANUHEA ST PELU PL CLAUDINE ST Repaved on 3/12/13
02 |AOPL HOKULEWA LP END Repaved on 12/5/13
02 |AOAKUA ST MAUKA END MAKAI END Planning/ design ongoing
06 |AOAOPL AOAO ST END Repaved on 4/29/15
06 |AOAO ST KAMEHAMEHA IV RD KONO ST Repaved on 4/29/15
02 |AOHOKU PL HOLANIKU ST END Repaved on 8/20/13
09 |AOKU ST LUMIAUAU ST MAKAI END Repaved on 7/19/17
01 |AONE PL PALIKEA ST 94 AONE PL Repaved on 11/25/16
02 |AOULIPL KUAHELANI AVE END Repaved on 11/7/13
01 |APAAST ANAUNAU ST END Repaved on 5/4/16
06 |APAKIST ALANI ST KONIA ST Repaved on 6/12/15
01 |APANA RD PAAKEA RD 802 APANA RD Repaved on 1/20/17
03 |APAPANE PL APAPANE ST END Repaved on 4/9/18
03 |APAPANE ST MAKAI LULUKU ST END Repaved on 4/16/18
03 |APAPANE ST MAUKA LULUKU ST END Repaved on 4/16/18
03 |APAU LP HOOPALA ST HOOPALA ST Repaved on 12/24/15
03 |APAU PL APAU LP END Repaved on 12/23/15
02 |APELE PL APELE ST END Repaved on 10/2/13
02 |APELE ST HOLANIALII ST END Repaved on 10/3/13
06 |APELEKOKA ST HAPAKI ST PIKI ST Repaved on 12/28/17
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03 |APIKIST KANEOHE END KAILUA END Repaved on 3/7/18
06 |APIO LN JUDD ST END Repaved on 8/4/16
03 |APOALEWAPL HUI IWA ST END Repaved on 12/15/15
02 |APOHELE PL HOLANIKU ST END Repaved on 8/14/13
03 |APOKULA PL APOKULA ST END Repaved on 5/1/13
03 |APOKULA ST HELE ST KUUNA ST END Repaved on 8/31/13
04 |APUA PL HAWAII KAI DR END Repaved on 5/2/14
03 |APUAKEA PL APUAKEA ST END Repaved on 1/9/18
03 |APUAKEA ST KANAKA ST END Repaved on 3/1/18
03 |APUAPU ST APUAKEA ST MAUKA END Repaved on 1/12/18
03 |APUAPU ST MAKAI END APUAKEA ST Repaved on 1/12/18
09 |APUKIST PUNONO ST END Repaved on 1/15/14
01 |APUU PL APUU ST END Repaved on 6/7/16
01 |APUUST HAMOULA ST END Repaved on 6/14/16
01 |APUUWAY APUU PL END Repaved on 6/7/16
01 |ARMY ST 85-33 ARMY ST BAYVIEW ST Repaved on 7/28/16
06 |ARSENAL RD ROSE ST END Repaved on 5/12/15
05 |ARTESIAN ST KING ST H1FWY Repaved on 1/28/13
06 |ASHFORD ST KALIHI ST MOKAUEA ST Repaved on 3/10/17
04 |ATKINSON DR ALA MOANA BLVD KAPIOLANI BLVD Repaved on 3/12/15
02 |AUA PL KUPUKU CIR END Repaved on 8/9/13
05 |AUAHI ST KAMAKEE ST QUEEN ST Currently Ongoing
05 |AUAHI ST KEAWE ST KOULA ST Currently Ongoing
05 |AUAHI ST SOUTH ST KEAWE ST Currently Ongoing
03 |AUAUKI ST AUPUPU ST END Repaved on 8/31/13
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02 |AUHAELE LP KALOAPAU ST KALOAPAU ST Repaved on 9/4/13
02 |AUHAELE PL AUHAELE LP END Repaved on 9/4/13
02 |AUHAKU PL ALAPOAI ST END Repaved on 9/9/13
04 |AUHEA PL KEKAULUOHI ST END Repaved on 6/18/15
2 |AUHILI PL CALIFORNIA AVE END Planning/ design ongoing
01 |AUHOLAPL AUHOLA ST END Repaved on 5/13/16
01 |AUHOLA ST END END Repaved on 5/13/16
08 |AUHUHU PL AUHUHU ST END Repaved on 9/25/17
08 |AUHUHU ST AHAIKI ST KOMO MAI DR Repaved on 9/29/17
08 |AUHUHU ST AMOOMOO ST AHAIKI ST Repaved on 9/29/17
06 |AUIKIST MOKAUEA ST LIBBY ST Repaved on 6/8/17
06 |AUIKIST PUUHALE RD MOKAUEA ST Repaved on 6/8/17
06 |AUIKIST SAND ISLAND ACCESS RD |PUUHALE RD Repaved on 6/8/17
02 |AUINA PL AUINA ST END Repaved on 3/18/13
02 |AUINA ST MEAHOU ST END Repaved on 5/20/13
02 |AUKAUKA PL 528 AUKAUKA PL END Repaved on 6/24/15
02 |AUKAUKA PL AUKAUKA RD END Repaved on 6/25/15
02 |AUKAUKA RD PUPUKEA RD END Repaved on 6/25/15
03 |AUKELE ST KUPAU ST LOHO ST Repaved on 8/31/13
06 |AULD LN 1214 AULD LN END Repaved on 3/13/17
06 |AULD LN HALONA ST LAA LN Repaved on 6/2/15
06 |AULD LN KING ST OLOMEA ST Repaved on 1/5/17
03 |AULEPE ST NANIALII ST AUPUPU ST Repaved on 8/31/13
06 |AULII ST 2159 AULII ST ALEWA DR Repaved on 7/21/15
06 |AULII ST 2237 AULII ST END Repaved on 7/17/15
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06 |AULII ST 2261 AULII ST END Repaved on 7/17/15
06 |AULII ST MAKANANI DR 2159 AULII ST Repaved on 7/21/15
03 |AULIKE ST ULUNIU ST KUULEI RD Repaved on 1/2/14
03 |AULIMA LP AKOAKOA ST AKOAKOA ST Repaved on 3/27/14
03 |AULOA RD KALANIANAOLE HWY E 200' TO BRIDGE Repaved on 3/11/14
03 |AULOA RD LUNAAI ST KALANIANAOLE HWY W Repaved on 3/11/14
08 |AUMAKUA ST AMOKEMOKE ST (MAUKA) |AHAIKI ST Repaved on 10/18/17
02 |AUMEA LP KALOAPAU ST KALOAPAU ST Repaved on 8/30/13
02 |AUMEA PL AUMEA LP END Repaved on 8/30/13
06 |AUMOAE ST BATES ST END Repaved on 8/17/16
03 |AUMOANA PL KANEOHE BAY DR END Repaved on 3/31/20
03 |AUMOANAWAY AUMOANA PL END Repaved on 3/27/20
03 |AUMOE RD KAKAHIAKA ST POULI RD Repaved on 4/9/14
03 |AUMOE RD POULI RD WANAAO RD Repaved on 5/8/14
03 |AUMOKU ST KANEOHE BAY DR KOA KAHIKO ST Repaved on 8/3/16
03 |AUNAUNA ST AUPUPU ST END Repaved on 8/31/13
03 |AUPAPAOHE ST AULEPE ST AUPUPU ST Repaved on 8/31/13
03 |AUPULA PL AUPUPU ST END Repaved on 8/31/13
06 |AUPUNIST 1305 KEALIA DR HOUGHTAILING ST Repaved on 7/15/15
06 |AUPUNIST HOUGHTAILING ST KAPALAMA AVE Repaved on 7/9/15
06 |AUPUNIST KAPALAMA AVE END Repaved on 6/9/15
06 |AUPUNIST SCHOOL ST 1305 KEALIA DR Repaved on 7/15/15
03 |AUPUPU PL AUPUPU ST END Repaved on 8/31/13
03 |AUPUPU ST AKALANI LP END Repaved on 8/31/13
06 |AUSTIN LN KING ST KANOA ST Repaved on 12/21/16
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06 |AUSTIN LN LOPEZ LN KANOA ST Repaved on 12/16/16
06 |AUSTIN LN MAKAI END KING ST Repaved on 12/19/16
09 |AUWAHAST MALIKO ST HOOPIO ST Repaved on 2/15/13
02 |AUWAIDR KOLEKOLE DR KOA ST Repaved on 9/26/13
03 |AUWAIST ONEAWA ST KIHAPAI ST Repaved on 8/22/13
03 |AUWAIKUST AULEPE ST END Repaved on 8/31/13
03 |AUWINA PL AUWINA ST END Repaved on 4/3/14
03 |AUWINAST WANAAO RD END Repaved on 4/3/14
03 |AUWINALARD WANAAO RD END Repaved on 4/11/14
01 |AUYONG HMSTD RD BRIDGE #801 MOHIHI ST Repaved on 10/20/16
01 |AUYONG HMSTD RD FARRINGTON HWY BRIDGE #801 Repaved on 3/22/19
02 |AVOCADO ST KAMEHAMEHA HWY KUAHIWI AVE Repaved on 7/19/13
04 |AWAAWAANOA PL WAINIHA ST END Repaved on 3/10/15
07 |AWAAWALOAST MAPUNAPUNA ST AHUA ST Repaved on 2/1/21
02 |AWAILN HALEIWA RD END Repaved on 3/28/17
08 |AWAIKIST AWAMOKU ST AWANUI ST Repaved on 9/8/17
03 |AWAKEARD AUMOE RD END Repaved on 4/14/14
01 |AWAKUMOKU ST KAIHOLO ST NUKUAWA ST Repaved on 9/7/18
08 |AWANEIST MOKUKAUA ST 832 AWANEI ST Repaved on 9/10/17
03 |AWANENE PL APAPANE ST END Repaved on 3/16/18
03 |AWANENE WAY AWANENE PL END Repaved on 3/15/18
03 |AWAPAPAPL APAPANE ST END Repaved on 3/15/18
01 |AWAWALEIPL KAHIUKA ST END Repaved on 10/10/17
03 |AWELE PL NAMOKU ST 45-101 AWELE PL Repaved on 4/21/16
01 |AWEUWEUPL MAKEKE ST END Repaved on 5/26/17
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02 |AWIKIPL AWIKI ST END Repaved on 10/17/13
02 |AWIKIST LONOMEA ST END Repaved on 10/18/13
04 |AWINIPL KAWAIHAE ST END Repaved on 8/29/14
04 |AWINIWAY AWINI PL END Repaved on 8/29/14
02 |AWIWIPL KEAOLANI ST END Repaved on 10/1/13
02 |AWIWIWAY AWIWI PL END Repaved on 10/1/13
06 |BACHELOT ST JuDD ST KUAKINI ST Repaved on 6/5/18
06 |BANNISTER PL BANNISTER ST 2131 BANNISTER PL Repaved on 6/9/21
06 |BANNISTERST STANLEY ST WILCOX LN Repaved on 6/9/21
06 |BANNISTERST WATERHOUSE ST STANLEY ST Repaved on 6/9/21
06 |BANNISTERST WILCOX LN LAUMAKA ST Repaved on 6/9/21
06 |BATESST LILIHA ST BACHELOT ST END Repaved on 9/30/16
06 |BATESST NUUANU AVE AUMOAE ST END Repaved on 8/25/16
04 |BAY ST KALANIANAOLE HWY SUMMER ST Repaved on 10/13/14
03 |BAYSIDE PL MAHALANI CIR END Repaved on 6/28/17
03 |BAYVIEW HAVEN PL KANEOHE BAY DR END Repaved on 5/20/20
01 |BAYVIEW ST FARRINGTON HWY WAIANAE VALLEY RD Repaved on 7/22/16
04 |BEACHRD DIAMOND HEAD RD END Repaved on 7/12/18
06 |BECKLEY PL BECKLEY ST END Repaved on 10/2/17
06 |BECKLEY ST GULICK AVE KALIHI ST Repaved on 10/18/17
03 |BELL ST KALANIANAOLE HWY HULI ST Repaved on 12/30/14
05 |BERETANIAST UNIVERSITY AVE ALAPAI ST Repaved on 4/9/16
06 |BERNICE ST HOUGHTAILING ST LIKELIKE HWY Repaved on 6/1/15
05 |BERTRAM ST ST LOUIS DR (C/R) PETER ST Repaved on 2/2/18
06 |BETHEL ST NIMITZ HWY BERETANIA ST Repaved on 4/29/21
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06 |BEVERLY CT KINAU ST END Repaved on 1/28/13

05 |BINGHAM ST gt_SI_O EAST OF ISENBERG KAIALIU ST Repaved on 1/28/13

06 |BIRCH ST KING ST KAMAILE ST Repaved on 1/28/13

06 |BISHOP ST NIMITZ HWY BERETANIA ST Currently Ongoing

BLACK POINT RD DIAMOND HEAD RD END Planning/ design ongoing

09 |BOND ST RENTON RD MALAKO ST Repaved on 1/25/13

06 |BORGES LN LILIHA ST KUNAWAI LN Repaved on 9/2/16

07 |BOUGAINVILLE DR SALT LAKE BLVD STA 10+60 Repaved on 7/18/16

01 |BOXER ST MIDWAY RD ROOSEVELT AVE Repaved on 8/20/18

06 |BOYD LN LUSITANA ST END Repaved on 7/15/19

07 |BRIGHAM ST KAPALAMA AVE KAPALAMA AVE Repaved on 4/18/18

09 |BRYANST PEPPER ROW ST PIPELINE ST Repaved on 2/13/13

09 |BURKE ST WILI ST PAHIKI ST Repaved on 1/11/13

06 |BUSH LN LUSITANA ST DEAD END Repaved on 3/16/17

2 |CALIFORNIA AVE ANONI ST MALULU PL Planning/ design ongoing
2 |CALIFORNIA AVE KALIPONI ST ANONI ST Planning/ design ongoing
2 |CALIFORNIA AVE KAMEHAMEHA HWY KALIPONI ST Planning/ design ongoing
07 |CAMP CATLIN RD KAMEHAMEHA HWY ARIZONA RD Repaved on 4/12/18

CAMPBELL AVE MONSARRAT AVE DIAMOND HEAD END Planning/ design ongoing

06 |CAPTAIN COOK AVE ALAPAI ST EMERSON ST Repaved on 3/7/17

05 |CARLOSLONG ST 10TH AVE END Repaved on 2/9/16

05 |CARNATION PL IWIWAY END Repaved on 7/10/19

06 |CEDAR ST RYCROFT ST MAKAI END Repaved on 1/28/13

02 |CENTER ST N CANE ST LEHUA ST Repaved on 9/26/13

05 |CENTER ST WAIALAE AVE SIERRA DR Repaved on 6/3/19
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06 |CHAPLAIN LN NUUANU AVE FORT ST MALL Repaved on 5/10/21
02 |CHUN LN HALEIWA RD END Repaved on 11/21/18
05 |CHURCH LN S KING ST END Repaved on 1/28/13
02 |CIRCLE DR CALIFORNIA AVE CALIFORNIA AVE Repaved on 9/26/13
02 |CIRCLE MAKAI ST NANI IHI AVE CIRCLE MAUKA ST Repaved on 5/29/13
02 |CIRCLE MAUKA PL CIRCLE MAKAI ST END Repaved on 5/22/13
02 |CIRCLE MAUKA ST NANI IHI AVE CIRCLE MAKAI ST Repaved on 5/29/13
05 |CITRONST ISENBERG ST EWA END Repaved on 1/28/13
02 |CLARK PL UUKU ST END Repaved on 9/26/13
02 |CLARK ST GLEN AVE END Repaved on 9/26/13
05 |CLARK ST PUNAHOU ST END Repaved on 3/13/13
05 |CLAUDINE ST 13TH AVE NOEAU ST Repaved on 5/28/19
04 |CLAUDINE ST 16TH AVE KOKO DR Repaved on 3/12/13
04 |CLAUDINE ST NOEAU ST 16TH AVE Repaved on 3/12/13
06 |CLIO ST LEWALANI DR MOTT SMITH DR Repaved on 3/13/13
02 |CLUB DR KELLOG ST KOA ST Repaved on 9/26/13
03 |COBB ADAMS RD 1104 COBB ADAMS RD END Repaved on 8/11/16
03 |COBB ADAMS RD LILIPUNA RD END Repaved on 8/11/16
06 |COLBURN ST KALIHI ST MOKAUEA ST Repaved on 2/10/17
06 |COLBURN ST MOKAUEA ST PUUHALE RD Repaved on 2/23/17
06 |COLBURN ST WAIAKAMILO RD KALIHI ST Repaved on 2/16/17
COLLINS ST CAMPBELL AVE KEPA ST Planning/ design ongoing
COOKE ST ALA MOANA BLVD ILALO ST Currently Ongoing
05 |COOKE ST HALEKAUWILA ST ALA MOANA BLVD Currently Ongoing
05 |COOKE ST KAPIOLANI BLVD HALEKAUWILA ST Currently Ongoing
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05 |COOKE ST KING ST KAPIOLANI BLVD Currently Ongoing
05 |COOLIDGE ST ISENBERG ST S KING ST Repaved on 1/28/13
01 |COPAHEE AVE BOXER ST ROOSEVELT AVE Repaved on 7/27/18
05 |CORALST ALA MOANA BLVD ILALO ST Currently Ongoing
05 |CORALST POHUKAINA ST ALA MOANA BLVD Currently Ongoing
05 |CORALST QUEEN ST HALEKAUWILA ST Currently Ongoing
05 |COYNE ST 2121 COYNE ST UNIVERSITY AVE Repaved on 1/28/13
05 |COYNE ST ARTESIAN ST 2121 COYNE ST Repaved on 7/30/21
06 |CRAIGSIDE PL NUUANU AVE END Repaved on 7/26/16
02 |CREST AVE GLEN AVE RIDGE AVE Repaved on 7/25/13
02 |CROZIER DR CROZIER LP MAHINAAI ST Repaved on 11/20/18
02 |CROZIER LP CROZIER DR CROZIER DR Repaved on 5/30/17
06 |CUMMINS ST QUEEN ST WAIMANU ST Repaved on 1/28/13
05 |CURTIS ST KAWAIAHAO ST KAPIOLANI BLVD Currently Ongoing

2 |CYPRESS AVE CALIFORNIA AVE END Planning/ design ongoing
04 |DALENEWAY KULIOUOU RD KAWEKIU PL Repaved on 10/3/14
05 |DATE ST PUMEHANA ST KAPAHULU AVE Repaved on 6/23/17
06 |DAVENPORT ST PIIKOI ST PENSACOLA ST Repaved on 3/13/13
06 |DAY PL KALIHI ST END Repaved on 3/10/17
07 |DAYTON LN LILIHA ST END Repaved on 3/29/18
07 |DEMENT ST LOHILANI ST SCHOOL ST Repaved on 5/22/18
06 |DEMOCRAT ST LIBBY ST MOKAUEA ST Repaved on 4/4/17
06 |DEMOCRAT ST MOKAUEA ST PUUHALE RD Repaved on 4/4/17
06 |DESHA LN KING ST END Repaved on 1/5/17
04 |DIAMOND HEAD RD LIGHT HOUSE 3241 DIAMOND HEAD RD Repaved on 7/17/18
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CD Street Name Street From Street To Status

02 |DOLE RD CALIFORNIA AVE END Repaved on 7/12/13
05 |DOLE ST METCALF ST 2145 DOLE ST Repaved on 7/2/21
06 |DOLE ST PUNAHOU ST METCALF ST Repaved on 3/24/17
06 |DOMINIS ST PUNAHOU ST KEWALO ST Repaved on 3/13/13
03 |DUNCAN DR KAMEHAMEHA HWY KAMEHAMEHA HWY Repaved on 1/10/17
03 |DUNE CIR KALAHEO AVE END Repaved on 9/27/13
04 |E HIND DR KALANIANAOLE HWY W HIND DR Repaved on 10/1/18
04 |EAEAPL KEALAHOU ST END Repaved on 5/19/17
02 |EAMES ST UUKU ST END Repaved on 7/24/13
05 |EAST MANOA RD LOWREY AVE ALANI DR Repaved on 7/13/20
05 |EAST MANOA RD MANOA RD LOWREY AVE Repaved on 7/13/20
03 |EHEHENE WAY ALAWIKI ST END Repaved on 1/20/16
06 |EHEUST MAHALO ST END Repaved on 8/17/16
02 |EHOEHO AVE IHIIHI AVE WHITMORE AVE Repaved on 5/15/13
01 |EHUST 855 EHU ST 945 EHU ST Repaved on 11/10/16
04 |EHU WAIPL HAWAII KAI DR END Repaved on 3/17/15
03 |EHUKAI ST OLUOLU ST LAUMILO ST Repaved on 7/11/13
04 |EHUPUA PL OHIALOKE ST END Repaved on 5/30/14
04 |EHUPUA ST OHIALOKE ST LAUKAHI ST Repaved on 6/2/14
04 |EKAHA AVE CLAUDINE ST KEANU ST Repaved on 3/12/13
04 |EKAHA AVE KEANU ST WAIALAE AVE Repaved on 3/12/13
07 |EKEKELA PL LILIHA ST END Repaved on 3/28/18
09 |EKEMAUU ST PAHIKA ST OOHAO ST Repaved on 2/25/13
03 |EKEPUU PL POPOKI PL 45-162 EKEPUU PL Repaved on 4/6/16
04 |EKOA PL MONA ST END Repaved on 3/27/14
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02 |EKOLU PL CALIFORNIA AVE END Repaved on 7/8/13
02 |ELAUPL AAAHI ST END Repaved on 9/26/13
04 |ELEELE PL LUNALILO HOME RD END Repaved on 4/2/15
09 |ELEHEIPL WEKIU ST END Repaved on 11/20/13
04 |ELELUPE PL ELELUPE RD END Repaved on 9/30/14
09 |ELEMAKULE PL SISAL ST END Repaved on 1/30/13
07 |ELENAST LILIHA ST SERENO ST Repaved on 4/4/18
04 |ELIZABETHST KEANU ST WAIALAE AVE Repaved on 3/12/13
06 |ELM ST PENSACOLA ST SHERIDAN ST Repaved on 1/28/13
05 |ELSIE LN KING ST YOUNG ST Repaved on 1/28/13
06 |ELUWENE ST MOKAUEA ST KALIHI ST Repaved on 3/2/17
06 |ELUWENE ST PUUHALE RD 2153 ELUWENE ST Repaved on 3/2/17
06 |ELUWENE ST PUUHALE RD MOKAUEA ST Repaved on 3/10/17
05 |EMEKONA PL ALANI DR END Repaved on 8/15/19
03 |EMEPELA PL HAIKU RD END Repaved on 9/29/17
02 |EMERSON RD KAMEHAMEHA HWY END Repaved on 3/15/17
06 |EMERSON ST LUNALILO ST END Repaved on 4/13/17
05 |EMILY ST QUEEN ST KAWAIAHAO ST Currently Ongoing
06 |EMMELUTH LN LANAKILA AVE IAO LN Repaved on 6/1/15
02 |EMOLOA PL HOLANIALII ST END Repaved on 10/8/13
06 |ENOS LN MAKIKI ST END Repaved on 3/13/13
07 |EPUKANE ST HAKUPAPA ST MOLINA ST Repaved on 7/6/16
06 |ERNEST ST LUNALILO ST END Repaved on 3/13/13
06 |EULN HIKINA LN END Repaved on 12/19/16
05 |EUGENE PL FRANK ST END Repaved on 1/5/18
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09 |EULU PL EULU ST END Repaved on 9/27/13
09 |EULU ST LALAI ST END Repaved on 10/1/13
09 |EWA BEACHRD FORT WEAVER RD FORT WEAVER RD Repaved on 1/18/13
07 |FACTORY ST STANLEY ST WATERHOUSE ST Planning/ design ongoing
06 |FARRLN BECKLEY ST 212' FROM BECKLEY ST Repaved on 10/11/17
01 |FARRINGTONHWY 1730 FARRINGTON HWY 1730 C FARRINGTON HWY | Repaved on 9/16/16
01 |FARRINGTONHWY KAPOLEI GOLF COURSE KAMOKILA BLVD Repaved on 3/16/18
01 |FARRINGTONHWY OLD FORT WEAVER RD KAPOLEI GOLF CRSE Repaved on 1/19/18
05 |FARRINGTON ST BINGHAM ST BERETANIA ST Repaved on 7/29/21
05 |FARRINGTON ST WILDER AVE 1413 FARRINGTON ST Repaved on 7/29/21
05 |FELIXST ALENCASTRE ST ST LOUIS DR Repaved on 2/16/18
05 |FERN ST KALAKAUA AVE ISENBERG ST Repaved on 1/28/13
07 |FERNANDEZ ST LEILANI ST LIKELIKE HWY Repaved on 5/18/18
03 |FLAMINGO ST KALANIANAOLE HWY END Repaved on 8/7/13
06 |FORT ST BERETANIA ST PALI HWY Currently Ongoing

05 |FRANK ST DOLE ST ROBERT PL Repaved on 2/2/18
05 |FREAR ST MAGELLAN AVE END Repaved on 6/16/20
01 |FRICKE ST MOUA ST MOUA ST Repaved on 8/31/18
06 |FROGLN SCHOOL ST PUUHUE PL Repaved on 9/22/16
04 |GAILST NOELA ST END Repaved on 7/11/18
05 |GARDENIA ST 2693 GARDENIA ST END Repaved on 11/12/15
05 |GARDENIA ST CARLOS LONG ST VANDA PL Repaved on 2/8/16
05 |GARDENIA ST GINGER ST CARLOS LONG ST Repaved on 11/12/15
05 |GARDENIA ST VANDA PL GARDENIA PL Repaved on 11/16/15
09 |GARTONST PARK ROW TENNEY ST Repaved on 1/31/13
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CD Street Name Street From Street To Status
01 |GEIGERRD KAPOLEIPKWY FORT WEAVER RD Repaved on 11/29/17
06 |GERTZLN GULICK AVE END Repaved on 5/22/15
01 |GILIPAKE ST FARRINGTON HWY 168 GILIPAKE ST Repaved on 11/18/16
05 |GINGERST GARDENIA ST ORCHID ST Repaved on 12/16/15
02 |GLEN AVE KELLOG ST EAMES ST Repaved on 7/23/13
01 |GLENMONGER ST FARRINGTON HWY POKAI BAY ST Repaved on 7/12/16
02 |GLENVIEW PL GLEN AVE END Repaved on 7/12/13
02 |GOODALE AVE KEALOHANUI ST NALEI ST Repaved on 5/15/17
02 |GOODALE AVE NALEI ST FARRINGTONHWY Repaved on 5/15/17
02 |GOODALE AVE WAIALUA BEACH RD KEALOHANUI ST Repaved on 5/15/17
01 |GOVERNMENT RD KUWALE RD END Repaved on 11/5/21
(KUWALE RD SERVING 86
02 |GRAND VIEW PL CALIFORNIA AVE END Repaved on 6/12/13
06 |GREENST ALAPAI ST EMERSON ST Repaved on 3/31/17
06 |GREEN ST EMERSON ST WARD AVE Repaved on 4/3/17
06 |GREEN ST WARD AVE KOKOHEAD END Repaved on 3/13/13
07 |GREGORY ST BERNICE ST KAPALAMA AVE Repaved on 4/6/18
05 |GRIFFITHSST BERETANIA ST BINGHAM ST Repaved on 1/28/13
03 |GROTE PL GROTE RD END Repaved on 7/21/16
03 |GROTERD LILIPUNA RD END Repaved on 7/29/16
01 |GUARD ST FARRINGTON HWY 85-30 GUARD ST Repaved on 7/28/16
06 |GULICK AVE 1765 GULICK AVE N SCHOOL ST Repaved on 5/26/15
06 |GULICK AVE BECKLEY ST KING ST Repaved on 10/9/17
06 |GULICK AVE LIKELIKE HWY OWAWAST Repaved on 5/28/15
06 |GULICK AVE N KING ST WILCOX LN Repaved on 6/14/21
06 |GULICK AVE N SCHOOL ST H1FWY Repaved on 5/22/15
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05 |GULSTON ST ST LOUIS DR ALENCASTRE ST Repaved on 6/1/18

02 |HAAHAA ST POLINALINA RD END Repaved on 11/19/15

01 |HAAKEI ST RENTON RD KOAHI ST Repaved on 4/10/13

02 |HAALILO PL HAALILO ST END Planning/ design ongoing
02 |HAALILO ST LEHIWA DR END Planning/ design ongoing
09 |HAALOHI ST LILILEHUA ST END Repaved on 11/22/13

01 |HAAMA PL PUUHULU RD END Currently Ongoing

03 |HAANOPUWAY ALAWIKI ST END Repaved on 1/20/16

03 |HAELE PL HUI KELU ST END Repaved on 10/23/15

04 |HAHAIONE PL HAHAIONE ST END Repaved on 2/24/15

04 |HAHAIONE ST HAWAII KAI DR MAUKA END Repaved on 5/21/15

03 |HAHANI ST KAILUA RD HAMAKUA DR Repaved on 11/25/14

01 |HAIEAPL AIPOOLA ST END Repaved on 6/3/16

02 |HAIKE PL PAEA ST END Repaved on 5/10/13

06 |HAIKIPL ROUND TOP DR END Repaved on 3/13/13

03 |HAIKU RD KAHEKILI HWY KAHUHIPA ST Repaved on 7/18/17

03 |HAIKU RD KAMEHAMEHA HWY KAHEKILI HWY Planning/ design ongoing
01 |HAILIMOA PL AEAE ST END Repaved on 5/24/16

01 |HAILIPO ST PAPIPI RD PUPU ST Repaved on 1/10/13

02 |HAILONO PL ALAPOAI ST END Repaved on 9/9/13

02 |HAINOLE PL KAPANOE PL 225 HAINOLE PL Planning/ design ongoing
02 |HAKALA ST HOOMUA ST BOTH ENDS Repaved on 5/30/13

04 |HAKALAU PL KAWAIHAE ST END Repaved on 12/23/14

02 |HAKALAUAI PL ALAPOAI ST END Repaved on 9/6/13

01 |HAKALINA RD PAHEEHEE RD PUHAWAI RD Repaved on 9/10/19
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CD Street Name Street From Street To Status
09 |HAKAMOAST PUANANE LP ANANIA DR Repaved on 11/22/13
01 |HAKEAKEA ST 860 HAKEAKEA ST 942 HAKEAKEA ST Repaved on 11/10/16
01 |HAKIMO PL HAKIMO RD 1448 HAKIMO PL Repaved on 4/7/17
01 |HAKIMO RD FARRINGTON HWY 1256 HAKIMO RD Repaved on 3/31/17
03 |HAKUHALE ST AHUIMANU RD END Repaved on 1/12/16
02 |HAKUOLA RD KAMEHAMEHA HWY END Repaved on 7/2/15
02 |HAKUONE PL HAKUONE ST END Repaved on 6/12/13
02 |HAKUONE ST KILEA PL END Repaved on 6/10/13
07 |HAKUPAPA ST HALOA DR HALUPA ST Repaved on 7/6/16
02 |HAKUPOKANO LP KALOAPAU ST KALOAPAU ST Repaved on 9/6/13
06 |HALA DR HOUGHTAILING ST NAIO ST Repaved on 7/24/15
06 |HALA DR KAPALAMA AVE HOUGHTAILING ST Repaved on 7/14/15
06 |HALA DR MAKUAHINE ST KAPALAMA AVE Repaved on 7/7/15
06 |HALA DR NAIO ST LOLENA ST Repaved on 7/24/15
01 |HALAHINANO ST 1418 HALAHINANO ST 1540 HALAHINANO ST Repaved on 5/5/17
01 |HALAHUA ST 1389 HALAHUA ST 1534 HALAHUA ST Repaved on 5/5/17
02 |HALAIPL HALAI ST END Repaved on 11/24/15
02 |HALAIST HAUULA HMSTD RD END Repaved on 11/30/15
2 |HALAKAHIKI PL CALIFORNIA AVE END Planning/ design ongoing
04 |HALAPEPE ST LAWELAWE ST LEIGHTON ST END Repaved on 3/11/14
06 |HALAPIAPL LILIHA ST END Repaved on 8/10/16
01 |HALAPOE PL KANEAKI ST END Repaved on 2/11/20
04 |HALAULA PL KAMILO ST END Repaved on 5/24/13
03 |HALAULANI ST KAMEHAMEHA HWY END Repaved on 8/2/17
01 |HALE EKAHIDR LUALUALEI HMSTD RD 86-892 HALE EKAHI DR Repaved on 4/8/16
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CD Street Name Street From Street To Status
01 |HALE ELUA ST LUALUALEI HMSTD RD 86-364 KAWILI ST Repaved on 3/30/16
02 |HALE LAABLVD KAMEHAMEHA HWY NANILOA LP Repaved on 10/9/15
06 |HALE MOMI PL MOANALUA RD END Repaved on 2/8/19
02 |HALEAHA RD KAMEHAMEHA HWY END Repaved on 12/3/15
01 |HALEAHI RD WAIANAE VALLEY RD 85-1652 HALEAHI RD Repaved on 11/7/16
01 |HALEAKALA AVE FARRINGTON HWY NANAKULI AVE Repaved on 1/13/17
04 |HALEHAKA ST HALEHAKA ST HALEHAKA ST Planning/ design ongoing
04 |HALEHAKA ST HALEKOA DR HALEKOA DR Repaved on 7/24/14
02 |HALEHAKU PL HALOKU ST END Repaved on 3/25/13
02 |HALEHAKU PL HALOKU ST END Repaved on 5/15/18
05 |HALEHOOLA PL SIERRA DR END Repaved on 8/12/21
02 |HALEIWALP HALEIWA RD HALEIWA RD Repaved on 3/15/17
02 |HALEIWARD 386 HALEIWA RD CHUN LN Repaved on 7/5/17
05 |HALEKIPA PL 3620 HALEKIPA PL END Repaved on 10/15/15
05 |HALEKIPA PL WAIOMAO RD END OF CONCRETE Repaved on 5/13/20
SECTION (6320 HALEKIPA
04 |HALEKOA DR AINAKOA AVE MAKAI END Repaved on 7/2/14
04 |HALEKOA PL HALEKOA DR END Repaved on 8/6/14
03 |HALEKOU PL HALEKOU RD END Repaved on 3/28/18
03 |HALEKOU RD KAMEHAMEHA HWY MAHINUI RD Repaved on 3/29/18
02 |HALEKUA PL HALEKUA ST END Repaved on 4/2/13
02 |HALEKUA ST LAPAIKI ST BOTH ENDS Repaved on 4/4/13
03 |HALELA ST ONEAWAST KIHAPAI ST Repaved on 8/23/13
05 |HALELAU PL 2424 HALELAU PL END Repaved on 10/19/15
02 |HALELAU PL ANUANU ST END Repaved on 5/8/13
03 |HALELO PL HALEKOU RD END Repaved on 1/25/18
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04 |HALELOA PL KULIOUOU RD END Repaved on 10/1/14
03 |HALELOKE PL LILIPUNA RD END Repaved on 6/30/16
09 |HALEMANO ST TENNEY ST BOND ST Repaved on 1/16/13
03 |HALEMANU PL HALEMANU ST END Repaved on 12/8/15
03 |HALEMANU ST HUI IWA ST MAUKA NUKUPUU ST Repaved on 12/12/15
03 |HALEMANU ST MAUKA NUKUPUU ST END Repaved on 12/12/15
03 |HALEMUKU PL MAUKA END MAKAI END Repaved on 8/21/17
03 |HALEMUKU ST WAIKALUA RD HALEMUKU PL Repaved on 8/23/17
03 |HALEMUKU WAY HALEMUKU PL END Repaved on 7/19/17
03 |HALENANI PL HALEKOU RD END Repaved on 1/26/18
05 |HALENOHO PL 2426 HALENOHO ST END Repaved on 10/15/15
06 |HALEWILIKO PL HALEWILIKO ST END Repaved on 1/31/20
06 |HALEWILIKOST AIEA HTS DR ULUNE ST Repaved on 1/31/20
01 |HALIKE PL FARRINGTON HWY 120 HALIKE PL Repaved on 10/6/16
03 |HALLIDAY PL LILIPUNA RD END Repaved on 8/11/16
07 |HALOA DR PIIKEA ST ALA OLI ST Repaved on 7/11/16
01 |HALOKO PL APUU ST END Repaved on 6/8/16
02 |HALOKU PL HALOKU ST END Repaved on 5/16/18
02 |HALOKU ST KAHANUI ST END Repaved on 6/26/13
02 |HALOKU ST KAHANUI ST END Repaved on 5/17/18
09 |HALOLANIST KAMAHOI ST MALIKO ST Repaved on 2/13/13
06 |HALONA PL HALONA ST END Repaved on 6/3/15
01 |HALONARD LUALUALEI HMSTD RD PUHAWAI RD Repaved on 11/13/19
03 |HALULA PL AKUMU ST END Repaved on 5/1/14
07 |HALUPAST HALOA DR LEHIA ST Repaved on 6/2/16
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07 |HALUPAST HALOA DR PUNIHI ST Repaved on 6/21/16
03 |HAMAKUA DR KEOLU DR END Repaved on 3/27/14
03 |HAMAKUA PL HAMAKUA DR END Repaved on 3/13/14
01 |HAMANA ST 1002 HAMANA ST AAWA DR Repaved on 5/6/16
01 |HAMANA ST AAWA DR 1174 HAMANA ST Repaved on 6/6/16
01 |HAMOULA ST END END Repaved on 6/14/16
09 |HAMUMU PL HAMUMU ST END Repaved on 12/12/13
09 |HAMUMU ST HANILE ST END Repaved on 12/12/13
01 |HANAST JADE ST END ORANGE ST END Repaved on 8/20/18
04 |HANAHANAI PL KIHI ST END Repaved on 5/16/14
06 |HANAILP KAPALAMA AVE LOOP Repaved on 6/9/15
01 |HANAKAHI ST PAILANI ST KALAPU ST Repaved on 8/28/17
04 |HANAKAPIAI ST KAUHAKO ST NOMILO ST Repaved on 8/19/15
05 |HANAKEALOHA PL 10TH AVE AHE ST Repaved on 10/26/15
05 |HANAKEALOHA PL 2318 HANAKEALOHAPL  |END Repaved on 10/26/15
04 |HANAKOA PL KAUMAKANI ST END Repaved on 8/7/15
04 |HANAKOA ST KAUHAKO ST KAUMAKANI ST Repaved on 8/13/15
01 |HANALEIST LAHAINA ST END Repaved on 8/20/18
04 |HANAMAULU ST KAUMAKANI ST MAKAI DEADEND Repaved on 8/17/15
07 |HANANA PL LILIHA ST END Repaved on 3/23/18
04 |HANAPEPE LP POIPU DR POIPU DR Repaved on 10/9/15
04 |HANAPEPE PL HANAPEPE LP END Repaved on 9/10/15
02 |HANAU ST KANIAHE ST END KULIA ST END Repaved on 9/26/13
06 |HANILN KAILI ST PULAA LN Repaved on 10/11/17
09 |HANILE ST HAMUMU ST END Repaved on 12/13/13
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CD Street Name Street From Street To Status
09 |HANINA ST LUMIAUAU ST NAWELE ST Repaved on 7/19/17
04 |HANOHANO PL KAMEHAME DR END Repaved on 4/9/15
04 |HANOHANO WAY HANOHANO PL END Repaved on 4/9/15
06 |HANU LN KAILI ST EWA END Repaved on 3/31/17
01 |HANUA ST MALAKOLE ST END Repaved on 12/7/18
02 |HAONA ST GOODALE AVE KIOE ST Repaved on 4/27/17
09 |HAPAIKO ST PAHIKA ST OOHAO ST Repaved on 2/26/13
06 |HAPAKI ST 1955 HAPAKI ST 1992 HAPAKI ST Repaved on 11/1/18
06 |HAPAKI ST 1992 HAPAKI ST END Repaved on 10/25/18
06 |HAPAKI ST KOMO MAI DR PIKI ST Repaved on 11/1/18
06 |HAPAKI ST NAHELE ST 1955 HAPAKI ST Repaved on 11/1/18
06 |HAPAKI ST PIKI ST NAHELE ST Repaved on 8/20/13
08 |HAPALIMA PL WAIPAHU ST END Repaved on 3/19/18
09 |HAPALUA ST FORT WEAVER RD EWA BEACH RD Repaved on 1/11/13
09 |HAPUAST PARK ROW BOND ST Repaved on 1/31/13
04 |HAPUNA PL HAWAII KAI DR END Repaved on 5/22/15
05 |HARDESTY ST 10TH AVE PUKELE AVE Repaved on 8/14/15
04 |HARDING AVE 1ST AVE 5TH AVE Repaved on 8/3/18
HARDING AVE 5TH AVE LUAWAI ST Planning/ design ongoing
06 |HART ST MOKAUEA ST LIBBY ST Repaved on 2/9/17
06 |HART ST WAIAKAMILO RD DIAMOND HEAD END Repaved on 1/23/17
06 |HARVEY LN KING ST END Repaved on 3/10/17
06 |HASSINGER ST PENSACOLA ST PIIKOI ST Repaved on 3/13/13
06 |HAU ST KALANI ST KALIHI ST Repaved on 1/23/17
06 |HAU ST KALIHI ST MOKAUEA ST Repaved on 2/10/17
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06 |HAU ST MOKAUEA ST PUUHALE RD Repaved on 2/10/17
02 |HAUHELE RD POLINALINA RD PUAKENIKENI RD Repaved on 12/4/15
02 |HAUKOI PL KAMEHAMEHA HWY END Repaved on 12/7/15
02 |HAUMALU PL CALIFORNIA AVE END Repaved on 6/3/13
06 |HAUMANA PL MIDDLE ST END Repaved on 5/7/15
01 |HAUMEA ST MANAWAI ST WAKEAST Repaved on 1/17/20
03 |HAUNANI PL LILIPUNA RD END Repaved on 8/11/16
03 |HAUNAUKOI ST END END Repaved on 7/17/13
02 |HAUOLA AVE CALIFORNIA AVE LOKO DR Repaved on 7/26/13
03 |HAUOLI ST KAINALU DR KALAHEO AVE Repaved on 7/31/13
05 |HAUOLI ST KAPIOLANI BLVD KING ST Repaved on 1/28/13
09 |HAUOLIOLIST LAUPAI ST HOOHILU ST Repaved on 1/25/17
02 |HAUPOAST KAMEHAMEHA HWY END Repaved on 4/15/16
05 |HAUSTEN ST KAPIOLANI BLVD S KING ST Repaved on 1/28/13
02 |HAUULA HMSTD RD 54-025 HAUULA HMSTD RD |54-031 HAUULA HMSTD RD | Repaved on 12/4/15
02 |HAUULA HMSTD RD KAMEHAMEHA HWY KAMEHAMEHA HWY Repaved on 12/5/15
02 |HAUULA PARK PL KUKUNA RD END Repaved on 12/15/15
04 |HAWAII KAIDR KALANIANAOLE HWY KEALAHOU ST Repaved on 5/28/14
04 |HAWAII KAIDR LUNALILO HOME RD KAMILO ST Repaved on 7/3/13
06 |HAWAIIST LILIHA ST PUUNUI AVE Repaved on 9/21/18
06 |HAWAIIST PUUNUI AVE END Repaved on 8/5/16
04 |HAWANE PL LAUKAHI ST END Repaved on 5/1/14
02 |HEAU PL OLIANA ST END Repaved on 3/15/17
03 |HEEIAST ALALOA ST KAMEHAMEHA HWY Repaved on 8/11/17
03 |HEEIAST HAIKU RD ALALOA ST Repaved on 9/8/17
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03 |HEEIAST KAMEHAMEHA HWY NAHIKU ST END Repaved on 6/2/16
09 |HEIPL PARK ROW END Repaved on 3/6/13
03 |HEKILI ST HAMAKUA DR HAHANI ST Repaved on 11/27/13
03 |HEKILIIKI PL NAKINI ST END Repaved on 7/2/13
03 |HEKILINUI PL NAKINI ST END Repaved on 7/3/13
03 |HELE ST KINA ST - MAKAI KUPAU ST Repaved on 8/31/13
INTERSECTION
06 |HELECONIA PL MOANALUA RD 99-122 HELECONIA PL Repaved on 8/3/18
01 |HELEKULA PL KULAWAE ST 139 HELEKULA PL Repaved on 1/27/17
01 |HELEKULAWAY HELEKULA PL 843 HELEKULA WAY Repaved on 1/27/17
01 |HELELUA PL HELELUA ST 2138 HELELUA PL Repaved on 11/18/16
01 |HELELUAST 118 HELELUA ST 131 HELELUA ST Repaved on 11/4/16
01 |HELELUAST FARRINGTON HWY 213 HELELUA ST Repaved on 11/4/16
06 |HELEMANO ST ALEWA DR END Repaved on 6/24/15
01 |HELEUMA ST WAAPUHI ST 383 HELEUMA ST Repaved on 12/16/16
04 |HEMA PL HAO ST END Repaved on 7/29/22
04 |HEMA PL HAO ST END OF CONCRETE Repaved on 3/20/14
06 |HEMOLELE PL KUALONO ST END Repaved on 6/22/15
03 |HENO PL HUI KELU ST END (PVT SECTION) Repaved on 10/28/15
03 |HENOHENO PL HENOHENO ST END Repaved on 1/14/16
03 |HENOHENO ST AHUIMANU RD WAIPAIPAIST Repaved on 1/15/16
03 |HEPAKI PL ALOHA OE DR END Repaved on 1/17/14
05 |HERMAN ST ST LOUIS DR ALENCASTRE ST Repaved on 2/16/18
06 |HEULU ST LIHOLIHO ST MAKIKI ST Repaved on 3/13/13
03 |HEUMIKI PL HINAMOE LP END Repaved on 4/23/18
03 |HEUPUEO PL HINAMOE LP END Repaved on 4/23/18
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06 |HIALOA ST NUUANU AVE DEAD END Repaved on 8/26/16
05 |HIGHVIEW PL CENTER ST END Repaved on 5/28/19
01 |HIHIALOU PL MAKEKE ST END Repaved on 5/26/17
03 |HIHIMANU ST KAKAINA ST OLUOLU ST Repaved on 8/15/13
03 |HIHIMANU ST KAKAINA ST POALIMA ST Repaved on 8/17/17
03 |HIHIMANU ST KALANIANAOLE HWY OLUOLU ST Repaved on 7/26/13
06 |HIHIO PL KAMEHAMEHA IV RD END Repaved on 5/4/15
05 |HIHIWAIST UNIVERSITY AVE KAMOKU ST Repaved on 1/28/13
02 |HIIAKA RD KAMEHAMEHA HWY LIHIMAUNA RD Repaved on 12/1/15
04 |HIIKALA PL OILI LP END Repaved on 8/22/14
09 |HIIKUA PL KIPAPA DR END Repaved on 10/14/13
06 |HIILANI ST TANTALUS DR END Repaved on 3/13/13
09 |HIILEI PL KIPAPA DR END Repaved on 10/15/13
03 |HIIPOIST LOLII ST KUKIA ST Repaved on 5/23/17
06 |HIKIST GULICK AVE END Repaved on 5/22/15
02 |HIKIANALIA PL LANIKUHANA AVE END Repaved on 10/30/13
09 |HIKIKAULIA ST MEHEULA PKWY MAKAIMOIMO ST Repaved on 11/20/13
02 |HIKIKU PL HOLANIALII ST END Repaved on 10/8/13
06 |HIKINA LN KING ST END Repaved on 12/19/16
03 |HIKIWALE PL HIKIWALE ST 45-241 HIKIWALE PL Repaved on 4/22/16
03 |HIKIWALE ST KEANA RD MIKIHILINA ST Repaved on 4/25/16
01 |HILAST FARRINGTON HWY 170 HILA ST Repaved on 11/4/16
03 |HILINAI ST KULAULI ST PUOHALA ST Repaved on 7/12/17
03 |HILINAMA ST HUMU ST HEEIA ST Repaved on 4/28/16
02 |HILINEHU PL KUPUKU CIR END Repaved on 8/8/13
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02 |HILLDR PUU PL CALIFORNIA AVE Repaved on 6/6/13
06 |HILLCREST ST KEALIA DR KAMALII ST Repaved on 7/22/15
05 |HILO PL WILHELMINA RISE END OF CONCRETE SEC | Repaved on 7/29/22
03 |HILU ST LAUMILO ST MAUKA END Repaved on 7/11/13
05 |HINAHINA ST MOKUNA PL PUKELE AVE Repaved on 10/2/15
03 |HINALANI PL HINALANI ST END Repaved on 7/31/17
03 |HINALANI ST HALAULANI ST END Repaved on 8/2/17
03 |HINALEA ST LAUMILO ST MAUKA END Repaved on 7/26/13
09 |HINALII PL HINALII ST END Repaved on 12/4/13
09 |HINALII ST MAIAKU ST END Repaved on 12/16/13
03 |HINAMOE LP ANOI RD END Repaved on 6/6/18
03 |HINAMOE PL HINAMOE LP END Repaved on 6/4/18
03 |HINANO WAY KAULANI WAY KUAAINA WAY Repaved on 8/28/13
03 |HINAPU ST HINALANI ST END Repaved on 7/31/17
04 |HIND PL E HIND DR END Repaved on 3/13/14
03 |HIO PL APUU LP END Repaved on 12/21/15
06 |HIUST KAMEHAMEHA IV RD END Repaved on 5/13/15
02 |HIWAHIWAST OLOHU RD POLINALINA RD Repaved on 11/19/15
03 |HIWALANIPL HALEKOU RD END Repaved on 3/29/18
04 |HOAST END END Repaved on 3/23/15
04 |HOAAINA PL HOAAINA ST END Repaved on 5/16/14
04 |HOAAINA ST LAUKAHI ST IHILOA LP Repaved on 5/16/14
01 |HOAHA PL HOAHA ST END Repaved on 2/11/20
01 |HOAHAST ANALIPO ST ANALIPO ST Repaved on 2/11/20
04 |HOAHANA PL KAMEHAME DR END Repaved on 4/1/15
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02 |HOAHIAHI PL ANUANU ST END Repaved on 5/9/13
02 |HOAHUI ST AHOHUI ST END Planning/ design ongoing
02 |HOAHUI ST AHOKELE ST END Repaved on 5/9/13
09 |HOAKA PL KAHELA ST END Repaved on 10/7/13
04 |HOAKOA PL MALIA ST END Repaved on 7/18/14
02 |HOAKUA PL ANUANU ST END Repaved on 4/5/13
02 |HOALIKE RD ALAPIO RD END Repaved on 6/10/15
02 |HOALUA ST KAMEHAMEHA HWY OOPUOLA ST Repaved on 8/19/15
02 |HOALUHI PL ANUANU ST END Repaved on 4/5/13
04 |HOANA PL CR SECTION END Repaved on 7/29/22
04 |HOANA PL OPIHI ST C/R SECTION Repaved on 3/20/14
02 |HOANIPL HALEKUA ST END Repaved on 4/4/13
05 |HOANOHO PL 3264 HANOHO PL END Repaved on 5/13/20
05 |HOANOHO PL PALOLO AVE 3264 HOANOHO PL Repaved on 2/16/16
06 |HOAPILILN KING ST END Repaved on 1/6/17
05 |HOAWALN KING ST BERETANIA ST Repaved on 1/28/13
05 |HOAWAST KAPIOLANI BLVD FERN ST Repaved on 1/28/13
06 |HOE ST MOKAUEA ST KALIHI ST Repaved on 4/13/17
02 |HOEWAY CALIFORNIA AVE ALAHULA WAY Repaved on 7/1/13
04 |HOEHOE PL KULIOUOU RD END Repaved on 8/27/14
06 |HOENUI ST MEYERS ST END Repaved on 5/11/15
02 |HOEU PL KAILIULA LP END Repaved on 9/10/13
08 |HOHIU PL KAAHOLO ST END Repaved on 4/25/17
08 |HOHOLA ST KAAHOLO ST END Repaved on 3/23/17
02 |HOIHOI AVE AHEAHE AVE END Repaved on 5/21/13
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08 |HOIKAIKA PL KAAHOLO ST END Repaved on 3/31/17
04 |HOKIOKIO PL KULIOUOU RD END Repaved on 8/27/14
04 |HOKU AVE EKAHA AVE END Repaved on 3/12/13
01 |HOKUAEA PL HOKUUKALI ST 86-261 HOKUAEA PL Repaved on 5/17/16
02 |HOKUAHIAHI ST KUAHELANI AVE MEHEULA PKWY Repaved on 9/30/13
01 |HOKUAIAINA PL HOKUUKALI ST 86-312 HOKUAIAINA PL Repaved on 5/16/16
02 |HOKUALA PL HOKUALA ST END Repaved on 12/2/13
02 |HOKUALA ST LANIKUHANA AVE KUAHELANI AVE Repaved on 12/9/13
09 |HOKUALIIST ANANIA DR END Repaved on 1/15/14
09 |HOKUAO PL KIPAPA DR END Repaved on 10/7/13
02 |HOKUHELE PL KUAHELANI AVE END Repaved on 12/5/13
02 |HOKUILI PL KUAHELANI AVE END Repaved on 11/7/13
02 |HOKUILIST HOKUALA ST KUAHELANI AVE Repaved on 12/3/13
02 |HOKUIWAST KUAHELANI AVE END Repaved on 8/15/13
01 |HOKUKEA PL HOKUUKALI ST END Repaved on 11/13/19
04 |HOKULANI ST AINAPO ST END Repaved on 2/27/15
02 |HOKULEA PL KAOPUA LP END Repaved on 8/19/13
02 |HOKULELE PL HOKUALA ST END Repaved on 11/4/13
02 |HOKULEWA LP KUAHELANI AVE KUAHELANI AVE Repaved on 12/5/13
02 |HOKULEWA PL KUAHELANI AVE END Repaved on 11/6/13
02 |HOKULIILII PL HOKULIILII ST END Repaved on 1/2/14
02 |HOKULIILII ST MAKAPIPIPI ST MAKOHILANI ST Repaved on 1/3/14
02 |HOKULOALP KUAHELANI AVE HOKULOA LP Repaved on 8/26/13
01 |HOKUPAAST HOKUUKALI ST LEIHOKU ST Repaved on 5/12/16
02 |HOKUPALEMO PL HOKUPALEMO ST END Repaved on 8/20/13
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02 |HOKUPALEMO ST HOLANIKU ST ALAPOAI ST Repaved on 9/6/13
01 |HOKUUKALI PL HOKUUKALI ST 86-308 HOKUUKALI PL Repaved on 5/13/16
01 |HOKUUKALI ST LEIHOKU ST HOKUAIAINA PL Repaved on 5/17/16
01 |HOKUUKALI ST LUALUALEI HMSTD RD HOKUAEA PL Repaved on 11/13/19
09 |HOKUULA LP KIPAPA DR KIPAPA DR Repaved on 10/11/13
09 |HOKUULA PL HOKUULA LP END Repaved on 10/9/13
09 |HOKUWELOWELOPL LANIKUHANA AVE END Repaved on 11/12/13
09 |HOLANI ST LANIKUHANA AVE END Repaved on 11/20/13
02 |HOLANIALII ST LANIKUHANA AVE MEHEULA PKWY Repaved on 1/17/14
02 |HOLANIKU PL HOLANIKU ST END Repaved on 8/14/13
02 |HOLANIKU ST KUAHELANI AVE END Repaved on 8/22/13
02 |HOLAWAPL HOLAWA ST END Repaved on 8/4/15
02 |HOLAWAST OOPUOLA ST KAHAUOLA ST Repaved on 8/4/15
06 |HOLELUA PL WAIPALN END Repaved on 1/30/17
03 |HOLIO PL LIULA ST END Repaved on 6/22/18
05 |HOLLY PL GARDENIA ST END Repaved on 11/6/15
03 |HOLOHOLO ST AKUMU ST END Repaved on 4/29/14
06 |HOLOKAHANA LN LILIHA ST END Repaved on 5/31/18
04 |HOLOKAIPL KEALAHOU ST END Repaved on 8/4/17
02 |HOLOKIA PL HALOKU ST END Repaved on 5/16/18
2 |HOLOKU PL KILANI AVE END Planning/ design ongoing
02 |HOLOLANI ST AHULILI ST 1003 HOLOLANI ST Repaved on 5/10/18
02 |HOLOLANI ST AHULILI ST END Repaved on 6/20/13
02 |HOLOLEA ST MEHEU ST END Repaved on 6/28/13
02 |HOLOLEA ST MEHEU ST END Repaved on 5/18/18
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03 |HOLOMAKANI PL HOLOMAKANI ST END Repaved on 6/14/18
03 |HOLOMAKANI ST LOIHI ST END Repaved on 6/15/18
01 |HOLOMALIA PL HOLOMALIA ST 230 HOLOMALIA PL Repaved on 10/14/16
01 |HOLOMALIA ST AUYONG HMSTD RD HOLOPONO ST Repaved on 10/20/16
01 |HOLOMOKU ST 92-6068 HOLOMOKU ST END Repaved on 6/9/17
05 |HOLOMUA PL MAKANUI PL END Repaved on 2/4/16
01 |HOLOPONO PL HOLOPONO ST 1883 HOLOPONO PL Repaved on 10/14/16
01 |HOLOPONO ST AUYONG HMSTD RD MOHIHI ST Repaved on 1/5/17
03 |HOLOUKA PL HAIKU RD END Repaved on 7/17/17
03 |HOLOWAIPL HOLOWAIST END Repaved on 6/16/17
03 |HOLOWAIST WAIKALUA RD END Repaved on 8/25/17
09 |HOLU PL MAIAKU ST END Repaved on 12/4/13
02 |HOLUAWAY CALIFORNIA AVE ALAHULA WAY Repaved on 7/1/13
06 |HOMERULE ST MOKAUEA ST LIBBY ST Repaved on 3/31/17
06 |HOMERULE ST PUUHALE RD MOKAUEA ST Repaved on 3/31/17
06 |HONE LN EWA END KKHD END Repaved on 1/11/17
02 |HONEHONE ST KULIA ST KANIAHE ST Repaved on 5/7/13
02 |HONEKOA ST KAMEHAMEHA HWY IUIU ST Repaved on 1/20/17
04 |HONOKAHUA PL HONOKAHUA ST END Repaved on 5/4/17
04 |HONOKAHUA ST MOKUHANO ST END Repaved on 6/6/17
04 |HONOKOA PL AINAKOA AVE END Repaved on 7/14/14
06 |HONOMANU ST KAMEHAMEHA HWY MOANALUA RD Repaved on 11/16/18
04 |HONONO ST KAUMAKANI ST KAUHAKO ST Repaved on 8/12/15
04 |HONOPU PL KUKUIULA LP END Repaved on 5/29/15
08 |HONOWAIST HENE ST HOAEAE ST Repaved on 8/1/17
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08 |HOOHAAHEO PL HOOHULU ST END Repaved on 2/12/18
08 |HOOHAIST HOOLANA ST HOOLAA PL Repaved on 1/12/18
08 |HOOHAKANU PL HOOHULU ST END Repaved on 2/12/18
06 |HOOHALAWAIPL HALAWA HTS RD END Repaved on 12/14/18
08 |HOOHEKE ST HOOKANIKE ST HOOIA ST Repaved on 4/23/18
08 |HOOHIKIST NOELANI ST KOMO MAI DR Repaved on 6/25/13
09 |HOOHILU ST 1000 HOOHILU ST (W END) | 1040 HOOHILU ST Repaved on 1/25/17
08 |HOOHOIHOIPL HOOHOIHOI ST END Repaved on 12/5/17
08 |HOOHULU ST HOOKANIKE ST KOMO MAI DR Repaved on 3/7/18
08 |HOOHULU ST HOOMALU ST HOOKANIKE ST Repaved on 4/30/18
08 |HOOHULU ST KOMO MAI DR MAUKA END Repaved on 4/30/18
08 |HOOIAST HOOHULU ST KOMO MAI DR Repaved on 2/23/18
01 |HOOILO PL KAHIUKA ST END Repaved on 10/11/17
09 |HOOKAHE PL PAHIKI ST END Repaved on 1/10/13
08 |HOOKALA ST HOOWALIST HOOLAULEA ST Repaved on 11/17/17
08 |HOOKANIKE ST HOOHULU ST HOOHIKI ST Repaved on 5/22/18
01 |HOOKELE PL HOOKELE ST 928 HOOKELE PL Repaved on 12/23/16
01 |HOOKELE ST FARRINGTON HWY KULAUKU ST Repaved on 11/18/16
09 |HOOKELEWAAST KIPAPA DR MEHEULA PKWY Repaved on 10/10/13
01 |HOOKILIPL PUEONANI ST END Repaved on 8/25/17
01 |HOOKOMO ST MAKAKILO DR HOOKEHA ST Repaved on 10/9/17
01 |HOOKUIKAHIST 85-1000 HOOKUIKAHI ST |85-1064 HOOKUIKAHI ST | Repaved on 8/25/16
08 |HOOKUMU PL HOOHAI ST END Repaved on 3/7/18
08 |HOOLAA PL HOOHAI ST END Repaved on 12/4/17
08 |HOOLAAWAY HOOLAA PL END Repaved on 12/4/17
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06 |HOOLAIST PENSACOLA ST PIIKOI ST Repaved on 1/28/13
04 |HOOLAKO PL KAMEHAME DR END Repaved on 4/2/15
06 |HOOLAUAE ST KAAHUMANU ST KAAHUMANU ST Repaved on 5/31/18
08 |HOOLAULEA ST HOOLEHUA ST HOOMOANA ST Repaved on 5/10/18
08 |HOOLAULEA ST HOOLEHUA ST (MAKAI) HOOLEHUA ST (MAUKA) | Repaved on 5/7/18
08 |HOOLAULEAST HOOMALOLO ST WAIMANO HM RD(MAUKA) | Repaved on 1/17/18
08 |HOOLAULEA ST HOOMOANA ST HOOMALOLO ST Repaved on 1/22/18
08 |HOOLAULEA ST HOOMOE ST KOMO MAI DR Repaved on 5/18/18
08 |HOOLAULEAST KOMO MAI DR HOOLEHUA ST (MAKAI) Repaved on 5/1/18
03 |HOOLEA PL AKUMU ST END Repaved on 5/6/14
01 |HOOLOKAHIST HOOKUIKAHI ST 85-1001 HOOLOKAHI ST Repaved on 8/26/16
02 |HOOLULU RD ULUWEHI ST HOOMAHA ST Repaved on 7/16/13
03 |HOOMAHA ST BELL ST END Repaved on 7/10/13
02 |HOOMAHA ST CALIFORNIA AVE WALEA ST Repaved on 7/16/13
06 |HOOMAIKAIST ALEWA DR KUALONO ST Repaved on 6/24/15
08 |HOOMALOLO ST HOOLAULEA ST HOOLAULEA ST Repaved on 12/6/17
08 |HOOMALU ST 441 HOOMALU ST HOOHULU ST Repaved on 6/14/13
01 |HOOMALUHIA ST HOOKUIKAHI ST 85-1064 HOOMALUHIA ST | Repaved on 8/29/16
02 |HOOMANA PL FARRINGTON HWY END Repaved on 5/31/17
08 |HOOMELE PL KEPAKEPA ST END Repaved on 7/10/17
08 |HOOMOANAST HOOHIE PL KALAUIPO ST Repaved on 1/12/18
08 |HOOMOANAST HOOHIE PL KOMO MAI DR Repaved on 1/9/18
08 |HOOMOANAST KOMO MAI DR HOOKIEKIE ST Repaved on 1/4/18
08 |HOOMOE PL HOOMOE ST END Repaved on 5/9/18
02 |HOOMUA ST AINAMAKUA DR END Repaved on 6/27/13
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03 |HOONANI PL MIKIOLA DR 44-741 HOONANI PL Repaved on 2/3/17
06 |HOONEE PL SAND ISLAND ACCESS RD |END Repaved on 4/20/17
03 |HOOPALA ST KIALUA ST END Repaved on 1/5/16
02 |HOOPIHA PL KULIA ST END Repaved on 5/7/13
04 |HOOPIIPL NIUMALU LP END Repaved on 5/14/13
09 |HOOPIO PL HOOPIO ST END Repaved on 1/25/13
09 |HOOPIOST KARAYAN ST END Repaved on 1/31/13
01 |HOOPUHIST PLANTATION RD 255572 WAIANAE VALLEY | Repaved on 8/22/16
03 |HOOPULAPULA ST OLUOLU ST END Repaved on 7/12/13
08 |HOOPULOA PL HOOHAI ST END Repaved on 11/22/17
03 |HOOPUNI DR KIHAPAI ST KIHAPAI ST Repaved on 8/28/13
03 |HOOULU ST ONEAWA ST KIHAPAI ST Repaved on 9/6/13
06 |HOPAKA ST KONA ST PIIKOI ST Repaved on 1/28/13
06 |HORNER ST OMILO LN END Repaved on 5/12/15
01 |HORNET AVE ROOSEVELT AVE BOXER RD Repaved on 7/20/18
02 |HOSPITAL RD PUALALEA ST END Repaved on 10/7/15
07 |HOUGHTAILING ST KING ST HILLCREST ST Planning/ design ongoing
03 |HUAPL HALEMANU ST END Repaved on 12/3/15
09 |HUAALA PL KIPAPA DR END Repaved on 10/4/13
06 |HUAKE PL BATES ST END Repaved on 8/18/16
03 |HUALANI ST 327-335 HUALANI ST END Repaved on 7/5/13
03 |HUALANI ST 355-361 HUALANI ST END Repaved on 7/5/13
03 |HUALANI ST 436 HUALANI ST END Repaved on 9/17/13
03 |HUALANI ST ONEAWA ST KAINALU DR Repaved on 7/9/13
03 |HUALUKINI PL HINAMOE LP END Repaved on 4/23/18
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02 |HUAMALANI ST KAMEHAMEHA HWY END Repaved on 10/23/15
01 |HUAMOA ST PAKEKE ST 998 HUAMOA ST Repaved on 2/2/17
03 |HUAWAINA PL KAMEHAMEHA HWY END Repaved on 1/22/18
02 |HUEHU PL HUEHU ST END Repaved on 9/18/15
02 |HUEHU ST KEKAUOHA ST PUALALEA ST Repaved on 9/25/15
02 |HUELO ST OOPUOLA ST END Repaved on 8/7/15
06 |HUENE ST LILIHA ST WYLLIE ST Repaved on 8/12/16
09 |HUEWAIPL KIKEPA ST END Repaved on 8/4/17
03 |HUI AEKO PL MAUKA END MAKAI END Repaved on 12/24/15
03 |HUI AEKO ST HUI IWA ST HUI AEKO PL Repaved on 12/28/15
03 |HUI AEKO WAY HUI AEKO PL END Repaved on 12/21/15
03 |HUI AKEPA PL HUI IWA ST END Repaved on 9/29/15
03 |HUI AKIKIKI PL HUI IWA ST END Repaved on 9/25/15
03 |HUI ALAIAHA PL Repaved on 9/25/15
03 |HUI ALALA ST HUI IO ST HUI ULILI ST Repaved on 2/19/16
03 |HUI AUKUU PL AHUIMANU PL END Repaved on 3/7/16
03 |HUIIO PL HUI IO ST END Repaved on 2/1/16
03 |HUIIO ST MAUKA END HUI ALALA ST Repaved on 2/22/16
03 |HUIIWA PL HUI IWA ST END Repaved on 9/29/15
03 |HUIIWAST HUI KELU ST KAHEKILI HWY Repaved on 1/27/16
03 |HUIIWAST HUI ULILI ST HUI KELU ST Repaved on 1/27/16
03 |HUIIWAST KAHEKILI HWY (MAKALI) KAHEKILI HWY (LOOP) Repaved on 10/22/15
03 |HUI KELU PL HUI KELU ST END Repaved on 10/28/15
03 |HUIKELU ST MAUKA END 75' FROM HENO PL Repaved on 11/10/15
03 |HUIKELU ST REAR 47-582 HUI KELU HUI IWA (MAUKA) Repaved on 1/9/16
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03 |HUI KOLOA PL AHUIMANU PL BOTH ENDS OF PLACE Repaved on 3/4/16
03 |HUI NENE ST (CULDESAC-SRV 47-425) | (HUI NENE ST - END) Repaved on 2/12/16
03 |HUI NENE ST HUI ULILI ST HUI IO ST Repaved on 2/12/16
03 |HUI PALILA PL HUI KELU ST END Repaved on 12/15/15
03 |HUIST KEOLU DR MOWAI ST Repaved on 8/31/13
03 |HUI ULILI ST HUI IWA ST AHUIMANU PL Repaved on 3/2/16
03 |HUI ULILI ST HUI KELU ST HUI IWA ST Repaved on 3/2/16
04 |HUIALOHA ST KEALAHOU ST KAHULUI ST Repaved on 6/30/17
02 |HUIHUI PL ALAPOAI ST END Repaved on 9/17/13
01 |HUIKALA PL PIKAIOLENA ST 218 HUIKALA PL Repaved on 5/19/17
06 |HUINA ST BATES ST END Repaved on 8/18/16
03 |HUINAWAIPL HINAMOE LP END Repaved on 4/24/18
01 |HUIPUDR ALA HOLO LP KILI DR Repaved on 7/15/19
02 |HUKILAU LP KAUKONAHUA RD HUKILAU LP Repaved on 4/12/17
02 |HULAHULA PL KAMEHAMEHA HWY END Repaved on 12/9/15
06 |HULALIPL AHONUI ST END Repaved on 5/19/15
03 |HULIST ALA KOA ST NAKINI ST Repaved on 7/16/13
03 |HULIST KALANIANAOLE HWY ALA KOA ST Repaved on 12/30/14
05 |HULU PL WOOLSEY PL END Repaved on 8/15/19
09 |HULUHULU ST EWA END MAKAI END Repaved on 2/24/14
03 |HUMU PL HUMU ST END Repaved on 4/28/16
03 |HUMU ST LILIPUNA RD HEEIA ST Repaved on 5/5/16
03 |HUMUKA LP HUMUPAA ST HUMUPAA ST Repaved on 7/31/13
03 |HUMUNA PL HUMUNIKI ST END Repaved on 8/2/13
03 |HUMUNIKI PL HUMUNIKI ST END Repaved on 7/31/13
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03 |HUMUNIKI ST KALANIANAOLE HWY KUMUHAU ST Repaved on 8/5/13
03 |HUMUPAA PL HUMUPAA ST END Repaved on 7/31/13
03 |HUMUPAA ST HUMUNIKI ST HUMUNIKI ST Repaved on 8/2/13
03 |HUMUULA PL HUMUULA ST END Repaved on 8/31/13
03 |HUMUULA ST KINA ST HELE ST Repaved on 8/31/13
03 |HUMUWILIPL HUMUULA ST END Repaved on 8/31/13
02 |HUNAAHI ST KAMEHAMEHA HWY IUIU ST Repaved on 1/5/17
04 |HUNAKAI ST KILAUEA AVE (MAUKA) WAIALAE AVE Repaved on 9/18/14
02 |HUNALEPO ST KAMEHAMEHA HWY IUIU ST Repaved on 1/5/17
02 |HUO PL HOLANIKU ST END Repaved on 8/14/13
09 |IAPL KIPAPA DR END Repaved on 10/15/13
03 |IAKOPO PL WAIKALUA RD END Repaved on 8/21/17
02 |IALELEIAKA PL LANIKUHANA AVE END Repaved on 10/30/13
03 |IANA PL IANA ST END Repaved on 4/29/14
03 [IANAST KEOLU DR END Repaved on 5/9/14
06 [IAO LN AULD LN OLOMEA ST Repaved on 1/5/17
06 [IAOLN HALONA ST OLD PALAMA ST Repaved on 6/1/15
06 |IAUKEA ST EWA END MAUKA END Repaved on 3/13/13
06 |IHEST LILIHA ST PALA ST Repaved on 8/26/16
01 |IHEIHE PL KAPAPAPUHI ST END Repaved on 5/13/16
02 |IHIIHI AVE WHITMORE AVE WHITMORE AVE Repaved on 5/23/13
02 |IHIIHI PL IHIIHI AVE END Repaved on 5/22/13
03 |IHILANI ST MAKALANI ST PUOHALA ST Repaved on 9/8/17
04 |IHILOA LP LAUKAHI ST LAUKAHI ST Repaved on 5/29/14
04 |IHILOA PL IHILOA LP END Repaved on 5/20/14
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01 |IHIPEHU ST AIKANAKA RD POHAKUPUNA RD Repaved on 6/23/17
02 |IHOIHO PL CALIFORNIA AVE END Repaved on 9/26/13
06 |IHOLENA ST JUDD ST LOLENA ST Repaved on 7/29/15
06 |IHOLENA ST LOLENA ST MAUKA END Repaved on 10/15/19
02 |IHUANU PL KEALOHI ST END Repaved on 1/3/14
02 |IHUANUWAY IHUANU PL END Repaved on 1/3/14
09 |IHUKU PL HOKUULA LP END Repaved on 10/9/13
01 |IHUKU ST LUALUALEI HMSTD RD KAWILI ST Repaved on 4/21/16
02 |IKAIKA PL KUPUKU CIR END Repaved on 8/8/13
09 |IKALOAPL KIPAPA DR END Repaved on 11/7/13
09 |IKALOAST KIPAPA DR KIPAPA DR Repaved on 11/5/13
09 |IKAWELANIPL KIPAPA DR END Repaved on 10/4/13
03 |IKEANANI DR KANEOHE BAY DR END Repaved on 9/26/17
03 |IKEMAKA PL IANA ST END Repaved on 5/6/14
03 |IKENAKAIST NAMOKU ST END Repaved on 9/15/17
04 |IKIPL KALANIANAOLE HWY END Repaved on 7/15/14
03 |IKIIKIST IPUKA ST IMILOA ST Repaved on 4/15/16
01 |IKUONE PL LAHAINA ST END Repaved on 9/28/18
02 |IKUWAIPL KAMEHAMEHA HWY END Repaved on 3/3/17
02 |IKUWAIWAY IKUWAI PL END Repaved on 2/27/17
ILALO ST AHUI ST ALA MOANA BLVD Currently Ongoing
ILALO ST KEAWE ST AHUI ST Currently Ongoing
03 |ILAUHOLE ST NAKINI ST END Repaved on 7/18/13
03 |ILIAINAST KALAHEO SCHOOL GATE |END Repaved on 6/19/13
03 |ILIHAU ST KANEOHE BAY DR SW END Repaved on 6/6/13
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01 |ILIILIRD 725 ILIILI RD 1161 ILIILI RD Repaved on 1/13/17
03 |ILIKAA PL ILIAINA ST END Repaved on 5/23/13
03 |ILIKALA PL MOKAPU BLVD END Repaved on 5/24/13
03 |ILIKUPONO ST MOKAPU BLVD END Repaved on 6/13/13
03 |ILILANI ST MOKAPU BLVD END Repaved on 6/19/13
06 |ILIMA DR 1043 ILIMA DR END Repaved on 6/19/15
06 |ILIMA DR PUNA ST AULII ST Repaved on 6/22/15
2 |ILIMA ST CALIFORNIA AVE KILANI AVE Planning/ design ongoing
2 |ILIMA ST KILANI AVE END Planning/ design ongoing
03 |ILIMALIA LP MOKAPU BLVD MOKAPU BLVD Repaved on 6/14/13
03 |ILIMALIA PL ILIMALIA LP END Repaved on 5/23/13
03 |ILIMANO PL ILIMANO ST END Repaved on 6/14/13
03 |ILIMANO ST ILIHAU ST END Repaved on 6/13/13
01 |ILIMAPAPA PL NANAKULI AVE 799 ILIMAPAPA PL Repaved on 1/13/17
01 |ILIOHE ST PALAHIA ST LIMUKELE ST Repaved on 6/2/17
02 |ILIOHU PL KAMEHAMEHA HWY END Repaved on 2/27/17
02 |ILIOHUWAY ILIOHU PL END Repaved on 2/27/17
03 |ILIPILO ST MOKAPU BLVD END Repaved on 6/13/13
02 |ILIULA PL MAHINAHOU ST END Repaved on 11/25/13
03 |ILIWAHILP MOKAPU BLVD END Repaved on 6/19/13
02 |ILIWAIDR Repaved on 12/4/15
02 |ILIWAIDR CALIFORNIA AVE MANUA ST Repaved on 7/23/13
06 |ILUNA PL LAKOLOA PL END Repaved on 5/6/15
2 |IMAKA PL KILANI AVE END Planning/ design ongoing
09 |IMELDA ST ALA LOA ST KIKOO ST Repaved on 2/8/13
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03 |IMILOAST IKIIKI ST KAMEHAMEHA HWY Repaved on 4/15/16
09 |IMINA PL WEKIU ST END Repaved on 11/20/13
01 |IMIPONO PL IMIPONO ST 85-351 IMIPONO PL Repaved on 9/8/16

01 |IMIPONO ST

85-897 IMIPONO ST

END

Repaved on 8/12/19

01 |IMIPONO ST

MCARTHUR ST

85-897 IMIPONO ST

Repaved on 9/12/16

01 |INDEPENDENCE RD

CORAL SEARD

BOUGAINVILLE ST

Repaved on 6/8/18

07 |INDUSTRIAL RD WATERHOUSE ST PUUHALE RD Planning/ design ongoing
08 |INIA PL LUEHU ST END Repaved on 11/27/17
01 |INIKIPL KAUAOPUU ST 86-890 INIKI PL Repaved on 4/5/16
03 |INOA ST INOAOLE ST INOAOLE ST Repaved on 7/10/13
03 |INOAOLE ST KALANIANAOLE HWY END OF LOOP Repaved on 7/11/13
04 |INUWAIPL KEALAHOU ST END Repaved on 6/8/17
04 |INUWAIWAY INUWAI PL END Repaved on 6/8/17
06 [IOLN OLD PALAMA ST END Repaved on 6/1/15
09 |IOKOO PL KIKEPA ST END Repaved on 8/7/17
06 |IOLANIAVE LUSITANA ST ALAPAI ST Repaved on 6/21/18
03 |IOLE PL IOLE ST 45-137 IOLE PL Repaved on 4/12/16
03 |IOLE ST KEANA RD MOKULELE DR Repaved on 4/13/16
02 |IOMEA PL IHIIHI AVE END Repaved on 5/16/13
03 |IOPONO LP AKUMU ST AKUMU ST Repaved on 4/23/14

02 |IOSEPAST

HALE LAA BLVD

POLYNESIAN CTR

Repaved on 11/24/15

02 |IOSEPAST LANIHULI ST HALE LAA BLVD Repaved on 9/9/15

03 |IOULIPL KANAKA ST END Repaved on 1/22/18
03 |IPULEPO WAY ALAWIKI ST END Repaved on 1/21/16
04 |IPUAIST KEALAHOU ST HONOKAHUA ST Repaved on 5/17/17
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02 |IPUHAO PL KOA ST END Repaved on 9/26/13
03 |IPUKA ST KAMEHAMEHA HWY END Repaved on 4/15/16
04 |IPUKULA ST KAMOLE ST KAMOLE ST Repaved on 6/6/14
05 |IPULEIPL JASMINE ST END Repaved on 11/4/15
05 |IPULEIWAY IPULEI PL END Repaved on 11/4/15
02 |IPUPAI PL AWIKI ST END Repaved on 10/17/13
02 |IUIU ST HUNALEPO ST MAWAENA ST Repaved on 1/20/17
02 |IUPIKA PL ALAPOAI ST END Repaved on 9/17/13
06 |IWAENAST IWAIWAST END Repaved on 3/15/19
06 |IWAIWAPL IWAIWAST END Repaved on 2/8/19
06 |IWAIWAST IWAENA ST HULUMANU ST Repaved on 1/18/19
06 |IWAIWAWAY IWAIWA PL END Repaved on 12/28/18
IWALANI PL 18TH AVE END Planning/ design ongoing
05 |IWI WAY PAULA DR SIERRA DR Repaved on 8/27/19
05 |IWIWAY SIERRA DR SIERRA DR Repaved on 7/29/22
02 |IWIAPL KAMEHAMEHA HWY END Repaved on 8/14/15
06 |IWILEIRD KING ST PACIFIC ST Repaved on 5/15/17
01 |JADE ST FARRINGTON HWY END Repaved on 9/28/18
05 |JASMINE ST GARDENIA ST END Repaved on 12/16/15
06 |JENNIE ST Repaved on 4/22/15
02 |JOHNSON RD KAMEHAMEHA HWY END Repaved on 4/15/16
06 |JUDD ST 527 JUDD ST END Repaved on 8/18/16
06 |JUDD ST 528 JUDD ST END Repaved on 8/18/16
06 |JUDD ST 549 JUDD ST END Repaved on 8/18/16
06 |JUDD ST 609 JUDD ST END Repaved on 8/12/16
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06 [JUDD ST 739 JUDD ST END Repaved on 9/19/16
06 |JUDD ST (NORTH) IHOLENA ST NUUANU AVE Repaved on 9/30/16
06 |JUDD ST (SOUTH) NUUANU AVE KOKO HEAD END Repaved on 8/3/16
06 |JUDD ST NORTH LUKA ST IHOLENA ST Repaved on 7/29/15
03 |KA AWAKEA PL KA AWAKEA RD END Repaved on 4/2/14
03 |KA AWAKEA RD PAUKU ST END Repaved on 4/14/14
09 |KA UKABLVD KAMEHAMEHA HWY H2 FWY Repaved on 10/3/14
06 |KAAAHIPL KAAAHI ST END Repaved on 1/3/17
06 |KAAAHIST DILINGAM BLVD END Repaved on 1/4/17
02 |KAAEIPL KIILANI ST END Repaved on 12/17/13
06 |KAAHA ST UNIVERSITY AVE KAPIOLANI BLVD Repaved on 1/28/13
06 |KAAHELE ST MOANALUA RD MAUKA END Repaved on 8/15/13
08 |KAAHOLO PL KAAHOLO ST 146 KAAHOLO PL (END) Repaved on 4/10/17
08 |KAAHOLO ST 838 KAAHOLO ST HOHOLA ST Repaved on 3/31/17
08 |KAAHOLO ST KUPUNA LP (DH/MAKAI)  |642 KAAHOLO ST Repaved on 4/25/17
04 |KAAHUE ST KALUANUI RD KALUANUI RD Repaved on 2/12/15
04 |KAAIST KEIKILANI CIR KALANIANAOLE HWY Repaved on 4/14/14
03 |KAAIAIST HULI ST END Repaved on 7/10/13
09 |KAAIMALU PL MAIPUHI ST END Repaved on 1/12/17
08 |KAAKA PL KAAKA ST END Repaved on 4/3/17
08 |KAAKA ST KAAHOLO ST (WAIANAE | KUPUNA LP Repaved on 4/6/17
SIDE)
08 |KAAKA ST KUPUNA LP KAAHOLO ST (MAUKA) Repaved on 3/24/17
04 |KAAKAANIU ST KALUANUI RD END Repaved on 12/2/14
06 |KAAKAU PL HALAWA HTS RD END Repaved on 1/25/19
01 |KAAKINA PL KAAKINA ST END Repaved on 10/12/17
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01 |KAAKINA ST KUHIALOKO ST END Repaved on 10/12/17
02 |KAALA AVE KOLEKOLE DR KOA ST Repaved on 7/26/13
02 |KAALAEARD KAMEHAMEHA HWY END Repaved on 7/29/16
2 |KAALALO PL CALIFORNIA AVE END Planning/ design ongoing
05 |KAALANI PL 10TH AVE END Repaved on 10/26/15
06 |KAALOAST KAMOKU ST KAAHA ST Repaved on 1/28/13
06 |KAALOAST NAKOOKOO ST KAAHA ST Repaved on 11/2/17
09 |KAALOLO PL KIPAPA DR END Repaved on 10/4/13
04 |KAALULA PL KALUANUI RD END Repaved on 10/17/14
03 |KAALUNA PL KENEKE ST END Repaved on 7/7/16
06 |KAAMAHU PL KAAAHI ST END Repaved on 1/3/17
09 |KAAMEA ST MAHINHINA ST 1067 KAAMEA ST Repaved on 11/15/21
06 |KAAMILO PL KAAMILO ST END Repaved on 12/14/18
06 |KAAMILO ST 98-301 KAAMILO ST NEKI ST Repaved on 11/16/18
06 |KAAMILO ST NEKI ST AIEAHTS DR Repaved on 11/16/18
02 |KAAMOOLOARD KAUKONAHUA RD LUPENUI PL Repaved on 4/10/17
02 |KAAMOOLOARD LUPENUI PL END Repaved on 4/10/17
03 |KAANUA PL KANAPUU DR END Repaved on 4/3/14
08 |KAAO PL KEPAKEPA ST END Repaved on 7/10/17
03 |KAAOHUAWAY ALAWIKI ST END Repaved on 1/21/16
08 |KAAOKI PL KAAHOLO ST END Repaved on 4/7/17
09 |KAAONA PL KIPAPA DR END Repaved on 11/7/13
02 |KAAPEHA ST MAKAIKAI ST MEHEULA PKWY Planning/ design ongoing
02 |KAAPEHA ST MEHEULA PKWY AUINA ST Repaved on 3/21/13
02 |KAAPEHA ST MEHEULA PKWY MAKAIKAI ST Repaved on 4/18/13
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05 |KAAU ST PALOLO AVE MOKUNA PL Repaved on 9/17/15
06 |KAAUWAIPL HALONA ST END Repaved on 6/4/15
09 |KAAWELAPL NAHOLOHOLO ST END Repaved on 10/16/13
09 |KAEELE ST KAAMEA ST LELEHUNA ST Repaved on 11/17/21
09 |KAEELEPL KAEELE PL END Repaved on 11/17/21
09 |KAEKAE ST LANIKUHANA AVE POLOAHILANI ST Repaved on 11/19/13
04 |KAEKEEKE WAY PUILI PL END Repaved on 9/23/14
04 |KAELEKU ST HONOKAHUA ST END Repaved on 5/25/17
04 |KAELELOI PL KULIOUOU RD END Repaved on 8/29/14
09 |KAELO PL NAHOLOHOLO ST END Repaved on 10/16/13
06 |KAENA LN NUUANU AVE DEAD END Repaved on 9/9/16
02 |KAEOLAU PL HAALILO PL END Planning/ design ongoing
02 |KAEOLAUWAY KAEOLAU PL END Planning/ design ongoing
03 |KAHA PL KAHA ST END Repaved on 6/7/13
03 |KAHA ST KAPII ST END KAINUI DR Repaved on 9/18/13
02 |KAHAE RD KAMEHAMEHA HWY END Repaved on 6/30/15
06 |KAHAHA ST GULICK AVE MARTIN ST Repaved on 5/22/15
06 |KAHAIST LIBBY ST MOKAUEA ST Repaved on 4/6/17
06 |KAHAIST MOKAUEA ST PUUHALE RD Repaved on 4/6/17
09 |KAHAIKAHAIPL NAHOLOHOLO ST END Repaved on 10/17/13
06 |KAHAKAIDR KAHAKAI DR KAHAKAI DR Repaved on 1/28/13
08 |KAHAKEA ST KUPUNA LP KUPUNA LP Repaved on 5/10/17
03 |KAHAKO PL KAHAKO ST END Repaved on 2/19/20
03 |KAHAKO ST KAILUA END KANAPUU DR Repaved on 4/4/14
03 |KAHAKO ST KANAPUU DR EAST END Repaved on 2/19/20
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04 |KAHAKULOA PL KEALAHOU ST END Repaved on 5/3/17
KAHALA AVE HUNAKAI ST BEACH PARK ENTRANCE | Planning/ design ongoing
05 |KAHALOA DR EAST MANOA RD LONO PL Repaved on 10/7/19
02 |KAHANA ST MAUKA END MAKAI END Repaved on 8/20/15
06 |KAHANU ST KALIHI ST MOKAUEA ST Repaved on 3/8/17
06 |KAHANU ST MOKAUEA ST PUUHALE RD Repaved on 3/8/17
02 |KAHANUIST HOLOLANI ST END Repaved on 6/20/13
02 |KAHANUIST HOLOLANI ST END Repaved on 5/10/18
02 |KAHAONE LP WAIALUA BEACH RD KIAPOKO ST Repaved on 5/24/17
02 |KAHAONE PL KAHAONE LP END Repaved on 7/12/17
01 |KAHAU ST FARRINGTON HWY MOHIHI ST Repaved on 10/6/16
06 |KAHAUIKIPL KAHAUIKI ST END Repaved on 5/13/15
06 |KAHAUIKIST KAMEHAMEHA IV RD MIDDLE ST Repaved on 5/13/15
04 |KAHAULOA PL KALUANUI RD END Repaved on 2/5/15
02 |KAHAUOLA ST HOLAWAST HOALUA ST Repaved on 8/7/15
05 |KAHAWAIST LOWREY AVE END Repaved on 8/15/19
06 |KAHEKA ST KANUNU ST YOUNG ST Repaved on 1/28/13
06 |KAHEKA ST KAPIOLANI BLVD KANUNU ST Repaved on 1/28/13
09 |KAHELA PL KAHELA ST END Repaved on 10/7/13
09 |KAHELA ST KIPAPA DR END Repaved on 10/8/13
02 |KAHELU AVE WIKAO ST 600 KAHELU AVE Repaved on 2/6/14
04 |KAHENA PL KAHENA ST END Repaved on 2/6/15
04 |KAHENA ST HAHAIONE ST MAKAI END Repaved on 2/23/15
05 |KAHEWAIPL EAST MANOA RD END Repaved on 8/15/19
09 |KAHIKINUI PL HINALII ST END Repaved on 11/20/13
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03 |KAHIKO ST KAMEHAMEHA HWY KOOLAU VIEW DR Repaved on 3/15/18
02 |KAHIKOLE PL KAMEHAMEHA HWY END Repaved on 12/9/15
02 |KAHIKU PL KALOAPAU ST END Repaved on 9/20/13
03 |KAHILI PL KAHILI ST END Repaved on 4/24/14
03 |KAHILI ST AKUMU ST ALAHAKI ST Repaved on 4/29/14
03 |KAHINANI PL MOKAPU SADDLE RD 44-110 KAHINANI PL Repaved on 2/22/17
03 |KAHINANIWAY 44-130 KAHINANI WY 44-153 KAHINANI WY Repaved on 2/21/17
04 |KAHINU ST AIMOKU ST END Repaved on 9/24/14
01 |KAHIUKA ST KAPOLEIPKWY HONOLULU END Repaved on 11/2/17
01 |KAHIUKA ST KAPOLEIPKWY WAIANAE END Repaved on 10/27/17
05 |KAHIWA PL KAHALOA DR END Repaved on 8/15/19
03 |KAHOA DR KIHAPAI ST KIHAPAI ST Repaved on 8/29/13
05 |KAHOALOHA LN KING ST NAKOOKOO ST Repaved on 1/28/13
02 |KAHOEAST KUAHELANI AVE END Repaved on 8/14/13
09 |KAHOLO PL KAHOLO ST END Repaved on 4/16/15
09 |KAHOLO ST ULUKOA ST ANANIA DR Repaved on 4/16/15
03 |KAHOWAAPL PUULUNA PL END Repaved on 8/31/17
02 |KAHUALEA ST ALAKAINA ST END Repaved on 3/11/13
08 |KAHUALII ST KAHUANUI ST FARRINGTON HWY Repaved on 9/14/17
08 |KAHUANUI ST KAHUAHALE ST KAHUANANI ST Repaved on 9/22/18
08 |KAHUANUI ST KAHUALII ST WAIPAHU ST EXT Repaved on 9/22/17
08 |KAHUANUI ST PAIWAST KAHUAHALE ST Repaved on 9/15/17
08 |KAHUE PL KAAKA ST END Repaved on 4/3/17
03 |KAHUHIPA ST HAIKU RD KAHEKILI HWY Repaved on 7/14/17
03 |KAHUHIPA ST KAHEKILI HWY KAMEHAMEHA HWY Repaved on 9/27/17
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02 |KAHUIST FARRINGTON HWY KUEMANU ST Repaved on 7/3/17
02 |KAHULIALIIST KEALAKAA ST END Repaved on 11/17/13
04 |KAHULUIST MOKUHANO ST KAELEKU ST Repaved on 6/29/17
06 |KAHUNA LN NAKOOKOO ST KING ST Repaved on 11/2/17
04 |KAHUWAIPL KALUANUI RD END Repaved on 2/5/15
03 |KAI NANI PL KALAHEO AVE END Repaved on 10/17/13
02 |KAIAKAST HALEIWA RD PIKAI ST Repaved on 3/22/17
01 |KAIAKUAST KAIKOHOLA ST KAIHI ST Repaved on 4/19/17
05 |KAIALIUST S BERETANIA ST BINGHAM ST Repaved on 1/28/13
04 |KAIAMA PL LUNALILO HOME RD END Repaved on 2/23/15
01 |KAIAMALOO ST KAIEE ST KAIHI ST Repaved on 4/24/17
08 |KAIAO PL KAIAO ST END Repaved on 4/17/17
08 |KAIAO ST 730 KAIAO ST 795 KAIAO ST Repaved on 4/17/17
01 |KAIAPELE ST KAIEE ST KAIHI ST Repaved on 4/24/17
01 |KAIAPO ST KAIKOHOLA ST KAIHI ST Repaved on 4/19/17
02 |KAIEAPL WAIALUA BEACH RD END Repaved on 5/26/17
09 |KAIELEELE PL KAIELEELE ST END Repaved on 1/5/17
09 |KAIELEELE ST KEAUNUI DR END Repaved on 1/11/17
03 |KAIEMI ST KAHA ST KAIPII ST Repaved on 9/17/13
08 |KAIEWAST KAAHOLO ST 642 KAIEWA ST Repaved on 6/6/17
01 |KAIHANUPA ST KAIMALIE ST KAIOPUA ST Repaved on 5/18/17
01 |KAIHAWANAWANAST KAIPU ST KAILOA ST Repaved on 5/24/17
06 |KAIHEE ST KEEAUMOKU ST END Repaved on 3/13/13
01 |KAIHEENALU ST KAIOPUA ST END Repaved on 5/24/17
07 |KAIHIKAPU ST MAPUNAPUNA ST AHUA ST Repaved on 2/12/21
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01 |KAIHOIST KAIKOHOLA ST KAIHI ST Repaved on 4/18/17
01 |KAIHOLO ST MALAKOLE ST END Repaved on 9/7/18
03 |KAIHOLU ST KAINUI DR KALAHEO AVE Repaved on 5/30/13
03 |KAIHONE WAY KAIOLINO WAY END Repaved on 9/19/13
01 |KAIHUOPALAAIST KUPEKALA ST LAULAUNUI ST Repaved on 5/17/16
09 |KAIHUOPALAAIST KUPEKALA ST NORTH END Repaved on 3/10/14
09 |KAIHUOPALAAIST LAULAUNUI ST SOUTH END Repaved on 3/10/14
01 |KAIIKUWAST KAIMALIE ST KAIOPUA ST Repaved on 5/18/17
02 |KAIKA PL WALIKANAHELE RD END Repaved on 3/17/17
03 |KAIKAINA ST MAKAWAOQO ST MAKUA ST Repaved on 7/26/13
01 |KAIKANE ST KAILEONUI ST KAIKO ST Repaved on 4/13/17
01 |KAIKAUHAA ST KAIMALIE ST KAIOPUA ST Repaved on 5/22/17
03 |KAIKEA PL KALAHEO AVE END Repaved on 10/16/13
01 |KAIKO ST 1114 KAIKO ST 1006 KAIKO ST Repaved on 5/3/17
01 |KAIKOELE ST KAILEONUI ST KAIKO ST Repaved on 4/13/17
09 |KAIKOIPL MAIPUHI ST END Repaved on 1/12/17
06 |KAIKUAHINE ST HALA DR KAPALAMA AVE Repaved on 6/8/15
08 |KAILA PL KIME ST END Repaved on 4/6/17
01 |KAILEOLEA DR KEONEULA BLVD KAIEE ST Repaved on 6/7/17
01 |KAILEONUIST KAIMALIE ST KAIPU ST Repaved on 6/9/17
06 |KAILIST KING ST BECKLEY ST Repaved on 10/19/17
04 |KAILIU PL KALUANUI RD END Repaved on 2/13/15
02 |KAILIULA LP KALOAPAU ST KALOAPAU ST Repaved on 9/10/13
02 |KAILIULA PL KAILIULA LP END Repaved on 9/10/13
03 |KAILIWAIPL WILLIAM HENRY RD END Repaved on 7/24/17
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01 |KAILOAST KAIOPUA ST END Repaved on 5/22/17
03 |KAILUARD 1005 KAILUA RD END Repaved on 12/18/13
03 |KAILUARD KALAHEO AVE KUULEI RD Repaved on 1/13/14
03 |KAILUARD KALAHEO AVE LIHIWAI RD Repaved on 4/4/14
03 |KAILUANA LP KAILUANA PL KAILUANA PL Repaved on 9/26/13
03 |KAILUANA PL N KALAHEO AVE PRIVATE GATE Repaved on 10/24/13
03 |KAILULUWAY KAILUANA PL END Repaved on 9/19/13
03 |KAIMAKE LP KAHA ST KAHA ST Repaved on 9/18/13
01 |KAIMALIE ST FORT WEAVER RD KAPOLEI PKWY Repaved on 8/24/17
03 |KAIMALU PL KANEOHE BAY DR END Repaved on 9/25/17
03 |KAIMALUWAY KAIMALU PL END Repaved on 8/28/17
02 |KAIMANU PL WAIALUA BEACH RD END Repaved on 5/26/17
03 |KAIMIST KAINALU DR KALAHEO AVE Repaved on 7/24/13
03 |KAIMOANIWAY KAILUANA PL END Repaved on 9/26/13
04 |KAIMOKU PL KAIMOKU WAY END Repaved on 4/24/14
04 |KAIMOKUWAY KALANIANAOLE HWY END Repaved on 4/15/14
06 |KAIMU LP KAAMILO ST KAAMILO ST Repaved on 10/26/18
KAIMUKI AVE KAPAHULU AVE 6TH AVE Planning/ design ongoing
06 |KAIMUOHEMA PL HENRY ST END Repaved on 2/20/20
03 |KAINALU DR 105 KAINALU DR END Repaved on 8/7/13
03 |KAINALU DR 133 KAINALU DR END Repaved on 8/7/13
03 |KAINALU DR 445 KAINALU DR END Repaved on 8/7/13
04 |KAINOA PL MONA ST END Repaved on 2/6/14
03 |KAINUI PL KAINUI DR END Repaved on 5/30/13
02 |KAIOE PL KUPAHU ST END Repaved on 5/3/17
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01 |KAIOHEE ST KAIOPUA ST KAIMALIE ST Repaved on 6/5/17
03 |KAIOLINOWAY KAILUANA PL END Repaved on 9/19/13
04 |KAIOO DR HOBRON LN HOBRON LN Repaved on 5/22/18
01 |KAIOPUAST 1001 KAIOPUA ST KAIMALIE ST Repaved on 6/1/17
03 |KAIPIHA ST KAHA ST KAIMAKE LP Repaved on 6/14/13
03 |KAIPII ST KAHA ST KIHAPAI ST Repaved on 9/17/13
01 |KAIPUST KAIMALIE ST KAILEONUI ST Repaved on 5/30/17
04 |KAIPUHAA PL KALUANUI RD END Repaved on 2/4/15
01 |KAIPUHINEHU ST KAIMALIE ST KAIOHEE ST Repaved on 6/2/17
04 |KAIWIKIPL HAWAII KAI DR END Repaved on 5/1/14
06 |KAIWIULAST MCNEILL ST ALOKELE ST Repaved on 2/3/17
09 |KAKAE PL NAHOLOHOLO ST END Repaved on 10/17/13
03 |KAKAHIAKA ST WANAAO RD MAHEALANI PL Repaved on 4/11/14
01 |KAKAIAPOLAST HOAHA ST ANALIPO ST Repaved on 2/11/20
03 |KAKAINA PL KAKAINA ST END Repaved on 8/13/13
03 |KAKAINA ST EAST END MEKIA ST Repaved on 12/19/14
03 |KAKAINA ST MAHAILUA ST WAIKUPANAHA ST Repaved on 8/15/13
03 |KAKAINA ST MEKIA ST MAHAILUA ST Repaved on 12/19/14
03 |KAKAINA ST MEKIA ST MAHAILUA ST Repaved on 8/15/13
03 |KAKAINA ST WAIKUPANAHA ST WEST END Repaved on 8/9/13
01 |KAKALENA ST FARRINGTON HWY 155 KAKALENA ST Repaved on 10/28/16
04 |KAKAPA PL KALUANUI RD END Repaved on 2/2/15
04 |KAKIWAPL KALUANUI RD END Repaved on 2/4/15
07 |KAKOIST NIMITZ HWY END Repaved on 2/12/21
04 |KALAAU PL KULIOUOU RD END Repaved on 8/25/14
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08 |KALAE ST KAHAKEA ST KUPUOHI ST Repaved on 5/8/17
05 |KALAEPOHAKU PL KALAEPOHAKU ST END Repaved on 1/19/18
05 |KALAEPOHAKU ST KAMINAKA DR AKEAKAMAI ST Repaved on 2/16/18
04 |KALAHU PL KALUANUI RD END Repaved on 3/16/15
08 |KALAIAHA PL KIME ST END Repaved on 3/28/17
03 |KALAKA PL KALAHEO AVE END Repaved on 9/27/13
04 |KALAKAUA AVE ALA WAI BLVD PONI MOI RD Planning/ design ongoing
04 |KALAKAUA AVE BERETANIA ST ALA WAI BLVD Planning/ design ongoing
04 |KALAKAUA AVE DILLINGHAM FOUNTAIN PONI MOI RD Currently Ongoing
04 |KALAKAUA AVE KAPIOLANI BLVD BERETANIA ST Repaved on 4/3/17
04 |KALAKAUA AVE OLOHANA ST MONSARRAT AVE Currently Ongoing
04 |KALAKUA ST LUNALILO HOME RD END Repaved on 6/23/15
02 |KALALA ST CALIFORNIA AVE NAKULA ST Repaved on 6/27/13
04 |KALALAU PL KALALAU ST END Repaved on 9/29/15
04 |KALALAU ST POIPU DR NAWILIWILI ST Repaved on 11/9/15
04 |KALALEA PL KALALEA ST END Repaved on 1/29/15
04 |KALALEA ST AIPO ST HAWAII KAI DR Repaved on 2/12/15
03 |KALALI PL KALALI ST END Repaved on 5/19/17
03 |KALALI ST ALALOA ST END Repaved on 6/16/17
07 |KALALOA ST SALT LAKE BLVD OHEKANI LP Repaved on 4/24/18
04 |KALAMA PAKA PL MOKUHANO ST END Repaved on 8/10/17
06 |KALAMA RD HIU ST END Repaved on 5/13/15
03 |KALAMA ST 316-324 KALAMA ST END Repaved on 7/17/13
03 |KALAMA ST 337-345 KALAMA ST END Repaved on 7/17/13
03 |KALAMA ST 352-358 KALAMA ST END Repaved on 7/17/13
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03 |KALAMA ST 422-432 KALAMA ST END Repaved on 7/17/13
03 |KALAMA ST 425-431 KALAMA ST END Repaved on 7/17/13
03 |KALAMA ST ONEAWA ST KAINALU DR Repaved on 7/18/13
06 |KALAMAKU ST MOREIRA ST END Repaved on 3/13/13
06 |KALANIST KALIHI ST WAIAKAMILO RD Repaved on 1/25/17
06 |KALANIST PUUHALE RD KALIHI ST Repaved on 2/13/17
04 |KALANIIKI PL KALANIIKI ST END Repaved on 7/7/14
04 |KALANIIKIST KALANIANAOLE HWY PVT GATE Repaved on 7/8/14
04 |KALANIPUU PL KALANIPUU ST END Repaved on 1/29/15
04 |KALANIPUU ST LUNALILO HOME RD AHUKINI ST Repaved on 2/12/15
04 |KALAPAKI PL KALAPAKI ST END Repaved on 2/23/15
04 |KALAPAKIST WAINIHA ST LUNALILO HOME RD Repaved on 2/27/15
03 |KALAU PL NAKINI ST END Repaved on 7/2/13
03 |KALAUA PL KALALI ST END Repaved on 5/18/17
06 |KALAUOKALANIWAY MAKALOA ST KAPIOLANI BLVD Repaved on 1/28/13
03 |KALAWAIPL END OF CONCRETE DEADEND Repaved on 5/1/13

SECTION

05 |KALEHUA ST KAHALOA DR END Repaved on 12/7/20
05 |KALEIRD KALELE RD END Repaved on 1/28/13
04 |KALEIMAMAHU ST END END Repaved on 6/23/15
01 |KALEIWOHIST 102 KALEIWOHI ST 190 KALEIWOHI ST Repaved on 9/9/16
01 |KALEMAKAPIIST PALAHIA ST LIMUKELE ST Repaved on 9/1/17
03 |KALENAKAI PL KANEOHE BAY DR END Repaved on 5/11/20
06 |KALEPA PL HALA DR END Repaved on 7/24/15
06 |KALIAWAST SAND ISLAND ACCESS RD |PUUHALE RD Repaved on 5/17/17
02 |KALIE ST CALIFORNIA AVE END Repaved on 7/3/13
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06 |KALIHIST NIMITZ HWY AUIKI ST Repaved on 4/25/19

04 |KALIHIWAIPL KALUANUI RD END Repaved on 10/16/14

06 |KALIKIMAKA ST ALEWA DR END Repaved on 6/24/15

02 |KALIKO DR CALIFORNIA AVE CALIFORNIA AVE Repaved on 6/21/13

06 |KALILIPL PUOWAINA DR END Repaved on 1/20/17

03 |KALIMALOA ST OHALA ST HEEIA ST Repaved on 8/11/17

04 |KALINA PL KEALAHOU ST END Repaved on 4/27/17

2 |KALIPONI PL KALIPONI ST END Planning/ design ongoing
2 |KALIPONI ST KILANI AVE (MAKAI) CALIFORNIA AVE Planning/ design ongoing
2  |KALIPONIST KILANI AVE (WEST) KILANI AVE (EAST) Planning/ design ongoing
02 |KALIUNA ST KUKEA CIR KUOHA ST Repaved on 5/18/17

05 |KALO PL VARSITY PL END Repaved on 1/28/13

04 |KALOALOA ST KALUANUI RD KAAHUE ST Repaved on 1/27/15

02 |KALOAPAU ST KUAHELANI AVE KUAHELANI AVE Repaved on 9/20/13

01 |KALOIPL KALOI ST END Repaved on 10/19/17

01 |KALOIST WAIHUNA ST END Repaved on 10/19/17

06 |KALOKO LN PACIFIC HTS RD END Repaved on 3/21/17

03 |KALOLINA PL KALOLINA ST END Repaved on 9/5/13

03 |KALOLINA ST 614 KALOLINA ST END Repaved on 9/5/13

03 |KALOLINA ST ONEAWAST END Repaved on 9/5/13

04 |KALOPAST AINAPO ST KII ST Repaved on 2/12/15

05 |KALUA PL PALOLO AVE END Repaved on 2/12/16

04 |KALUAA PL KAUMOKU ST END Repaved on 10/27/14

08 |KALUAMOI DR 102 KALUAMOI PL END Repaved on 10/16/17

08 |KALUAMOI PL KAMEHAMEHA HWY 300 KALUAMOI DR Repaved on 10/19/17
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08 |KALUAMOI PL KAMEHAMEHA HWY 300 KALUAMOI DR Repaved on 10/19/17
03 |KALUAMOO ST KALAHEO AVE KAINALU DR Repaved on 11/7/14
04 |KALUANUI PL KALUANUI RD KALUANUI WAY Repaved on 2/6/15
04 |KALUANUIWAY END END Repaved on 2/6/15
06 |KALUAOPALENA ST LAUMAKA ST END Repaved on 3/14/17
2 |KALUHEA ST KILANI AVE LANIALII ST Planning/ design ongoing
06 |KALUHIKAILN KUAKINI ST END Repaved on 9/9/16
03 |KALULIST AUWAIKU ST KINA ST Repaved on 8/31/13
06 |KAMA LN KING ST END Repaved on 1/11/17
01 |KAMAAHA AVE FORT BARRETTE RD MANAWAI ST Repaved on 12/20/19
09 |KAMAHANA PL NAHOLOHOLO ST END Repaved on 10/16/13
03 |KAMAHELE PL KAMAHELE ST END Repaved on 5/1/13
03 |KAMAHELE ST KEOLU DR END Repaved on 5/1/13
09 |KAMAHOI ST MALIKO ST END Repaved on 2/14/13
01 |KAMAILEUNU ST KANEILIO ST KAPAEKAHI ST Repaved on 3/10/20
01 |KAMAILEUNU ST KAPAEKAHI ST KUMAIPO ST Repaved on 3/10/20
01 |KAMAILEUNU ST KUMAIPO ST KOOLINA ST Repaved on 3/10/20
02 |KAMAIO PL KAMAIO ST END Repaved on 9/25/13
02 |KAMAIO ST MEHEULA PKWY LANIKUHANA AVE Repaved on 11/19/13
06 |KAMAKA LN LANAKILA AVE END Repaved on 7/28/15
02 |KAMAKA PL KAMEHAMEHA HWY END Repaved on 4/15/16
02 |KAMAKAHALA ST KEAKULA ST END Repaved on 3/24/17
KAMAKEE ST ALA MOANA BLVD AUAHI ST Currently Ongoing
KAMAKEE ST QUEEN ST WAIMANU ST Currently Ongoing
KAMAKEE ST WAIMANU ST KAPIOLANI BLVD Currently Ongoing
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02 |KAMAKOI PL KAMAKOI RD END Repaved on 7/29/16

02 |KAMAKOI RD PULAMA RD MAUKA END Repaved on 7/29/16

04 |KAMALA LP KEKUPUA ST KEKUPUA ST Repaved on 7/10/15

03 |KAMALANI PL APUAKEA ST END Repaved on 3/1/18

02 |KAMALEI ST KEALAKAA ST END Repaved on 1/8/14

06 |KAMALII ST MAKANANI DR END Repaved on 7/21/15

02 |KAMALINO ST MAUKA END MAKAI END Repaved on 5/17/18

08 |KAMALO ST KUPUOHI ST KAHAKEA ST Repaved on 5/5/17

06 |KAMAMALU AVE IOLANI AVE PUOWAINA DR Repaved on 2/17/17

03 |KAMANAAINA PL KUHIMANA ST END Repaved on 7/18/13

02 |KAMANI LN HALEIWA RD END Repaved on 3/16/17

05 |KAMANI ST AUAHI ST HALEKAUWILA ST Currently Ongoing

05 |KAMANI ST ILANIWAI ST WAIMANU ST Currently Ongoing

04 |KAMAOLE ST KEKAA ST KEKAA ST Repaved on 6/9/17

04 |KAMAOMAO PL KEALAHOU ST END Repaved on 5/4/17

03 |KAMAU PL KEAAHALA RD END Repaved on 9/2/16

04 |KAMEHAME DR 1ST C/R SECTION 2ND CONCRETE SECTION | Repaved on 3/31/15

04 |KAMEHAME DR 2ND CONCRETE SECTION |END Repaved on 3/31/15

04 |KAMEHAME DR MAUNANANI ST 1ST C/R SECTION Repaved on 4/10/15

04 |KAMEHAME PL KAMEHAME DR END Repaved on 4/7/15

02 |KAMEHAMEHA HWY 53-906 KAMEHAMEHA HWY | END Repaved on 12/9/15

03 |KAMEHAMEHA HWY HEEIA BOAT HARBOR HAIKU RD Repaved on 2/28/20

03 |KAMEHAMEHA HWY HEEIA BOAT HARBOR KAHEKILI HWY Planning/ design ongoing
03 |KAMEHAMEHA HWY LIKELIKE HWY HAIKU RD Planning/ design ongoing
02 |KAMEHAMEHA HWY OPAEULA STREAM BRIDGE| ANAHULU RIVER BRIDGE | Planning/ design ongoing
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06 |KAMEHAMEHA IV RD 1432 KAMEHAMEHA IV RD |END Repaved on 5/18/15
06 |KAMEHAMEHA IV RD KAHAUIKI ST 1040 KAM IV RD Repaved on 5/13/15
06 |KAMEHAMEHA IV RD N SCHOOL ST KAHAUIKI ST Repaved on 5/19/15
06 |KAMEHAMEHA IV RD N SCHOOL ST LIKELIKE HWY Repaved on 12/1/15
06 |KAMENANIST KING ST MOOKAULA ST Repaved on 1/31/17
04 |KAMILO ST HAWAII KAl DR HAWAII KAl DR Repaved on 6/26/13
04 |KAMILOIKI PL LUNALILO HOME RD END Repaved on 2/19/15
05 |KAMINAKA DR ST LOUIS DR KANALUI ST Repaved on 2/2/18
04 |KAMOI PL KAAHUE ST END Repaved on 2/10/15
01 |KAMOKILA BLVD FARRINGTON HWY NAU PL Repaved on 5/4/18
05 |KAMOKU ST KAALOA ST HIHIWAI ST Repaved on 1/28/13
04 |KAMOLE PL KAMOLE ST END Repaved on 6/9/14
04 |KAMOLE ST LAUKAHI ST KAMOLE ST Repaved on 6/10/14
03 |KAMOOALIIST LIULA ST BOTH T ENDS Repaved on 7/10/18
04 |KAMOOKOA PL KALUANUI RD END Repaved on 1/22/15
06 |KAMUELA PL KAOHINANI DR END Repaved on 4/20/16
08 |KANAEHA PL LUEHU ST END Repaved on 11/21/17
03 |KANAHA ST MALUNIU AVE UILAMA ST Repaved on 6/5/13
01 |KANAHALE RD HAKIMO RD 1668 KANAHALE RD Repaved on 8/18/16
03 |KANAI PL WAIKALUA RD END Repaved on 6/8/17
03 |KANAKA PL KANAKA ST END Repaved on 1/17/18
03 |KANAKA ST MAHINUI RD END Repaved on 4/10/18
04 |KANAKOU PL KALUANUI RD END Repaved on 1/20/15
02 |KANALANI PL PUPUKEA RD END Repaved on 5/22/15
02 |KANALU ST KUKEA CIR KUOHA ST Repaved on 5/18/17
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05 |KANALUI PL KANALUI ST END Repaved on 2/2/18
05 |KANALUI ST KAMINAKA DR KAMINAKA DR Repaved on 2/2/18
09 |KANAMEE ST NAHOLOHOLO ST KIPAPA DR Repaved on 10/17/13
06 |KANANI PL LILIHA ST END Repaved on 8/10/16
01 |KANAPUA PL KAUPUNI ST 85-740 KANAPUA PL Repaved on 7/29/16
03 |KANAPUU DR KALANIANAOLE HWY KEOLU DR Repaved on 4/10/14
03 |KANAPUU PL KANAPUU DR END Repaved on 4/3/14
09 |KANAWAO PL KANAWAO ST END Repaved on 9/8/17
09 |KANAWAO ST EWAEND HONOLULU END Repaved on 9/12/17
02 |KANE PL KANOENA ST KANOULU ST Repaved on 6/29/17
01 |KANEAKI ST KOLEALIILI ST KAPAEKAHI ST Repaved on 11/17/16
01 |KANEAKI ST KOOLINA ST KAPAEKAHI ST Repaved on 7/24/20
01 |KANEAKI ST WAIANAE VALLEY RD KOOLINA ST Repaved on 7/24/20
01 |KANEILIO PL KANEILIO ST END Repaved on 3/10/20
01 |KANEILIO ST KANEILIO PL KAPAEKAHI ST Repaved on 3/10/20
01 |KANEILIO ST KEPAUALA ST KANEILIO PL Repaved on 3/10/20
05 |KANEKOPA PL PALOLO AVE END Repaved on 2/19/16
03 |KANEOHE BAY DR 44-517 KANEOHE BAY DR |44-527 KANEOHE BAY DR | Currently Ongoing

03 |KANEOHE BAY DR AUMOANA PL ANU PL Repaved on 8/30/16
03 |KANEOHE BAY DR KAIMALU PL MALAE PL Planning/ design ongoing
03 |KANEOHE BAY DR KEAALAU PL PUUOHALAI PL Repaved on 5/29/14
02 |KANIAHE PL KULIA ST END Repaved on 9/26/13
02 |KANIAHE ST END HANAU ST Repaved on 5/7/13
04 |KANIELA PL KULIOUOU RD END Repaved on 9/30/14
02 |KANIKANI PL AHEAHE AVE END Repaved on 5/16/13
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CD Street Name Street From Street To Status

02 |KANIKO PL KULIA ST END Repaved on 4/30/13
06 |KANOA ST PETERSON LN PALAMA ST Repaved on 12/21/16
02 |KANOELEHUA PL GLEN AVE END Repaved on 7/9/13
02 |KANOENA ST KAHUI ST KANE PL Repaved on 6/29/17
04 |KANOENOE ST HAWAII KAl DR MAKAA ST Repaved on 5/29/14
02 |KANOULU ST KUEMANU ST KANE PL Repaved on 6/29/17
06 |KANUNU ST KEEAUMOKU ST KALAKAUA AVE Repaved on 1/28/13
02 |KAOEA PL HAKUPOKANO LP END Repaved on 9/6/13
04 |KAOHE PL KAAHUE ST END Repaved on 2/10/15
09 |KAOMAAIKU PL MAKAUNULAU ST END Repaved on 1/13/14
01 |KAOMILP HANUA ST END Repaved on 10/12/18
06 |KAONOHIST 98-700 KAONOHI ST KAONOHI PL Repaved on 10/5/16
06 |KAONOHIST MOANALUA RD 98-700 KAONOHI ST Repaved on 10/10/16
04 |KAOOPULU PL KALUANUI RD END Repaved on 1/14/15
04 |KAOOPULUWAY KAOOPULU PL END Repaved on 10/5/14
09 |KAOPE ST EWA END HNL END Repaved on 2/13/14
02 |KAOPUA LP KUAHELANI AVE KUAHELANI AVE Repaved on 8/22/13
04 |KAPA PL KALUANUI RD END Repaved on 1/23/15
03 |KAPAA QUARRY PL KAPAA QUARRY RD END Repaved on 9/7/17
03 |KAPAA QUARRY RD MOKAPU BLVD KALANIANAOLE HWY Repaved on 9/28/17
03 |KAPAAST KAINALU DR KALAHEO AVE Repaved on 7/24/13
09 |KAPAAHULANIST 1077 KAPAAHULANI ST 1111 KAPAAHULANI ST Repaved on 10/17/17
05 |KAPAAKEA LN KING ST END Repaved on 1/28/13
01 |KAPAEKAHIST KAMAILEUNU ST KUMAIPO ST Repaved on 2/11/20
01 |KAPAEKAHIST KANEAKI ST KUKAI PL Repaved on 11/16/16
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CD Street Name Street From Street To Status
01 |KAPAEKAHIST KUMAIPO ST KUKAI PL Repaved on 2/11/20
06 |KAPAHU ST AUWAIOLIMU ST ANIANIKU ST Repaved on 3/13/13
05 |KAPAHULU AVE ALA WAI BLVD HARDING AVE Repaved on 2/23/16
04 |KAPAIAST LUNALILO HOME RD END Repaved on 6/12/15
01 |KAPAKAIPL FARRINGTON HWY END Repaved on 8/10/18
03 |KAPALAIPL KAPALAI RD END Repaved on 9/16/16
03 |KAPALAIRD KAMEHAMEHA HWY KEOLE ST Repaved on 2/17/17
06 |KAPALAMA AVE AUPUNI ST MAKANANI DR Repaved on 6/3/16
06 |KAPALAMA AVE BERNICE ST KONIA ST Repaved on 7/9/15
07 |KAPALAMA AVE BERNICE ST PETER BUCK ST Repaved on 5/17/18
06 |KAPALAMA AVE KONIA ST HANAI LP Repaved on 5/18/16
04 |KAPALAPALA PL HAWAII KAl DR END Repaved on 5/1/14
04 |KAPAPALA PL KAAHUE ST END Repaved on 2/9/15
01 |KAPAPAPUHIST AMAAMA ST LAULAUNUI ST Repaved on 5/24/16
09 |KAPAWA PL NAHOLOHOLO ST END Repaved on 10/17/13
03 |KAPEA PL KAPEA ST END Repaved on 4/28/16
03 |KAPEAST HUMU ST NAHIKU ST Repaved on 4/22/16
03 |KAPEHE ST KIALUA ST KEOHAPA PL MAKAI END | Repaved on 12/15/15
03 |KAPEHE ST MAUKA KIALUA END KIALUA ST Repaved on 12/16/15
01 |KAPIKIRD HAKIMO RD 1685 KAPIKI RD Repaved on 8/18/16
05 |KAPIOLANIBLVD ATKINSON DR WARD AVE Planning/ design ongoing
KAPIOLANI BLVD SKING ST ATKINSON DR Currently Ongoing
06 |KAPIOLANIBLVD SOUTH ST WARD AVE Repaved on 7/15/13
04 |KAPOHO PL KAAHUE ST END Repaved on 2/9/15
01 |KAPOLEIPKWY KAILEOLEA DR KEONEULA BLVD Repaved on 8/16/17
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CD Street Name Street From Street To Status
01 |KAPOLEIPKWY KALAELOA BLVD KAMOKILA BLVD Repaved on 1/11/19
01 |KAPOLEIPKWY KEONEULA BLVD TMK 9-1-012:068 (~450' N | Repaved on 8/14/17
OF KAI'OLI ST)
01 |KAPOLEIPKWY PAPIPI RD KAILEOLEA DR Repaved on 8/16/17
01 |KAPOLEIPKWY RENTON RD PAAPAANA ST Repaved on 8/11/17
03 |KAPOO ST KENEKE ST PALEKA RD Repaved on 7/21/16
09 |KAPUAHIPL KAPUAHI ST END Repaved on 11/22/13
09 |KAPUAHI ST ANANIA DR KAHOLO ST Repaved on 3/27/18
09 |KAPUAHI ST LAHE ST ANANIA DR Repaved on 3/27/18
02 |KAPUAIPL KAMEHAMEHA HWY END Repaved on 8/13/15
02 |KAPUHIPL KAPUHI ST END Repaved on 6/24/15
02 |KAPUHIST KAMEHAMEHA HWY END Repaved on 6/24/15
04 |KAPULENA LP KII ST KII ST Repaved on 2/19/15
03 |KAPUNAHALA RD KULUKEOE ST ANOI RD Repaved on 2/10/17
06 |KARATTILN PENSACOLA ST END Repaved on 3/13/13
09 |KARAYAN ST ALA LOA ST FORT WEAVER RD Repaved on 2/1/13
02 |KARSTEN DR CALIFORNIA AVE CALIFORNIA AVE (EWA Repaved on 6/4/13
LOOP)
02 |KARSTEN DR CALIFORNIA AVE CALIFORNIA AVE (HON Repaved on 6/4/13
LOOP)
06 |KAUAIST LILIHA ST PUUNUI AVE Repaved on 9/17/19
06 |KAUAIST PUUNUI AVE END Repaved on 7/29/16
02 |KAUAKAPUU LP LANIKUHANA AVE LANIKUHANA AVE Repaved on 10/7/13
09 |KAUAMEA PL KIPAPA DR END Repaved on 10/10/13
09 |KAUANOMEHA PL HINALII ST END Repaved on 12/3/13
01 |KAUAOPUU ST KAWILI ST HALE EKAHI DR Repaved on 4/6/16
03 |KAUHAA PL KUMOO LP END Repaved on 6/21/17
04 |KAUHAKO PL KAUHAKO ST END Repaved on 7/31/15
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04 |KAUHAKO ST HANAMAULU ST KAUMAKANI ST Repaved on 7/31/15
05 |KAUHANA PL KAUHANA ST END Repaved on 12/11/15
05 |KAUHANA ST PALOLO AVE PALOLO AVE Repaved on 2/11/16
06 |KAUHANE ST IAUKEA ST END Repaved on 3/13/13
01 |KAUHIST HANUA ST KALAELOA BLVD Repaved on 11/16/18
04 |KAUHOLA PL HAWAII KAl DR END Repaved on 5/2/14
03 |KAUHOLOKAHIKIPL KAUHOLOKAHIKI ST END Repaved on 7/19/13
03 |KAUHOLOKAHIKIST END END Repaved on 7/19/13
02 |KAUIST KUKEA CIR KUOHA ST Repaved on 5/18/17
03 |KAUINOHEA PL KANEOHE BAY DR END Repaved on 4/1/20
01 |KAUKAIRD HAKIMO RD 1589 KAUKAI RD Repaved on 8/18/16
09 |KAUKALIAST KIAHA LP ANANIA DR Repaved on 12/21/13
01 |KAUKAMA RD FARRINGTON HWY PAKEKE ST Repaved on 2/2/17
01 |KAUKAMA RD PAAKEA RD 501 KAUKAMA RD Repaved on 1/13/17
01 |KAUKAMANA EX KAUKAMANA ST 102 E KULAAUPUNI ST Repaved on 1/20/17
01 |KAUKAMANA RD 87 KAUKAMANA RD KULAAUPUNI - EXT #1 Repaved on 1/27/17
01 |KAUKAMANA RD 89 PAAKEA RD 41 PAAKEA RD Repaved on 12/23/16
01 |KAUKAMANA RD KULAAPUNI ST 210 KULAAUPUNI ST Repaved on 2/24/17
01 |KAUKAMANA RD ST JOHNS RD 90 KULAAUPUNI ST Repaved on 12/23/16
01 |KAUKAMANA ST FARRINGTON HWY KULAAUPUNI ST Repaved on 10/28/16
02 |KAUKOE ST LANIKUHANA AVE AWIKI ST Repaved on 10/17/13
09 |KAUKOLU ST KEAUNUI DR END Repaved on 2/2/17
02 |KAUKONAHUA RD KAMANANUI RD KAMEHAMEHA HWY Repaved on 4/13/16
02 |KAUKONAHUA RD WILIKINA DR FARRINGTONHWY Repaved on 4/13/16
02 |KAUKONAHUA RD WILIKINA DR KAMANANUI RD Repaved on 4/13/16
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04 |KAUKU PL KAAHUE ST END Repaved on 1/20/15
01 |KAULAILI RD MAKAHA VALLEY RD KAULAWAHA RD Repaved on 9/28/18
06 |KAULAINAHEE PL AIEA HTS DR END Repaved on 7/6/18
03 |KAULANIWAY ONEAWA ST HINANO WAY Repaved on 8/28/13
01 |KAULAWAHARD JADE ST MAIUU RD Repaved on 9/28/18
09 |KAULIA PL KIPAPA DR END Repaved on 10/15/13
09 |KAULONA PL KAUKOLU ST END Repaved on 2/1/17
03 |KAULU ST KALANIANAOLE HWY LAUMILO ST Repaved on 7/1/13
02 |KAULUAST KAHOEA ST KAWAU ST Repaved on 8/14/13
02 |KAULUIKUA PL LANIKUHANA AVE END Repaved on 10/30/13
03 |KAULUKANU PL KAULUKANU ST END Repaved on 7/25/13
03 |KAULUKANU ST KAKAINA ST END Repaved on 7/25/13
06 |KAULULAAU ST MOREIRA ST END Repaved on 3/13/13
09 |KAULULENA ST ALOHILANI ST END KELEWAA ST END Repaved on 11/15/13
06 |KAUMAILUNA PL ALEWA DR END Repaved on 7/17/15
04 |KAUMAKA PL KALANIPUU ST END Repaved on 1/6/15
04 |KAUMAKANI PL KAUMAKANI ST END Repaved on 8/4/15
04 |KAUMAKANI ST LUNALILO HOME RD ANAPALAU ST Repaved on 9/21/15
04 |KAUMOKU ST END END Repaved on 12/2/14
06 |KAUMUALIIST 2155 KAUMUALII ST MOKAUEA ST Repaved on 3/3/17
06 |KAUMUALIIST MCNEILL ST WAIAKAMILO RD Repaved on 1/26/17
06 |KAUMUALIIST MOKAUEA ST KALIHI ST Repaved on 3/6/17
04 |KAUNAST AINAPO ST KII ST Repaved on 2/11/15
02 |KAUNALA PL KAUNALA ST END Repaved on 8/20/15
02 |KAUNALA ST KAMEHAMEHA HWY END Repaved on 8/31/15
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09 |KAUNOA ST EWA END HNL END Repaved on 2/20/14
09 |KAUOPAE PL KUKOLU ST END Repaved on 10/9/13
02 |KAUOPUA ST MAKAPIPIPI ST MAKAPIPIPI ST Repaved on 1/7/14
04 |KAUPAKU PL KALUANUI RD END Repaved on 10/17/14
04 |KAUPALENA ST KULIOUOU RD LANI ST Repaved on 9/26/14
01 |KAUPUNI PL KAUPUNI ST 85-789 KAUPUNI PL Repaved on 7/29/16
01 |KAUPUNI PL KAUPUNI ST END (WESTERN PORTION) | Repaved on 7/24/20
01 |KAUPUNIST FARRINGTON HWY KAUPUNI PL Repaved on 8/1/16
01 |KAUWAHIAVE HALEAKALA AVE 346 KAUWAHI AVE Repaved on 12/16/16
03 |KAWAHINE PL HULI ST END Repaved on 7/9/13
KAWAIAHAO ST EMILY ST COOKE ST Currently Ongoing
05 |KAWAIAHAOST KING ST EMILY ST Currently Ongoing
06 |KAWAIAHAOST WARD AVE KAMAKEE ST Repaved on 1/28/13
04 |KAWAIHAE PL KAWAIHAE ST END Repaved on 8/27/14
04 |KAWAIHAE ST KALANIANAOLE HWY HAWAII KAI DR Repaved on 1/3/15
06 |KAWAIIKIPL SING LOY LN DEAD END Repaved on 12/9/16
04 |KAWAIKIPL KAAHUE ST END Repaved on 1/26/15
02 |KAWAILOADR KAMEHAMEHA HWY REFUSE YARD Repaved on 3/10/17
03 |KAWAINUIST 328 KAWAINUI ST 320 KAWAINUI ST Repaved on 8/1/13
03 |KAWAINUIST 331 KAWAINUI ST 339 KAWAINUI ST Repaved on 8/1/13
03 |KAWAINUIST 340 KAWAINUI ST 344 KAWAINUI ST Repaved on 8/1/13
03 |KAWAINUIST 418 KAWAINUI ST 428 KAWAINUI ST Repaved on 8/1/13
03 |KAWAINUIST 427 KAWAINUI ST 419 KAWAINUI ST Repaved on 8/1/13
03 |KAWAINUIST 450 KAWAINUI ST END Repaved on 9/6/13
03 |KAWAINUIST 450 KAWAINUI ST END Repaved on 9/6/13
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03 |KAWAINUIST KIHAPAI ST MALUNIU AVE Repaved on 8/15/13
06 |KAWANANAKOA PL NUUANU AVE END Repaved on 7/29/16
01 |KAWAO AVE HALEAKALA AVE 344 KAWAO AVE Repaved on 1/5/17
02 |KAWAUST HOKUIWA ST KAHOEA ST Repaved on 8/15/13
04 |KAWEKIUPL KULIOUOU RD END Repaved on 10/9/14
02 |KAWELOALIIPL KAWELOALIIST END Repaved on 9/16/13
02 |KAWELOALII ST HOKUAHIAHI ST KUAHELANI AVE Repaved on 9/16/13
05 |KAWELOLANIPL WILHELMINA RISE END Repaved on 6/10/19
02 |KAWEO PL HOLANIKU ST END Repaved on 8/14/13
01 |KAWILIPL KAWILIST 86-507 KAWILI PL Repaved on 3/29/16
01 |KAWILIST 86-162 KAWILI ST 86-286 KAWILI ST Repaved on 4/20/16
01 |KAWILIST LUALUALEI HMSTD RD 86-346 KAWILI ST Repaved on 4/1/16
02 |KAWOAPL MAULUKUA RD END Repaved on 5/27/15
02 |KAWOAWAY KAWOA PL END Repaved on 5/27/15
06 |KAWOHIPL KILOHI ST END Repaved on 5/4/15
02 |KAWOWO PL KAWOWO RD END Repaved on 6/3/15
02 |KAWOWORD Repaved on 6/5/15
02 |KE IKIRD KAMEHAMEHA HWY END Repaved on 7/2/15
02 |KE NUIRD KAMEHAMEHA HWY END Repaved on 7/24/15
02 |KE WAENARD KAMEHAMEHA HWY END Repaved on 7/7/15
02 |KEAPL KANOULU ST END Repaved on 6/26/17
03 |KEAAHALA PL KEAAHALA RD END Repaved on 9/2/16
03 |KEAAHALA RD KAMEHAMEHA HWY KAMAU PL Planning/ design ongoing
03 |KEAALAU PL 128 KEAALAU PL END Currently Ongoing
03 |KEAALAU PL KANEOHE BAY DR CONCRETE Repaved on 4/22/20
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09 |KEAALII PL KAHIUKA ST END Repaved on 10/16/17
09 |KEAALIIWAY KEAALII PL BOTH ENDS Repaved on 10/16/17
05 |KEAHI PL KEAHI ST 3438 KEAHI PL Repaved on 3/5/21
05 |KEAHIST KUMU ST 3454 KEAHI ST Repaved on 3/5/21
02 |KEAHILELE PL KEAHILELE ST END Repaved on 9/24/13
02 |KEAHILELE ST HOKUAHIAHI ST END Repaved on 9/25/13
02 |KEAHIPAKA LN HALEIWA RD END Repaved on 3/24/17
04 |KEAKEALANIST HAO ST KIHOLO ST Repaved on 1/15/14
02 |KEAKULA ST KAUKONAHUA RD OLIANA ST Repaved on 3/28/17
03 |KEALAHOU PL KEANIANI ST END Repaved on 7/19/13
04 |KEALAHOU ST HAWAII KAl DR KALANIANAOLE HWY Repaved on 9/19/17
02 |KEALAKAA PL KEALAKAA ST END Repaved on 11/5/13
02 |KEALAKAA ST MAHINAHOU ST NUI ST Repaved on 11/12/13
06 |KEALAKAHA DR AIEA HTS DR AIEAHTS DR Repaved on 6/15/18
06 |KEALAKAIST LUKA ST LOLENA ST Repaved on 7/27/15
06 |KEALAKAIST SIMON RD LUKA ST Repaved on 7/27/15
02 |KEALALANI PL KUKUNA RD END Repaved on 12/15/15
04 |KEALAOLU AVE KAHALA AVE WAIALAE AVE Repaved on 10/23/18
06 |KEALIA DR KAPALAMA AVE AUPUNI ST Repaved on 6/15/15
06 |KEALIA DR MAKANANI DR KAPALAMA AVE Repaved on 7/9/15
06 |KEALOHA PL GULICK AVE END Repaved on 5/22/15
06 |KEALOHA ST GULICK AVE END Repaved on 5/21/15
02 |KEALOHIST LANIKUHANA AVE MAKAPIPIPI ST Repaved on 1/6/14
03 |KEANA RD KANEOHE BAY DR NAMOKU ST Repaved on 4/15/16
06 |KEANAE ST MOANALUA RD KAAMILO ST Repaved on 10/26/18
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03 |KEANIANI PL KEANIANI ST END Repaved on 7/19/13
03 |KEANIANIST 327-333 KEANIANI ST END Repaved on 7/19/13
06 |KEANIANIST 328-336 KEANIANI ST END Repaved on 7/19/13
03 |KEANIANIST 349-355 KEANIANI ST END Repaved on 7/19/13
03 |KEANIANIST 407-417 KEANIANI ST END Repaved on 7/19/13
03 |KEANIANIST MALUNIU AVE ONEAWA ST Repaved on 7/25/13
05 |KEANU ST 10TH AVE PALOLO AVE Repaved on 10/8/15
05 |KEANU ST 3519 KEANU ST 10TH AVE Repaved on 10/13/15
04 |KEANU ST HUNAKAI ST HUNAKAI ST Repaved on 8/26/14
04 |KEANU STREET, INCLUDE |WILHELMINARISE END Repaved on 8/31/13
CITY MAINTAINED PRIVATE
02 |KEAOLANI PL KEAOLANI ST END Repaved on 9/24/13
02 |KEAOLANIST KEAHILELE ST END Repaved on 10/4/13
02 |KEAOOPUA PL KEAOOPUA ST END Repaved on 11/8/13
02 |KEAOOPUAST LANIKUHANA AVE MEHEULA PKWY Repaved on 12/31/13
06 |KEAPUA PL KAAMILO ST END Repaved on 11/16/18
09 |KEAUNUIDR IROQUOIS DR KOLOWAKA DR Repaved on 2/23/17
09 |KEAUNUIDR KOLOWAKA DR MAANA ST Repaved on 2/23/17
05 |KEAWEST ALA MOANA BLVD ILALO ST Currently Ongoing
05 |KEAWEST QUEEN ST ALA MOANA BLVD Currently Ongoing
02 |KEAWEMAUHILIPL KEKAUOHA ST END Repaved on 10/1/15
02 |KEEHUHIWA PL MAKOHILANI ST END Repaved on 1/6/14
02 |KEEHUHIWAST MAKOHILANI ST MAKOHILANI ST Repaved on 1/6/14
06 |KEHA PL KAMEHAMEHA IV RD END Repaved on 5/18/15
05 |KEHAU PL PALOLO AVE END Repaved on 2/19/16
08 |KEHELA ST KAAKA ST KUPUNA LP Repaved on 4/6/17
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05 |KEHENA PL OLD WAIALAE RD END Repaved on 1/28/13
02 |KEHEPUE LP KALOAPAU ST KALOAPAU ST Repaved on 9/12/13
02 |KEHEPUE PL KEHEPUE LP END Repaved on 9/12/13
02 |KEHOOEA PL MAKOHILANI ST END Repaved on 1/15/14
03 |KEIKIKANE LP KANAKA ST KANAKA ST Repaved on 1/18/18
03 |KEIKIKANE PL KEIKIKANE LP END Repaved on 1/18/18
04 |KEIKILANICIR KAAI ST KAAI ST Repaved on 10/10/14
04 |KEKAAST MOKUHANO ST MOKUHANO ST Repaved on 6/15/17
06 |KEKAU PL APIO LN END Repaved on 8/4/16
06 |KEKAULIKE ST KING ST NIMITZ HWY Repaved on 5/10/21
04 |KEKAULUOHI ST AUHEA PL MAUKA END Repaved on 6/18/15
02 |KEKAUOHA ST PUALALEA ST END Repaved on 10/8/15
02 |KEKAUWAST HAONA ST HAONA ST Repaved on 4/18/17
02 |KEKIO RD POLINALINA RD NORTH END Repaved on 12/2/15
02 |KEKIO RD PUAKENIKENI RD SOUTH END Repaved on 12/7/15
05 |KEKONA PL PALOLO AVE END Repaved on 8/19/15
03 |KEKUMU PL HULI ST END Repaved on 7/9/13
04 |KEKUPUA PL KEKUPUA ST END Repaved on 8/13/15
04 |KEKUPUA ST ANAPALAU ST KAUMAKANI ST Repaved on 8/13/15
09 |KELEWAAPL KELEWAA ST END Repaved on 11/13/13
09 |KELEWAAST HOLANI ST KAULULENA ST Repaved on 11/15/13
03 |KELEWINAPL KELEWINA ST END Repaved on 1/24/14
03 |KELEWINAST PUUALOHA ST MAUNAWILI RD Repaved on 1/30/14
01 |KELIKIPIST FARRINGTON HWY 162 KELIIKIPI ST Repaved on 11/4/16
02 |KELLOG ST KILANI AVE END Repaved on 9/26/13
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03 |KELUKA PL KENEKE ST END Repaved on 7/7/16
05 |KEMOLE LN KING ST BERETANIA ST Repaved on 1/28/13
03 |KENEKE PL KENEKE ST END Repaved on 7/7/16
03 |KENEKE ST ANOI RD END Repaved on 7/21/16
03 |KENELA ST KOA KAHIKO ST 45-244 KENELA ST Repaved on 7/15/16
03 |KEOE PL YACHT CLUB ST END Repaved on 6/2/16
03 |KEOEWAY KEOE PL END Repaved on 5/25/16
03 |KEOHAPA PL KAPEHE ST END Repaved on 12/14/15
04 |KEOKEA PL KAWAIHAE ST END Repaved on 8/27/14
04 |KEOKIPL KULIOUOU RD END Repaved on 10/9/14
06 |KEOLAST LANAKILA AVE END Repaved on 10/10/16
03 |KEOLE PL KEOLE ST END Repaved on 5/25/16
03 |KEOLE ST KAMEHAMEHA HWY KAPALAI RD Repaved on 10/20/16
07 |KEOLEWAPL EKEKELA PL END Repaved on 3/28/18
06 |KEONAONA ST BATES ST END Repaved on 8/17/16
01 |KEONEAE PL KAHIUKA ST END Repaved on 10/11/17
09 |KEONEKAPU PL KEONEKAPU ST END Repaved on 1/19/17
09 |KEONEKAPU ST KEAUNUI DR END Repaved on 1/20/17
01 |KEONEULA BLVD FORT WEAVER RD TMK 9-1-127:143 (~940 W Repaved on 7/20/17
OF KAPOLEI PKWY)
06 |KEOPUAST MOREIRA ST END Repaved on 3/13/13
KEPA ST WAUKE ST COLLINS ST Planning/ design ongoing
08 |KEPAKEPA PL KEPAKEPA ST END Repaved on 7/11/17
08 |KEPAKEPA ST OLI LP END Repaved on 7/11/17
04 |KEPANIWAIST HONOKAHUA ST KAELEKU ST Repaved on 5/26/17
01 |KEPAUALAPL KANEAKI ST END Repaved on 3/10/20
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01 |KEPAUALA ST KANEAKI ST KANEILIO ST END Repaved on 3/10/20
06 |KEWALOST LUNALILO ST NEHOA ST Repaved on 3/13/13
04 |KIAALA PL KEALAHOU ST END Repaved on 4/27/17
09 |KIAHALP ANANIA DR ANANIA DR Repaved on 11/21/13
09 |KIAHA PL KIAHA LP END Repaved on 12/2/13
04 |KIAIPL POOLA ST END Repaved on 4/7/14
03 |KIALUA ST HOOPALA ST KAPEHE ST Repaved on 12/17/15
03 |KIANI ST KEOLE ST KEOLE ST Repaved on 6/30/16
01 |KIAPAPL FARRINGTON HWY END Repaved on 8/10/18
02 |KIAPAAKAIPL KEALAKAA ST END Repaved on 11/5/13
02 |KIAPOKO ST KAHAONE LP END Repaved on 7/12/17
02 |KIEKIE PL DOLE RD END Repaved on 6/12/13
02 |KIEKONEAWAY KAUKONAHUA RD KAAMOOLOA RD Repaved on 4/4/17
03 |KIHAPAI PL KIHAPAI ST END Repaved on 8/9/13
03 |KIHAPAIST 309 KIHAPAI ST END Repaved on 12/18/13
03 |KIHAPAIST 341 KIHAPAI ST END Repaved on 8/15/13
03 |KIHAPAIST 668 KIHAPAI ST END Repaved on 8/23/13
03 |KIHAPAIST 701 KIHAPAI ST END Repaved on 9/16/13
04 |KIHI ST LAUKAHI ST KUMAKANI LP Repaved on 5/19/14
01 |KIHIST RENTON RD KOAHI ST Repaved on 4/10/13
01 |KIHONUA PL PALIKEA ST 92 KIHONUA PL Repaved on 11/25/16
04 |KIl PL KIl ST END Repaved on 2/10/15
04 |KII ST AINAPO ST END Repaved on 2/20/15
02 |KILANI PL KIILANI ST END Repaved on 11/13/13
02 |KILANIST MAHINAHOU ST MAHINAHOU ST Repaved on 12/17/13
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03 |KIKAPL KIKA ST END Repaved on 1/23/14
03 |KIKAST ALOHA OE DR END Repaved on 1/23/14
02 |KIKALAKE PL KEAOLANI ST END Repaved on 10/1/13
04 |KIKEKE AVE 150 FT. BELOW HARDING |LUNALILO FWY Repaved on 12/14/13
AVE
09 |KIKEPA PL KIKEPA ST END Repaved on 8/4/17
09 |KIKEPA ST MAKAI END MAUKA END Repaved on 8/10/17
05 |KIKILIA PL PALOLO AVE END Repaved on 2/12/16
04 |KIKOO PL ANAPALAU ST END Repaved on 7/20/15
09 |KIKOO ST RENTON RD END Repaved on 2/8/13
02 |KIKOU ST MAHINAAI ST OLOHIO ST Repaved on 6/2/17
07 |KIKOWAENAPL KIKOWAENAST END Repaved on 2/5/21
07 |KIKOWAENAST AHUA ST MOANALUA STRM BRIDGE | Repaved on 2/5/21
02 |KILAWAY HAONA ST KUPAHU ST Repaved on 5/4/17
06 |KILAKILA DR ALEWA DR 1970 ALEWA DR Repaved on 6/19/15
2 | KILANI AVE CALIFORNIA AVE KALIPONI ST Planning/ design ongoing
2 |KILANI AVE KALIPONI ST KAMEHAMEHA HWY Planning/ design ongoing
02 |KILANI AVE KAMEHAMEHA HWY KELLOG ST Repaved on 9/26/13
2 |KILANI PL KILANI AVE END Planning/ design ongoing
02 |KILAU PL LOKO DR END Repaved on 7/24/13
05 |KILAUEA AVE 15TH AVE 18TH AVE Repaved on 7/29/22
KILAUEA AVE 3838 KILAUEA AVE HUNAKAI ST Planning/ design ongoing
04 |KILAUEA AVE HUNAKAI ST KILAUEA PL Repaved on 9/8/14
KILAUEA AVE MAKAPUU AVE 3812 KILAUEA AVE Planning/ design ongoing
KILAUEA AVE PUEO ST H1FWY Planning/ design ongoing
04 |KILAUEA PL KILAUEA AVE END Repaved on 8/4/14
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02 |KILEA PL CALIFORNIA AVE END Repaved on 6/19/13
06 |KILEKA PL PIKI ST END Repaved on 12/28/17
06 |KILEPA PL KILINOE ST KILIHE WAY Repaved on 9/1/16
01 |KILIDR FARRINGTON HWY HUIPU DR Repaved on 8/20/18
07 |KILIHAU ST PUULOA RD END Repaved on 4/8/21
05 |KILIHUNE PL PALOLO AVE END Repaved on 2/12/16
06 |KILIKA PL PIKI ST END Repaved on 12/27/17
08 |KILINOE ST KAAHELE ST END Repaved on 9/30/16
08 |KILINOE ST KILEPA PL END Repaved on 9/30/16
02 |KILIOE PL KAMEHAMEHA HWY END Repaved on 7/7/17
06 |KILOHIST KAMEHAMEHA IV RD END Repaved on 5/4/15
06 |KILOHIST LAKOLOA PL NORTH END Repaved on 5/6/15
09 |KILOHOKU ST PAIKAUHALE (EWA) PAIKAUHALE (HNL) Repaved on 12/17/13
06 |KILOLANIPL KAMEHAMEHA IV RD END Repaved on 5/4/15
02 |KILOU PL KEAOLANI ST END Repaved on 9/27/13
01 |KILOUHANE PL HOOLOKAHI ST 85-208 KILOUHANE PL Repaved on 8/24/16
08 |KIME ST KAAHOLO ST (EAST) NOLUPE ST Repaved on 3/30/17
08 |KIME ST KUPUNA LP KAAHOLO ST (WEST) Repaved on 4/10/17
08 |KIME ST NOLUPE ST KUPUNA LP Repaved on 3/30/17
01 |KIMOST FARRINGTON HWY 168 KIMO ST Repaved on 11/10/16
04 |KIMOKEO ST LAWELAWE ST HIND IUKA DR Repaved on 1/21/14
03 |KINAST KUUNA ST HELE ST - MAKAI Repaved on 8/31/13
03 |KINANAWAY AHUIMANU PL END Repaved on 1/19/16
06 |KINAU ST ALAPAI ST H1 FREEWAY OFF RAMP | Repaved on 11/7/16
POOR
06 |KING ST BETHEL ST ALAPAI ST/SOUTH ST Currently Ongoing
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07 |KING ST PETERSON LN OLA LN Repaved on 6/3/19
06 |KING ST RIVER ST BETHEL ST Repaved on 10/3/13
06 |KINIPL KAMEHAMEHA IV RD END Repaved on 5/13/15
02 |KINIKOHU ST KILEA PL END Repaved on 6/6/13
02 |KINIPOPO ST KILEA PL END Repaved on 6/6/13
02 |KIOE ST HAONA ST NALUAHI ST Repaved on 4/24/17
02 |KIOELE PL MAHINAHOU ST END Repaved on 11/21/13
03 |KIONAOLE RD 50' PAST H3 OVERPASS  |GATE Planning/ design ongoing
09 |KIOPAA PL KIPAPA DR END Repaved on 10/7/13
01 |KIOWAINUIPL PUNAWAINUI ST END Repaved on 8/25/17
01 |KIOWAO PL PUEONANI ST END Repaved on 8/17/17
01 |KIPAHELE PL KAHAU ST 215 KIPAHELE PL Repaved on 10/6/16
01 |KIPAHELE ST KAHAU ST 140 KAHAU ST Repaved on 11/18/16
01 |KIPAHULU PL KAHAU ST 215 KIPAHULU PL Repaved on 10/6/16
01 |KIPAIPAIPL KAHAU ST 215 KIPAIPAI PL Repaved on 10/6/16
01 |KIPALALE PL MOHIHI ST 119 KIPALALE PL Repaved on 10/6/16
01 |KIPAOA PL MOHIHI ST 120 KIPAOA PL Repaved on 10/14/16
09 |KIPAPA PL KIPAPA DR END Repaved on 10/15/13
01 |KIPAPANIPL MOHIHI ST 113 KIPAPANI PL Repaved on 10/6/16
03 |KIPAWALE PL KEOLE ST END Repaved on 2/17/17
05 |KIPONA PL LAMAKU PL END Repaved on 10/23/15
04 |KIPU PL LUNALILO HOME RD END Repaved on 3/18/15
03 |KIPUKA PL ONEAWA ST END Repaved on 8/21/13
04 |KIPUKAIPL KEALAHOU ST END Repaved on 8/2/17
04 |KIRKWOODST PAPAI ST KALANIANAOLE HWY Repaved on 3/21/14
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02 |KIUPL LELEULI ST END Repaved on 9/9/15
03 |KIUKEE PL KEOLU DR END Repaved on 3/27/14
06 |KLEBAHN PL 2573 KLEBAHN PL 2569 KLEBAHN PL Repaved on 4/8/20
03 |KOA KAHIKO PL AKIMALA ST 45-202 KOA KAHIKO PL Repaved on 7/11/16
03 |KOA KAHIKO ST KAILUA END KAMEHAMEHA HWY Repaved on 8/5/16
03 |KOA MOALI PL MEKIA ST END Repaved on 12/16/14
02 |KOAST KILANI AVE END Repaved on 9/26/13
08 |KOAHEAHE PL NOELANI ST FWY END Repaved on 5/24/18
01 |KOAHIST KIHI ST BARRICADE END Repaved on 4/10/13
05 |KOALIRD OLD WAIALAE RD PALOLO STREAM BRIDGE | Repaved on 1/28/13
01 |KOALIPEHU ST AIKANAKA RD PAALOHA ST Repaved on 6/27/17
04 |KOAMANO ST LUNALILO HOME RD KALANIPUU ST Repaved on 1/9/15
07 |KOAPAKA ST LAGOON DR PAIEA ST Repaved on 12/5/17
06 |KOAUKALP KOAUKA ST KOAUKA ST Repaved on 12/21/18
06 |KOAUKA ST MOANALUA RD END Repaved on 1/25/19
2 |KOELEWAY CALIFORNIA AVE OLIVE ST Planning/ design ongoing
02 |KOENAWAY DOLE RD END Repaved on 6/12/13
01 |KOHAIPL IMIPONO ST END Repaved on 8/12/19
01 |KOHIPL KOHI ST END Repaved on 5/19/17
01 |KOHIST PALAHIA ST LIMUKELE ST Repaved on 6/2/17
03 |KOHINAST HINAPU ST HALAULANI ST Repaved on 7/31/17
06 |KOHOU ST DILLINGHAM BLVD KALANI ST Repaved on 1/13/17
06 |KOHOU ST HALONA ST HOUGHTAILING ST Repaved on 8/4/15
06 |KOHOU ST OLOMEA ST KING ST Repaved on 2/7/17
03 |KOIAWEWAY LELEUA PL 45-395 KOIAWE WY Repaved on 12/27/16
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01 |KOIHALA PL KUHIALOKO ST END Repaved on 10/10/17
02 |KOIKOI ST CALIFORNIA AVE KALIE ST Repaved on 7/3/13
01 |KOKAST KOLOWAKADR END Repaved on 6/13/17
06 |KOKEAST HALONA ST N SCHOOL ST Repaved on 6/3/15
06 |KOKEAST KING ST OLOMEA ST Repaved on 12/23/16
06 |KOKEAST MAKAI END DILLINGHAM BLVD Repaved on 12/29/16
04 |KOKEE PL HANAPEPE LP END Repaved on 9/10/15
04 |KOKIST HANAKAPIAI ST KAUHAKO ST Repaved on 8/14/15
04 |KOKO DR 16TH AVE PAULA DR Repaved on 3/12/13
04 |KOKO DR CLAUDINE ST KOKO DRIVE WALKWAY Repaved on 3/12/13
05 |KOKO DR PAULA DR END Repaved on 9/13/19
05 |KOKO HEAD AVE SIERRA DR WAIALAE AVE Repaved on 2/20/20
03 |KOKOKAHIPL KANEOHE BAY DR 45-277 KOKOKAHI PL Repaved on 3/23/20
04 |KOKOMO PL KAMILO ST END Repaved on 5/24/13
03 |KOLANI PL KEOLE ST END Repaved on 3/10/17
01 |KOLEALIILII ST HALEAHI RD 85-1029 KOLEALIILII ST Repaved on 11/10/16
02 |KOLEKOLE DR GLEN AVE KAALA AVE Repaved on 7/26/13
02 |KOLILIKO ST MAUKA END MAKAI END Planning/ design ongoing
05 |KOLO PL VARSITY PL END Repaved on 1/28/13
03 |KOLOKIO PL KOLOKIO ST END Repaved on 1/27/17
03 |KOLOKIO ST KAMEHAMEHA HWY KEOLE ST Repaved on 1/27/17
04 |KOLOKOLO PL LUNALILO HOME RD END Repaved on 3/6/15
04 |KOLOKOLO ST LUNALILO HOME RD LUNALILO HOME RD Repaved on 3/9/15
06 |KOLONAHE PL TANTALUS DR END Repaved on 3/13/13
01 |KOLOWAKADR FORT WEAVER RD KAPOLEI PKWY Repaved on 7/7/17
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09 |KOLOWAKADR FORT WEAVER RD KEAUNUI DR Repaved on 8/31/17
09 |KOLOWAKADR KAPOLEIPKWY KUHIALOKO ST Repaved on 10/17/17
02 |KOLUPL OLIANA ST END Repaved on 3/15/17
06 |KOMO MAIDR AAMANU ST LANIKEHA PL Repaved on 1/10/18
06 |KOMO MAIDR APOEPOE ST (MAUKA) AUHUHU ST Repaved on 11/22/18
06 |KOMO MAIDR AUHUHU ST AAMANU ST Repaved on 12/27/17
06 |KOMO MAIDR AUMAKUA ST (MAUKA) APOEPOE ST (MAUKA) Repaved on 11/22/18
06 |KOMO MAIDR (CUL DE SAC#1 @2526) (KOMO MAI - END) Repaved on 10/18/17
06 |KOMO MAIDR (CUL DE SAC#5 @2280) (KOMO MAI - END) Repaved on 10/18/17
06 |KOMO MAIDR (CUL DE SAC#6 @2268) (KOMO MAI - END) Repaved on 10/25/17
06 |KOMO MAIDR KAAHUMANU ST KAAHELE ST Repaved on 8/20/18
06 |KOMO MAIDR LANIKEHA PL WAIMANO HOME RD Repaved on 4/18/18
06 |KOMO MAIDR MAUKA END AUMAKUA ST (MAUKA) Repaved on 11/3/17
06 |KOMO MAIDR WAIMANO HOME RD KAAHUMANU ST Repaved on 9/20/18
02 |KOMO ST KALIUNA ST END Repaved on 5/26/17
02 |KOMO ST WAIALUA BEACH RD KALIUNA ST Repaved on 5/26/17
01 |KOMOHANA ST HANUA ST 91-320 KOMOHANA ST Repaved on 11/30/18
06 |KONIAST KAPALAMA AVE AUPUNI ST Repaved on 6/15/15
08 |KONIAKA PL KIME ST END Repaved on 3/29/17
06 |KONO PL KONO ST END Repaved on 4/29/15
06 |KONO ST LIKELIKE HWY END Repaved on 5/4/15
03 |KOOKU PL Repaved on 12/8/14
02 |KOOLANIDR MEHEULA PKWY HOOLU ST Repaved on 3/21/13
03 |KOOLAU HALE PL APAPANE ST END Repaved on 3/7/18
02 |KOOLAU RD 370 KOOLAU RD 416 #K KOOLAU RD Repaved on 1/19/16
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03 |KOOLAU VIEW DR KAMEHAMEHA HWY KAHIKO ST Repaved on 2/12/18
01 |KOOLINAST KANEAKI ST 85-1458 KOOLINA ST Repaved on 11/23/16
02 |KOOLUAPL AUINA ST END Repaved on 3/13/13
02 |KOOLUAWAY KOOLUA PL END Repaved on 3/13/13
02 |KOPALANI ST OHI ST BOTH ENDS Repaved on 3/20/13
03 |KOPILIPL HUI KELU ST END Repaved on 10/23/15
06 |KOPKE ST KING ST PACHECO ST Repaved on 3/31/17
06 |KOPKE ST WILCOXLN N KING ST Repaved on 6/8/21
02 |KOU PL MAKAPIPIPI ST END Repaved on 12/20/13
05 |KOULA ST ILALO ST ALA MOANA BLVD Currently Ongoing

02 |[KOWAST MAKAIKAI ST SE END Repaved on 1/30/13
02 |KOWAST MAUKA END MAKAI END Planning/ design ongoing
06 |KRAUSS ST 535 KRAUSS ST TANTALUS DR Repaved on 12/14/16
06 |KRAUSS ST IAUKEA ST END Repaved on 3/13/13
02 |KUPL FARRINGTON HWY END Repaved on 6/21/17
03 |KUAAINAWAY ONEAWAST HINANO WAY Repaved on 8/28/13
01 |KUAEEWAPL LAUNAHELE ST END Repaved on 11/6/17
04 |KUAEHU ST KUAEHU ST END Repaved on 5/30/14
04 |KUAEHU ST MAKAA ST END Repaved on 5/30/14
08 |KUAHAKA ST WAIMANO HOME RD KAWELOKA ST Repaved on 2/8/18
02 |KUAHAUA PL PUNEKI ST END Repaved on 6/27/13
05 |KUAHEA ST 2407 KUAHEA ST WAIOMAO RD Repaved on 10/21/15
09 |KUAHELANI AVE KAMEHAMEHA HWY KIPAPA DR Repaved on 8/8/16
09 |KUAHELANI AVE KIPAPA DR MAKAUNULAU ST Repaved on 1/15/14
09 |KUAHELANI AVE LANIKUHANA AVE MEHEULA PKWY Repaved on 8/8/16
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09 |KUAHELANI AVE LANIKUHANA AVE (END) LANIKUHANA AVE Repaved on 3/10/17
09 |KUAHELANI AVE MEHEULA PKWY KAMEHAMEHA HWY Repaved on 8/23/16
02 |KUAHEWAST KOWAST END Repaved on 3/11/13
02 |KUAHEWAST KOWA ST END Planning/ design ongoing
02 |KUAHIWIAVE CALIFORNIA AVE NEAL AVE Repaved on 7/18/13
04 |KUAHONO ST WAINIHA ST LUNALILO HOME RD Repaved on 3/16/15
08 |KUAHUI ST 508 KUAHUI ST KUPUNA LP Repaved on 4/3/17
03 |KUAHULU PL KULUKEOE PL END Repaved on 2/2/17
03 |KUAHULUWAY KUAHULU PL END Currently Ongoing
09 |KUAIE PL KUAIE ST END Repaved on 11/18/13
09 |KUAIE ST KUAIE PL END POLOAHILANI ST END Repaved on 11/19/13
06 |KUAKINIST 35-39 KUAKINI ST END Repaved on 9/21/16
06 |KUAKINIST ALANEO ST LILIHA ST Repaved on 11/29/16
06 |KUAKINIST HALA DR END OF KUAKINI ST EXT Repaved on 7/23/15
06 |KUAKINIST LANAKILA AVE ALANEO ST Repaved on 12/5/16
06 |KUAKINIST LILIHA ST NUUANU AVE Repaved on 11/9/16
06 |KUAKINIST NUUANU AVE PALI HWY Repaved on 10/26/16
06 |KUAKINIST PALI HWY LUSITANA ST Repaved on 3/21/17
06 |KUAKINIST SERVES 51 KUAKINI ST END Repaved on 9/21/16
03 |KUAKOA PL KANEOHE BAY DR END Repaved on 9/12/17
09 |KUALAST ACACIA RD KAMEHAMEHA HWY Repaved on 10/31/14
08 |KUALA ST TMK:9-7-024-073 (TRAFFIC |WAIMANO HOME RD Repaved on 2/7/18
LIGHT)
03 |KUALAU PL KUHIMANA ST END Repaved on 7/18/13
09 |KUALIST ORRICK ST BURKE ST Repaved on 1/10/13
01 |KUALIIPL KUALII ST END Repaved on 10/17/17
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02 |KUALII ST KAAPEHA ST END Planning/ design ongoing
01 |KUALII ST KAHIUKA ST KAPAAHULANI ST Repaved on 10/17/17

06 |KUALONO ST HEMOLELE PL KALIKIMAKA ST Repaved on 6/24/15

04 |KUAMAUNA ST KAMEHAME DR HOA ST Repaved on 3/24/15

04 |KUANALU PL KEALAHOU ST END Repaved on 8/3/17

02 |KUANONIPL LUAEHU ST END Repaved on 3/13/13

02 |KUANONIWAY KUANONI PL END Repaved on 3/13/13

02 |KUAOA ST MEHEULA PKWY END Repaved on 6/19/13

02 |KUAOA ST PAALII ST MEHEULA PKWY Repaved on 6/3/13

02 |KUAOA ST PAALII ST PAEPAE ST Repaved on 4/12/13

02 |KUAOA ST PAEPAE ST MEHEULA PKWY Repaved on 6/3/13

09 |KUAPUU ST PUUHALA ST END Repaved on 1/25/13

03 |KUAUAWAY LELEUA PL 45-390 KUAUA WY Repaved on 12/27/16

02 |KUAULI ST KAAPEHA ST END Repaved on 6/6/13

06 |KUAWAST KAAMILO ST ILIEE ST Repaved on 5/3/19

02 |KUEMANU ST KAHUI ST KEA PL Repaved on 6/27/17

02 |KUENA ST MAKAIKAI ST BOTH ENDS Repaved on 3/12/13

02 |KUENA ST MAUKA END MAKAI END Planning/ design ongoing
02 |KUEWADR KAAMOOLOA RD KAAMOOLOA RD Repaved on 4/5/17

09 |KUHAIMOANA PL KAHIUKA ST END Repaved on 10/12/17

06 |KUHAO PL KAAHELE ST END Repaved on 10/19/16

02 |KUHE PL KANOULU ST END Repaved on 6/26/17

02 |KUHEA ST MAUKA END MAKAI END Planning/ design ongoing
01 |KUHELA ST KALAELOA BLVD HANUA ST Repaved on 12/7/18

02 |KUHI PL KUHI ST END Repaved on 6/23/17
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02 |KUHI ST FARRINGTON HWY FARRINGTON HWY Repaved on 6/23/17
09 |KUHIA PL MAIPUHI ST END Repaved on 1/12/17
01 |KUHIALOKO PL KUHIALOKO ST END Repaved on 10/16/17
01 |KUHIALOKO ST 485 KUHIALOKO ST 561 KUHIALOKO ST Repaved on 10/16/17
09 |KUHIAWAHO PL KEONEKAPU ST END Repaved on 1/19/17
04 |KUHILANI ST LAUKAHI ST KAMOLE ST Repaved on 5/28/14
03 |KUHIMANA PL KUHIMANA ST END Repaved on 7/18/13
03 |KUHIMANA ST END END Repaved on 7/18/13
03 |KUHONU PL WAIKALUA RD END Repaved on 6/13/17
05 |KUIKAHIST PHILIP ST CITRON ST Repaved on 1/28/13
02 |KUIKEPA PL KOPALANI ST END Repaved on 3/19/13
05 |KUILEI ST KAPAAKEA LN WAIAKA RD Repaved on 1/28/13
02 |KUINEHE PL ULAHEA ST END Repaved on 5/1/13
06 |KUIPAAKEA LN HALONA ST END Repaved on 6/2/15
01 |KUKAIPL KAPAEKAHI ST END Repaved on 2/11/20
03 |KUKANA PL ALOHA OE DR END Repaved on 1/17/14
03 |KUKANAWAY KUKANA PL END Repaved on 1/17/14
02 |KUKEACIR KANALU ST KUOHA ST (MAKAL) Repaved on 5/26/17
02 |KUKEACIR KUOHA ST (MAUKA) KANALU ST Repaved on 5/26/17
03 |KUKIA ST LOLII ST HIIPOI ST Repaved on 5/23/17
04 |KUKII ST NIUMALU LP KAMILO ST Repaved on 5/20/13
02 |KUKINI PL ULAHEA ST END Repaved on 4/29/13
09 |KUKOLU ST KIPAPA DR END Repaved on 10/10/13
04 |KUKUAU PL AINAHOU ST END Repaved on 5/16/14
2 |KUKUI ST KILANI AVE CALIFORNIA AVE Planning/ design ongoing
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CD Street Name Street From Street To Status
04 |KUKUIULA LP KAPAIA ST KAPAIA ST Repaved on 6/10/15
04 |KUKUIULA PL KUKUIULA LP END Repaved on 5/29/15
09 |KUKULA ST LUMIAINA ST LEIHAKU ST Repaved on 9/6/17
02 |KUKUNA RD KAMEHAMEHA HWY HAUULA HMSTD RD Repaved on 12/16/15
06 |KULA KOLEA DR LIKELIKE HWY BOTH ENDS Repaved on 7/31/15
06 |KULA KOLEA PL KULA KOLEA DR END Repaved on 7/30/15
06 |KULA ST 2050 KULA ST END Repaved on 7/23/15
06 |KULA ST LOLENA ST 2050 KULA ST Repaved on 7/23/15
01 |KULAAUPUNI ST 20 KULAAUPUNI ST MAMOALII PL Repaved on 1/13/17
01 |KULAHANAI PL KULAHANAI ST 178 KULAHANAI PL Repaved on 1/5/17
01 |KULAHANAIST KULAUKU ST 446 KULAHANAI ST Repaved on 1/13/17
01 |KULAHELELA PL KULAHANAI ST 176 KULAHELELA PL Repaved on 1/5/17
03 |KULAIWIST OLUOLU ST END Repaved on 7/12/13
01 |KULAKOA PL KULAKOA ST 112 KULAKOA PL TO 107 Repaved on 2/24/17
KULAKOA PL
01 |KULAKOA ST KAUKAMA RD KULAWAE ST Repaved on 2/24/17
01 |KULAKUMU PL KULAKOA ST 139 KULAKUMU PL Repaved on 1/5/17
01 |KULALA PL KULAKOA ST 137 KULALA PL Repaved on 2/24/17
KULAMANU PL KULAMANU ST END Planning/ design ongoing
KULAMANU ST KAHALA AVE KULAMANU PL Planning/ design ongoing
04 |KULANI ST AINAPO ST END Repaved on 2/9/15
02 |KULANUI ST HALE LAA BLVD NANILOA LP Repaved on 10/23/15
01 |KULAPA PL KULAKOA ST 138 KULAPA PL Repaved on 1/5/17
01 |KULAUKU ST KAUKAMA RD 310 KULAWAE ST Repaved on 2/24/17
03 |KULAULI ST MAKALANI ST PUOHALA ST Repaved on 9/14/17
01 |KULAWAE PL KULAWAE ST 119 KULAWAE PL Repaved on 2/10/17
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01 |KULAWAE ST KULAUKU ST 436 KULAWAE ST Repaved on 2/24/17
06 |KULAWEAST ULUNE ST 99-478 KULAWEA ST Repaved on 1/25/19
08 |KULEANA PL KULEANA RD END Repaved on 11/14/17
08 |KULEANA RD KAMEHAMEHA HWY KULEANA PL Repaved on 11/16/17
08 |KULEANA RD KAULIKE DR (HON) KAAHUMANU ST Repaved on 11/13/17
02 |KULIAST WHITMORE AVE HANAU ST Repaved on 5/15/13
06 |KULINA ST ULUNE ST H1FWY Repaved on 12/14/18
04 |KULIOUOU PL KULIOUOU RD END Repaved on 9/26/14
03 |KULOAA PL KUPAU ST END Repaved on 5/1/13
09 |KULUA PL KUKOLU ST END Repaved on 10/9/13
03 |KULUKEOE PL KULUKEOE ST END PILINA ST END Repaved on 2/24/17
03 |KULUKEOE ST KAHEKILI HWY (MAUKA)  |KULUKEOE PL Repaved on 2/24/17
03 |KULUKEOE ST KENEKE ST KAHEKILI HWY (MAKALI) Repaved on 2/24/17
01 |KUMAIPO ST KAMAILEUNU ST KAPAEKAHI ST Repaved on 3/10/20
01 |KUMAIPO ST KEPAUALA ST PUNANAULA ST Repaved on 3/10/20
01 |KUMAIPO ST PUNANAULA ST KAMAILEUNU ST Repaved on 3/10/20
04 |KUMAKANILP LAUKAHI ST LAUKAHI ST Repaved on 5/19/14
03 |KUMAKUA PL MOKULELE DR 45-101 KUMAKUA PL Repaved on 12/23/16
03 |KUMAUNA PL HULI ST END Repaved on 7/9/13
09 |KUMIMIST EWA END HNL END Repaved on 3/5/14
03 |KUMOO LP KAHUHIPA ST KAHUHIPA ST Repaved on 7/3/17
03 |KUMOO PL KUMOO LP END Repaved on 6/21/17
05 |KUMU PL 3547 KUMU PL 3566 KUMU ST Repaved on 1/29/21
05 |KUMU PL KUMU ST 3581 KUMU PL Repaved on 1/29/21
05 |KUMU ST 3505 KUMU ST 3537 KUMU ST Repaved on 7/13/20
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05 |KUMU ST 3537 KUMU ST 3546 KUMU ST Repaved on 1/22/21
05 |KUMU ST 3546 KUMU ST KUMULANI ST Repaved on 7/13/20
05 |KUMU ST OAHU AVE 3505 KUMU ST Repaved on 2/17/21
08 |KUMUAO ST HIAPO ST 932 KUMUAO ST Repaved on 9/6/17
03 |KUMUHAU ST 41-661 KUMUHAU ST END Repaved on 12/24/13
03 |KUMUHAU ST WAIKUPANAHA ST KUMUNIU ST Repaved on 9/12/13
04 |KUMUKAHI PL HAWAII KAI DR END Repaved on 3/18/15
05 |KUMUKOA PL 3704 KUMUKOA PL 3736 KUMUKOA PL Repaved on 1/29/21
05 |KUMULANI PL 3738 KUMULANI PL 3776 KUMULANI PL Repaved on 1/29/21
05 |KUMULANI PL KUMU ST 3609 KUMULANI ST Repaved on 1/29/21
05 |KUMULANIST 3622 KUMULANI ST 3622 KUMULANI ST Repaved on 12/7/20
02 |KUMUMAO PL KEALOHI ST END Repaved on 1/3/14
05 |KUMUONE ST LOULU ST MANOA RD Repaved on 1/29/21
02 |KUMUPALI RD KAMEHAMEHA HWY END Repaved on 7/1/15
03 |KUMUULA ST END END Repaved on 7/17/13
06 |KUNAWAILN LILIHA ST LANAKILA AVE Repaved on 9/23/16
06 |KUNAWAILN EERVES 625 KUNAWWAI |END Repaved on 9/30/16
03 |KUNEKI PL KUNEKI ST END Repaved on 6/28/17
03 |KUNEKI ST KAHUHIPA ST HAIKU RD Repaved on 6/30/17
03 |KUNEKIWAY KUNEKI PL END Repaved on 6/28/17
02 |KUOHA ST KALIUNA ST WAIALUA BEACH RD Repaved on 5/19/17
02 |KUOHAST KANALU ST KALIUNA ST Repaved on 5/19/17
02 |KUOHA ST KUKEA CIR KANALU ST Repaved on 5/19/17
03 |KUONO PL KANEOHE BAY DR END Repaved on 5/1/20
05 |KUPAA DR MAOI PL MAOI PL Repaved on 9/24/15
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02 |KUPAHU ST NAUAHI ST 362 KUPAHU ST Repaved on 5/4/17
03 |KUPALE ST KALALI ST END Repaved on 5/18/17
02 |KUPAOA PL KAMEHAMEHA HWY END Repaved on 6/24/15
03 |KUPAU PL KUPAU ST END Repaved on 5/1/13
03 |KUPAU ST KEOLU DR HELE ST Repaved on 8/31/13
09 |KUPEKALA ST MAUKA END MAKAI END Repaved on 3/6/14
09 |KUPELEKO PL PARK ROW END Repaved on 3/5/13
09 |KUPIPIPL KAHIUKA ST END Repaved on 10/12/17
02 |KUPUKU CIR KUAHELANI AVE KUPUKU CIR Repaved on 8/9/13
06 |KUPUKUPU ST APELEKOKA ST PIKI ST Repaved on 1/3/18
02 |KUPULAU PL AAAHI ST END Repaved on 9/26/13
08 |KUPUNA LP KUNIA RD (MAUKA) KUNIA RD (MAKAI) Repaved on 7/11/17
08 |KUPUOHI ST (1200' MAUKA KUPUNA) ANONUI ST Repaved on 5/31/17
08 |KUPUOHI ST KUPUNA LP (MAKAI) KUPUNA LP (MAUKA) Repaved on 5/11/17
08 |KUPUOHI ST KUPUNA LP (MAUKA) 1200' MAUKA KUPUOHI Repaved on 6/2/17
03 |KUU HOME PL KAMEHAMEHA HWY END Repaved on 1/25/18
01 |KUUALOHA RD HAKIMO RD 1659 KUUALOHA RD Repaved on 8/18/16
03 |KUUIPO PL KAMEHAMEHA HWY END Repaved on 4/23/18
03 |KUUNA PL KUUNA ST END Repaved on 8/31/13
03 |KUUNA ST APOKULA ST KINA ST DEADEND Repaved on 8/31/13
09 |KUUWELU PL SISAL ST END Repaved on 1/30/13
01 |KUWALERD BOTELHO PAHEEHEE RD Repaved on 12/14/21
RD/GOVERNMENT RD
01 |KUWALERD LUALUALEI HMSTD RD PUUHULU RD Repaved on 9/10/19
01 |KUWALERD PUUHULU RD BOTELHO Repaved on 12/14/21
RD/GOVERNMENT RD
06 |KUWILIST IWILEI RD END Repaved on 5/15/17
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05 |[LAIRD 10TH AVE TMK:3-4-21:28 Repaved on 2/8/16
05 [LAIRD TMK:3-4-21:28 END Repaved on 2/8/16
06 |LAALN KOKEA ST AULD LN Repaved on 6/2/15
01 |LAAKONA PL LAAKONA ST END Repaved on 11/9/17
01 |LAAKONA ST PUHIKANI ST LAUNAHELE ST Repaved on 11/9/17
04 |LAAMIA PL LAAMIA ST END Repaved on 6/9/14
04 |LAAMIA ST LAUKAHI ST OHIALOKE ST Repaved on 6/4/14
01 [LAANUIST 101 LAANUI ST 143 LAANUI ST Repaved on 9/2/16
02 |LAAU PAINA PL FARRINGTON HWY END Repaved on 5/31/17
08 |LAAUHUAHUA PL KAAHUMANU ST END Repaved on 8/22/18
08 |LAAUHUAHUA WAY LAAUHUAHUA PL END Repaved on 8/21/18
09 |LAAULA PL EULU ST END Repaved on 10/1/13
01 |LAAUNONI PL NANAKULI AVE 819 LAAUNONI PL Repaved on 1/13/17
06 |LADD LN LUSITANA ST END Repaved on 3/15/17
02 |LAENANI DR KAMEHAMEHA HWY LIHIKAI DR (MAUKA) Repaved on 11/4/16
09 |LAHAIST LANIPAA ST HOLANI ST Repaved on 11/15/13
01 |LAHAINA ST MAKAHA VALLEY RD WATER ST Repaved on 10/5/18
09 |LAHE ST END END Repaved on 12/9/13
01 |LAHIKIOLA PL NANAKULI AVE 850 LAHIKIOLA PL Repaved on 1/20/17
01 |LAHILAHI PL LAHILAHI ST GATE Repaved on 11/2/18
01 |LAHILAHI ST FARRINGTON HWY FARRINGTONHWY Repaved on 11/2/18
02 |LAHUIPL LAHUI ST END Repaved on 6/26/13
02 |LAHUIST AINAMAKUA DR END Repaved on 6/26/13
04 |LAIELUA PL KEALAHOU ST END Repaved on 4/28/17
03 |LAIKIPL KALAHEO AVE END Repaved on 10/16/13
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01 |LAIKU PL LAIKU ST 400 LAIKU PL Repaved on 8/25/16

01 |LAIKUST WAIOLU ST 253 LAIKU ST Repaved on 9/2/16

07 |LAKAPU ST LEILANI ST ADELAIDE ST Repaved on 5/21/18

2 |LAKEVIEW CIR 15 D LAKEVIEW CIR 14 D LAKEVIEW CIR Planning/ design ongoing
2 |LAKEVIEW CIR 36 LAKEVIEW CIR END LOOP Planning/ design ongoing
2 |LAKEVIEW CIR WILIKINA DR 36 LAKEVIEW CIR Planning/ design ongoing
06 |LAKIRD LANAKILA AVE HALA DR Repaved on 7/27/15

06 |LAKIMELA LN PALAMA ST PETERSON LN Repaved on 12/16/16

09 |LAKO ST KIKOO ST KARAYAN ST Repaved on 1/25/13

06 |LAKOLOA PL KAMEHAMEHA IV RD END Repaved on 5/7/15

09 |LALAIPL LALAI ST END Repaved on 10/3/13

09 |LALAIST KIPAPA DR END LOKALIA ST END Repaved on 10/3/13

06 |LALANIST WILIKO ST OLOPANA ST Repaved on 9/28/18

02 |LALAWAIST WHITMORE AVE IHIIHI AVE Repaved on 5/21/13

04 |LALEA PL LAUKAHI ST END Repaved on 5/14/14

09 |LALEIPL MAKAIMOIMO ST END Repaved on 11/22/13

05 |LAMAKU PL 2427 LAMAKU PL END Repaved on 10/23/15

02 |LAMALAMA PL LAMAULA RD END Repaved on 8/4/16

05 |LAMALOA PL PALOLO AVE END Repaved on 2/19/16

02 |LAMAULA PL LAMAULA RD END Repaved on 8/4/16

02 |LAMAULA RD 717 LAMAULA RD AHILAMA RD Repaved on 8/18/16

02 |LAMAULA RD PULAMA RD 41-717 LAMAULA RD Repaved on 8/18/16

03 |LANAE WAY KAULANI WAY KUAAINA WAY Repaved on 8/28/13

06 |LANAIST LILIHA ST WYLLIE ST Repaved on 9/17/19

06 |LANAKILA AVE 1412 LANAKILA AVE IO LN Repaved on 6/1/15
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06 |LANAKILA AVE 1739 LANAKILA AVE 1747 LANAKILA AVE Repaved on 10/17/16
06 |LANAKILA AVE IO LN SCHOOL ST Repaved on 6/1/15
06 |LANAKILA AVE KEOLA ST LUKA ST Repaved on 7/29/15
06 |LANAKILA AVE KUAKINI ST KEOLA ST Repaved on 10/20/16
06 |LANAKILA AVE SCHOOL ST KUAKINI ST Repaved on 7/29/15
04 |LANIST KAUPALENA ST AIMOKU ST Repaved on 9/26/14
2 |LANIALII ST KILANI AVE KALIPONI ST Planning/ design ongoing
05 |LANIHALE PL SIERRA DR END Repaved on 7/5/19
02 |LANIHULI PL LANIHULI ST END Repaved on 9/18/15
02 |LANIHULI ST 55-087 LANIHULI ST POOHAILI ST Repaved on 9/22/15
02 |LANIHULI ST KAMEHAMEHA HWY LANIHULI PL Repaved on 9/18/15
08 |LANIKEHA PL PAAILUNAWAY 1824 LANIHEKA PL Planning/ design ongoing
09 |LANIKUHANA AVE MEHEULA PKWY AHIKU ST Repaved on 3/27/18
02 |LANIKUHANA PL LANIKUHANA AVE END Repaved on 12/20/13
02 |LANILOA PL LEILEHUA RD END Repaved on 7/8/13
09 |LANIPAA ST LANIKUHANA AVE END Repaved on 11/19/13
05 |LANIPILI PL MONTEREY DR END Repaved on 9/6/19
05 |LANIPOKO PL LURLINE DR END Repaved on 8/20/19
03 |LANIPOLA PL PUA INIA ST END Repaved on 6/23/17
04 |LANIPUAO ST KAUMAKANI ST KEKUPUA ST Repaved on 6/29/15
06 |LANIUMA RD HIU ST END Repaved on 5/13/15
03 |LANIWELAWAY ALAWIKI ST END Repaved on 1/22/16
06 |LANUI PL KUALONO ST END Repaved on 6/22/15
02 |LAPAIKI ST HALEKUA ST END Repaved on 5/10/13
09 |LAUAKI PL LAUAKI ST END Repaved on 11/18/13
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09 |LAUAKIST LANIPAA ST END Repaved on 11/18/13
09 |LAUAWA PL LAUAWA ST END Repaved on 11/20/13
09 |LAUAWAST KAULULENA ST MAKAIMOIMO ST Repaved on 11/21/13
06 |LAUHALA ST BERETANIA ST LUSITANA ST Repaved on 11/5/16
06 |LAUHULU ST KAAMILO ST HOIO ST Repaved on 9/28/18
01 [LAUIAST OPULE ST MUNU ST Repaved on 7/1/19
05 |LAUIKI ST HIHIWAI ST KAMOKU ST Repaved on 1/28/13
04 |LAUKAHI PL LAUKAHI ST END Repaved on 5/19/14
04 |LAUKAHIST KALANIANAOLE HWY KAMOLE ST Planning/ design ongoing
04 |LAUKAHI ST KAMOLE ST 6325 FT NORTH Repaved on 11/27/19
03 |LAUKALO ST END END Repaved on 7/17/13
09 |LAUKEA ST LUMIAINA ST KANAWAO ST Repaved on 9/12/17
08 |LAUKO ST MANAGERS DR AKOKI ST Repaved on 9/28/17
06 |LAUKOA PL 2961 LAUKOA PL 2981 LAUKOA PL Repaved on 4/8/20
09 |LAULAUNUI ST EWA END FORT WEAVER RD Repaved on 2/21/14
01 |LAULAUNUI ST FORT WEAVER RD KAIHUOPALAAI ST Repaved on 5/27/16
03 |LAULEA PL KEOLE ST END Repaved on 1/20/17
01 |LAULELE ST WAAPUHI ST HELEUMA ST Repaved on 11/4/16
03 |LAULIIWAY KALAU PL END Repaved on 7/2/13
06 |LAULIMA ST MOANALUA RD KAMEHAMEHA HWY Repaved on 12/14/18
03 |LAULOA ST KAHILI ST KAHILI ST Repaved on 4/17/14
06 |LAUMAKA ST KAM. HWY BANNISTER ST Repaved on 3/14/17
03 |LAUMIKI PL AHUIMANU RD END Repaved on 1/22/16
03 |LAUMILO ST ALOILOI ST WAILEA ST Repaved on 7/8/13
01 |LAUNAHELE ST HANAPOULI CIR KAPOLEIPKWY Repaved on 12/5/17
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09 |LAUO ST MAUKA END MAKAI END Repaved on 2/26/13
2 |LAUONE LP MALULU PL CALIFORNIA AVE Planning/ design ongoing
2 |LAUONE PL LAUONE LP END Planning/ design ongoing
09 |LAUPAIPL LAUPAI ST END Repaved on 1/27/17
09 |LAUPAI ST KEAUNUI DR END Repaved on 1/30/17
09 |LAUPAIWAY LAUPAI PL END Repaved on 1/27/17
02 |LAUPALAI PL LANIKUHANA AVE END Repaved on 10/17/13
04 |LAWAIST NAWILIWILI ST PORTLOCK RD Repaved on 1/8/16
04 |LAWELAWEPL LAWELAWE ST END Repaved on 1/21/14
04 |LAWELAWEST MANAUWEA ST HIND IUKA DR Repaved on 3/17/14
09 |LAWENAST HAMUMU ST END Repaved on 12/12/13
02 |LEAPL LANIKUHANA AVE END Repaved on 11/1/13
04 |LEAHI AVE MONSARRAT AVE NOELA ST Repaved on 7/11/18
02 |LEALEA PL KAILIULA LP END Repaved on 9/10/13
06 |LEEPL JUDD ST END Repaved on 9/23/16
02 |LEHIWADR MEHEULA PKWY MEHEU ST Repaved on 3/11/13
02 |LEHIWADR MEHEULA PKWY (MAUKA) |SOUTH TO CONCRETE Repaved on 6/19/13
SECTION
02 |LEHIWADR MILILANI MIDDLE SCHOOL |MEHEULA PKWY Planning/ design ongoing
09 |LEHU ST ORRICK ST BURKE ST Repaved on 1/4/13
08 |LEHUA AVE KAMEHAMEHA HWY ARD Repaved on 11/9/17
02 |LEHUA ST CALIFORNIA AVE END Repaved on 9/26/13
09 |LEHUAKONA ST MULEHU ST END Repaved on 11/15/13
03 |LEHUUILA PL LEHUUILA ST 45-171 LEHUUILA PL Repaved on 4/25/16
03 |LEHUUILA ST NAMOKU ST MIKIHILINA ST Repaved on 4/29/16
2 |LEI ALOALO PL LEI AWAPUHI PL END Planning/ design ongoing
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2 |LEIAWAPUHI PL CALIFORNIA AVE END Planning/ design ongoing
06 |LEIRD AULII ST END Repaved on 7/17/15
06 |LEIALII ST HONOLULU END LANIKUAKAA ST END Repaved on 10/26/16
04 |LEIGHTON ST AILUNA ST HALAPEPE ST Repaved on 2/21/14
04 |LEIGHTON ST LEIGHTON ST HALAPEPE ST Planning/ design ongoing
01 |LEIGHTON ST (NORTH) AILUNA ST KULUI PL Planning/ design ongoing
+KULUI ST INTERSECTION
09 |LEIHAKU ST LUMIAINA ST END Repaved on 9/7/17
01 |LEIHOKU ST FARRINGTON HWY HOKUUKALI ST Repaved on 7/6/16
01 |LEIHOKU ST HOKUUKALI ST POKAIHENE PL Repaved on 11/13/19
01 |LEIHOKU ST POKAIHENE PL LUALUALEI HMSTD RD Repaved on 2/11/20
01 |LEIHUA PL LEIHUA ST 86-3000 LEILHUA PL Repaved on 5/9/16
01 |LEIHUA ST HOKUUKALI ST 86-200 LEIHUA ST Repaved on 5/6/16
07 |LEILANIST LOHILANI ST OWAWAST Repaved on 5/25/18
01 |LEILEHO PL MOEKAHI ST 86-218 LEILEHO PL Repaved on 5/5/16
06 |LEILEHUA LN SCHOOL ST DEAD END Repaved on 3/17/17
02 |LEILEHUA RD CALIFORNIA AVE END Repaved on 7/9/13
02 |LEIMOMI PL LEILEHUA RD END Repaved on 9/26/13
01 |LEIPUPU PL MOEKAHI ST 86-211 LEIPUPU PL Repaved on 5/4/16
03 |LEKEONA ST HELE ST HELE ST Repaved on 8/31/13
02 |LELEAKA PL LELEAKA ST END Repaved on 12/12/13
02 |LELEAKA ST MAHINAHOU ST END Repaved on 12/12/13
09 |LELEHU ST MALI ST EWA END Repaved on 7/21/17
09 |LELEHUNA ST ALAU ST KAEELE ST Repaved on 11/17/21
09 |LELEIONA ST MAKAIMOIMO ST END Repaved on 11/22/13
02 |LELEUPL MAHINAHOU ST END Repaved on 11/25/13
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03 |LELEUA LP LELEUA PL LELEUA PL Repaved on 12/29/16
03 |LELEUA PL KOIAWE WAY 45-101 LELEUA PL Repaved on 1/3/17
03 |LELEUA WAY LELEUA PL 45-395 LELEUA WY Repaved on 1/4/17
02 |LELEULI PL LELEULI ST END Repaved on 9/9/15
02 |LELEULIST PUALALEA ST END Repaved on 9/30/15
09 |LELEWALOST MAUKA KIPAPA END MAKAI KIPAPA END Repaved on 10/3/13
02 |[LEMIST OLIVE AVE S CANE ST Repaved on 7/17/13
02 |LEMIWAIST S CANE ST LEMI ST Repaved on 7/15/13
02 |LENA PL LANILOA PL END Repaved on 7/3/13
08 |LEOKANE ST FARRINGTON HWY END (WEST) Repaved on 10/16/17
08 |LEOKANE ST LEOWAHINE ST FARRINGTONHWY Repaved on 8/8/17
08 |LEOKU ST FARRINGTON HWY WAIPAHU ST Repaved on 8/21/17
08 |LEOLEO ST LEOKANE ST LEONUI ST Repaved on 9/29/17
06 |LEOMANU PL AIEA HTS DR END Repaved on 5/4/18
08 |LEOMELE ST WAIMANO HOME RD KUAHAKA ST Repaved on 12/13/17
08 |LEONUIST LEOWAENA ST END LEOKANE ST END Repaved on 10/3/17
08 |LEOOLE ST FARRINGTON HWY LEOKANE ST Repaved on 10/5/17
08 |LEOWAENAST LEONUI ST LEOKANE MAKAI END Repaved on 9/25/17
08 |LEOWAHINE ST WAIPAHU ST LEOKANE ST Repaved on 8/10/17
01 |LEPEKA AVE 207 LEPEKA AVE 353 LEPEKA AVE Repaved on 11/10/16
02 |LEWAPL CALIFORNIA AVE END Repaved on 6/3/13
06 |LEWALANIDR MOTT SMITH DR PIIKOI ST Repaved on 1/9/17
06 |LEWALANIDR NEHOA ST MOTT SMITH DR Repaved on 3/13/13
09 |LEWANUU PL LEWANUU ST END Repaved on 12/9/13
09 |LEWANUU ST MAIAKU ST END Repaved on 12/9/13
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01 |LEXINGTONST ROOSEVELT AVE MIDWAY RD Repaved on 6/29/18
02 |LIAWAY HOLUA WAY HOE WAY Repaved on 7/1/13
06 |LIBBY ST HART ST NIMITZ HWY Repaved on 1/18/17
06 |LIBBY ST NIMITZ HWY AUIKI ST Repaved on 4/26/17
05 |LIBERT ST ST LOUIS DR ALENCASTRE ST Repaved on 2/16/18
02 |LIHIWAY CALIFORNIA AVE KOENA WAY Repaved on 7/1/13
02 |LIHIKAIDR 47-019 LIHIKAI DR END Repaved on 11/4/16
02 |LIHIKAIDR KAMEHAMEHA HWY 47-019 LIHIKAI DR Repaved on 11/4/16
02 |LIHIMAUNA RD POLINALINA RD HUAMALANI RD Repaved on 12/2/15
04 |LIHIPALI PL HALEKOA DR END Repaved on 8/6/14
06 |LIHOLIHO ST LUNALILO ST HEULU ST Repaved on 3/13/13
01 |LIHUE ST 85-744 LIHUE ST 85-925 LIHUE ST Repaved on 8/2/16
03 |LIKEKE PL KANEOHE BAY DR END Repaved on 8/30/17
07 |LIKINIST AILA ST 3350 LIKINI ST Repaved on 3/13/18
07 |LIKINIST ALA ILIMA ST ALA LILIKOI ST Repaved on 3/28/18
07 |LIKINIST WANAKA ST ALA ILIMA ST Repaved on 3/29/18
03 |LIKUST KUPAU ST MOWAI ST Repaved on 8/31/13
03 |LILE PL HUI KELU ST END Repaved on 10/28/15
06 |LILIA PL AIEA HTS DR END Repaved on 8/3/18
01 |LILIANA ST FARRINGTON HWY 154 LILIANA ST Repaved on 11/4/16
06 |LILIHA COURT LN LILIHA ST 410 LILIHA COURT LN Repaved on 9/13/16
06 |LILIHA ST 1639 LILIHA ST END Repaved on 9/19/16
06 |LILIHA ST 1825 LILIHA ST END Repaved on 9/19/16
06 |LILIHA ST 1843-1849 LILIHA ST END Repaved on 9/2/16
06 |LILIHA ST JuDD ST WYLLIE ST Repaved on 3/29/16
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06 |LILIHA ST KAUAI ST 2750 LILIHA ST (END) Repaved on 9/21/18
06 |LILIHA ST KUNAWAI LN PANUI ST Repaved on 3/29/16
06 |LILIHA ST PANUI ST JUDD ST Repaved on 10/6/16
06 |LILIHA ST SCHOOL ST KUNAWAI LN Repaved on 11/17/16
06 |LILIHA ST WYLLIE ST KAUAI ST Repaved on 9/17/19
09 |LILILEHUA ST HIKIKAULIA ST END Repaved on 11/25/13
05 |LILINOE PL WILHELMINA RISE END Repaved on 7/7/19
03 |LILIPUNA RD 46-152 LILIPUNA RD 46-202 LILIPUNA RD Repaved on 5/25/16
03 |LILIPUNA RD KAMEHAMEHA HWY KAMEHAMEHA HWY Repaved on 11/26/13
06 |LILO PL MOTT SMITH DR END Repaved on 3/13/13
01 |LIMAKOKUA PL HOOMALUHIA ST 85-203 LIMAKOKUA PL Repaved on 8/23/16
05 |LIME ST END ISENBERG ST Repaved on 1/28/13
04 |LIMU PL E HIND DR END Repaved on 3/13/14
01 |LIMUKELE ST 5088 LIMUKELE ST 4998 LIMUKELE ST Repaved on 5/26/17
01 |LINAKOLAST FARRINGTON HWY 170 LINAKOLA ST Repaved on 11/10/16
05 |LIONA ST CEDAR ST SHERIDAN ST Repaved on 1/28/13
06 |LIONA ST KEEAUMOKU ST KAHEKA ST Repaved on 1/28/13
01 |LIOPOLO ST FARRINGTON HWY 168 LIOPOLO ST Repaved on 11/18/16
03 |LIPALU PL LIPALU ST 45-170 LIPALU PL Repaved on 5/13/16
03 |LIPALUST NAMOKU ST 45-458 LIPALU ST Repaved on 5/16/16
04 |LIPEEPEE ST ALA WAI BLVD HOBRON LN Repaved on 5/23/18
06 |LIPOAPL KAMEHAMEHA HWY END Repaved on 10/20/16
06 |LISBON ST BERETANIA ST LUSITANA ST Repaved on 11/10/16
03 |LIULA PL LIULA ST END Repaved on 6/26/18
03 |LIULA ST LOIHI ST END Repaved on 7/16/18
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04 |LIWAIST KIHOLO ST HAO ST Repaved on 1/10/14
02 |LOALAST WAHINEPEE ST LANIHULI ST Repaved on 9/21/15
02 |LOHE PL UAKANIKOO ST END Repaved on 4/30/13
03 |LOHIEHU PL LOHIEHU ST END Repaved on 6/20/18
03 |LOHIEHU ST LULUKU RD END Repaved on 6/21/18
07 |LOHILANI ST LEILANI ST GULICK AVE Repaved on 5/23/18
03 |LOHO ST LIKU ST HELE ST Repaved on 8/31/13
06 |LOIKALO PL N SCHOOL ST END Repaved on 6/4/15
03 |LOIHIPL LOIHI ST END Repaved on 7/10/18
03 |LOIHI ST HOLOMAKANI ST LIULA ST Repaved on 7/18/18
05 |LOKAHIST CITRON ST ALGAROBA ST Repaved on 1/28/13
09 |LOKALIA PL LOKALIA ST END Repaved on 10/1/13
09 |LOKALIAST LALAI ST END Repaved on 10/2/13
05 |LOKE PL PALOLO AVE END Repaved on 10/28/15
03 |LOKEA PL LIULA ST END Repaved on 6/22/18
03 |LOKELAU PL ULUPAINA ST END Repaved on 7/9/13
09 |LOKIHIST KIPAPA DR MAUKA DE KIPAPA DR MAKAI DE Repaved on 10/3/13
02 |LOKODR ILIWAI DR ROSE ST Repaved on 7/26/13
02 |LOKO PL LOKO DR END Repaved on 7/24/13
01 |LOKOMAIKAIPL HOOLOKAHI ST 85-208 LOKOMAIKAI PL Repaved on 8/24/16
09 |LOKU PL KIKEPA ST END Repaved on 8/7/17
03 |LOLAPL KELEWINA ST END Repaved on 1/24/14
03 |LOLAWAY LOLA PL END Repaved on 1/24/14
06 |LOLENA PL MAKANANI DR END Repaved on 7/23/15
06 |LOLENA ST KEALAKAI ST IHOLENA ST Repaved on 7/28/15
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06 |LOLENA ST KULA ST KEALAKAI ST Repaved on 7/28/15
03 |LOLII PL LOLII ST END Repaved on 5/24/17
03 |LOLI ST KAHUHIPA ST END Repaved on 5/26/17
03 |LOLOPUAPL LOLOPUA ST END Repaved on 6/27/17
03 |LOLOPUA ST MAHALANI CIR LOLOPUA PL Repaved on 6/29/17
06 |LONG LN KING ST END Repaved on 1/10/17
2 |LONGLEY PL KILANI AVE END Planning/ design ongoing
05 |LONO PL KAHALOA DR END Repaved on 3/1/19
02 |LONOMEAST AWIKI ST END Repaved on 10/25/13
03 |LOPAKAPL ALOHA OE DR END Repaved on 1/21/14
03 |LOPAKAWAY LOPAKA PL END Repaved on 1/21/14
01 |LOPIKANE ST FARRINGTON HWY 154 LOPIKANE ST Repaved on 11/4/16
05 |LOULU ST HUELANI DR KUMUKOA ST Repaved on 5/29/20
01 |LOULUHIWAPL WAHANE ST END Repaved on 4/28/17
01 |LOULULELO PL WAHANE ST END Repaved on 4/28/17
06 |LOWELLPL KOKEA ST END Repaved on 6/2/15
05 |[LOWERRD LOWER RD 3210A LOWER RD Repaved on 5/3/19
05 |[LOWERRD WOODLAWN DR END Repaved on 5/3/19
09 |LUAHINE ST BURKE ST BOND ST Repaved on 1/4/13
09 |LUAHOOMOE PL HINALII ST END Repaved on 12/3/13
01 |LUALUALEI HMSTD RD FARRINGTON HWY MAILIILI RD Repaved on 2/11/20
01 |LUALUALEI HMSTD RD FARRINGTON HWY POKAI BAY ST Repaved on 7/14/16
01 |LUALUALEI HMSTD RD MAILIILI RD PUHAWAI RD Repaved on 7/15/19
01 |LUALUALEI HMSTD RD PUHAWAI RD MAUKA END (FENCE RD) Repaved on 7/15/19
03 |LUANA PL PALEKA RD END Planning/ design ongoing
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04 |LUAWAIST PAHOA AVE KILAUEA AVE Repaved on 8/16/18
01 |LUAWAINUIST PUNAWAINUI ST END Repaved on 8/17/17
08 |LUEHU PL LUEHU ST END Repaved on 11/21/17
03 |LUHAU ST LIULA ST END Repaved on 6/22/18
04 |LUHIPL LUNALILO HOME RD END Repaved on 3/11/15
03 |LUHIEHU WAY KAHINANI WAY 44-709 LUHIEHU WY Repaved on 2/21/17
06 |LUKA ST LANAKILA AVE KEALAKAI ST Repaved on 7/28/15
09 |LUKAHIU PL KAHIUKA ST END Repaved on 10/12/17
03 |LUKANELA ST MEKIA ST POALIMA ST Repaved on 8/14/17
06 |LUKELA LN KAILI ST END Repaved on 3/29/17
06 |LUKELA LN KOPKE ST 103 LUKELA LN Repaved on 3/30/17
02 |LULANIPL LULANI ST END Repaved on 11/18/16
02 |LULANIST KAMEHAMEHA HWY AHUIMANU RD Repaved on 1/5/17
09 |LULUKA ST TENNEY ST BOND ST Repaved on 1/16/13
03 |LULUKU RD KAMEHAMEHA HWY LULUKU PL Repaved on 7/31/18
04 |LUMAHAI PL LUMAHAI ST END Repaved on 10/2/15
04 |LUMAHAI ST POIPU DR END Repaved on 10/2/15
09 |LUMIAINA PL LUMIAUAU ST END Repaved on 9/30/21
08 |LUMIAINA ST KAMEHAMEHA HWY LUMIHOAHU ST Repaved on 7/12/17
09 |LUMIAINA ST KAMEHAMEHA HWY PAIWA ST Repaved on 11/22/21
09 |LUMIAUAU ST KIKEPA ST PAILOLO PL Repaved on 8/25/17
08 |LUMIHOAHU ST LUMIAINA ST LUMIMOE ST Repaved on 7/11/17
09 |LUMIKULA ST WAIPIO UKA ST LUMI ST Repaved on 10/3/14
08 |LUMIPOLU ST LUMIKULA ST MAUKA LUMIOAHU Repaved on 7/11/17
08 |LUMIPOLU ST MAUKA LUMIHOAHU ST END (PVT SUB-DIV) Repaved on 7/11/17

Layout Name:

STREET LIST WEB LAYOUT

Page No: 106 Print Date :

10/10/22




Full List of Road Paving Projects since 1/1/2013
Data Date: Oct 10, 2022

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

CD Street Name Street From Street To Status

06 |LUNA PL MOTT SMITH DR END Repaved on 3/13/13
03 |LUNAAIPL 1022 LUNAAI PL END Repaved on 2/19/14
03 |LUNAAIPL 1036 LUNAAI PL END Repaved on 2/19/14
03 |LUNAAIPL LUNAAI ST END Repaved on 2/21/14
03 |LUNAAIST AULOA RD END Repaved on 2/24/14
03 |LUNAANELA PL LUNAANELA ST END Repaved on 2/13/14
03 |LUNAANELA ST LUNAAI ST END Repaved on 2/26/14
03 |LUNAAPONO PL LUNAAI ST END Repaved on 2/12/14
03 |LUNAAWA PL LUNAANELA ST END Repaved on 2/12/14
03 |LUNAHAI PL LUNAANELA ST END Repaved on 2/12/14
03 |LUNAHANA PL LUNAANELA ST END Repaved on 2/12/14
03 |LUNAHANELI PL LUNAANELA ST END Repaved on 2/12/14
03 |LUNAHELU PL LUNAHELU ST END Repaved on 2/20/14
03 |LUNAHELU ST LUNAAI ST MAUNAWILI RD Repaved on 2/27/14
03 |LUNAHOOIA PL MAUNAWILI LP END Repaved on 2/27/14
03 |LUNAHOOKO PL MAUNAWILI RD END Repaved on 3/4/14
04 |LUNALILO HOME RD PORTLOCK RD WAINIHA ST Repaved on 1/17/14
04 |LUNALILO HOME RD WAINIHA ST KOLOKOLO ST Repaved on 3/9/15
06 |LUNALILO ST EMERSON ST WARD AVE Repaved on 3/7/17
06 |LUNALILO ST ERNEST ST WARD AVE Repaved on 3/13/13
06 |LUNALILO ST MAKIKI ST KEEAUMOKU ST Repaved on 1/28/13
09 |LUNANUI ST POHAKULEPO ST PIPELINE ST Repaved on 2/7/13
02 |LUPENUI PL KAAMOOLOA RD END Repaved on 4/6/17
03 |LUPO ST LEHUUILA ST NAMOKU ST Repaved on 4/28/16
02 |LUPUA PL APELE ST END Repaved on 10/2/13
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05 |LURLINE DR SIERRA DR MAUNALANI CIR Repaved on 9/5/19
06 |LUSITANA ST HDOT END LUNALILO ST Repaved on 11/14/16
06 |LUSITANA ST PAUOA RD SCHOOL ST Repaved on 6/27/18
01 |M-3 CHANNEL FLOOD MAILIILI RD END Repaved on 7/15/19
CONTROL ESMT RD
02 |[MAWAY CALIFORNIA AVE KOENAWAY Repaved on 9/26/13
02 |MAAKUA RD HAUULA HMSTD RD END Repaved on 12/15/15
06 |MAALAEARD SKYLINE DR NAIO ST Repaved on 6/18/15
02 |MAALO ST CALIFORNIA AVE KILANI AVE Repaved on 9/26/13
01 |MAALOAST FARRINGTON HWY MOHIHI ST Repaved on 11/4/16
02 |MAEALANI PL KEAOLANI ST END Repaved on 10/1/13
03 |MAEHA PL HAIKU RD END Repaved on 7/17/17
06 |MAEMAE LN WYLLIE ST KAWANANAKOA PL Repaved on 7/28/16
06 |MAGAZINE ST PROSPECT ST THURSTON AVE Repaved on 1/17/17
06 |MAGELLAN AVE ALAPAI ST MANELE ST Repaved on 3/7/17
06 |MAGELLAN AVE MANELE ST IOLANI AVE Repaved on 3/7/17
05 |MAGNOLIAPL MYRTLE ST END Repaved on 12/15/15
03 |MAHAILUA ST KAKAINA ST WAIKUPANAHA ST Repaved on 7/31/13
03 |MAHAILUA ST KUMUHAU ST KAKAINA ST Repaved on 9/10/13
03 |MAHAILUA ST WAIKUPANAHA ST MAUKA END Repaved on 7/31/13
02 |MAHAKEA RD AHILAMA RD END Repaved on 8/25/16
03 |MAHALANICIR MAHALANI ST MAHALANI ST Repaved on 7/13/17
03 |MAHALANI PL MAHALANI ST PUULOKO PL Planning/ design ongoing
03 |MAHALANI ST WAIKALUA RD MAHALANI CIR Repaved on 7/14/17
09 |MAHAMOE ST ORRICK ST BURKE ST Repaved on 1/10/13
05 |MAHANA ST SERVES 1853-1859 END Repaved on 8/2/18

MAHANA ST
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02 |MAHAPILI ST KAMAIO ST END Repaved on 10/7/13
09 |MAHAU PL PUANANE LP END Repaved on 11/25/13
03 |MAHEALANI PL AUMOE RD END Repaved on 4/9/14

2 |MAHELE LP MAHELE ST MAHELE ST Planning/ design ongoing
2 |MAHELE ST CALIFORNIA AVE KILANI AVE Planning/ design ongoing
05 |MAHIPL PUAENA PL END Repaved on 1/28/13
05 |MAHIAIPL MAHIAI ST END Repaved on 1/28/13
05 |MAHIAIST DATE ST KAPIOLANI BLVD Repaved on 1/28/13
06 |MAHIKO PL OLOPANA ST END Repaved on 8/31/18
03 |MAHIKU PL WAIKUPANAHA ST END Repaved on 8/9/13
02 |MAHINAAI ST FARRINGTON HWY CROZIER DR Repaved on 6/6/17
01 |MAHINAAU RD MAIUU RD KAULAWAHA RD Repaved on 12/21/16
02 |MAHINAHOU PL MAHINAHOU ST END Repaved on 11/26/13
02 |MAHINAHOU ST KEAOOPUA ST LANIKUHANA AVE Repaved on 12/26/13
09 |MAHINHINA ST KAAMEA ST END Repaved on 11/12/21
03 |MAHINUI RD HALEKOU RD OLD MAHINUI RD Repaved on 4/23/18
03 |MAHINUI RD KAMEHAMEHA HWY HALEKOU RD Repaved on 4/25/18
03 |MAHINUI RD OLD MAHINUI RD APUAKEA ST Repaved on 4/25/18
06 |MAHIPUA ST KAAMILO ST ILIEE ST Repaved on 9/28/18
09 |MAHOAPL WEKIU ST END Repaved on 11/22/13
06 |MAHOLA PL KAONOHI ST END Repaved on 8/29/16
01 |MAIAST MIKANA ST MOHIHI ST Repaved on 11/4/16
03 |MAIAEKA PL KUHIMANA ST END Repaved on 7/18/13
01 |MAIAIHOLENA PL NANAKULI AVE 1151 MAIAHOLENA PL Repaved on 1/5/17
09 |MAIAKU PL MAIAKU ST END Repaved on 12/4/13
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09 |MAIAKU ST KUAHELANI AVE PAIKAUHALE ST Repaved on 12/18/13
02 |MAIAO PL HAKUPOKANO LP END Repaved on 9/6/13
02 |MAIAOHE PL MAHINAHOU ST END Repaved on 11/25/13
03 |MAIAPILO WAY ALAWIKI ST END Repaved on 1/22/16
01 |MAIAPOLUA PL NANAKULI AVE 929 MAIAPOLUA PL Repaved on 1/20/17
09 |MAIAU ST KIKEPA ST ALELO STEND Repaved on 8/9/17
02 |MAIKA PL KAMEHAMEHA HWY END Repaved on 8/13/15
02 |MAIKAWAY MAIKA PL END Repaved on 8/13/15
08 |MAIKOIKO ST END END Repaved on 8/23/17
01 |MAILIILI RD FARRINGTON HWY LUALUALEI HMSTD RD Repaved on 7/15/19
09 |MAIO ST KILOHOKU ST MAKAUNULAU ST Repaved on 12/17/13
01 |MAIPALAOA RD FARRINGTON HWY 275 MAIPALAOA RD Repaved on 11/4/16
01 |MAIPELAST FARRINGTON HWY 170 MAIPELA ST Repaved on 11/4/16
09 |MAIPUHI PL MAIPUHI ST END Repaved on 1/12/17
09 |MAIPUHIST KEAUNUI DR END Repaved on 1/13/17
01 |MAIUURD FARRINGTON HWY KAULAWAHA RD Repaved on 12/20/16
03 |MAKA ST MAKAHIO ST END Repaved on 5/25/16
04 |MAKAA PL MAKAA ST END Repaved on 5/29/14
04 |MAKAA ST HAWAII KAI DR END Repaved on 9/27/14
03 |MAKAAINANA ST BELL ST END Repaved on 7/10/13
01 |MAKAALOA PL MAKAALOA ST END Repaved on 6/14/16
01 |MAKAALOAST AAWA DR AAWA DR Repaved on 6/1/16
01 |MAKAALOAST AAWA DR APUU ST Repaved on 6/20/16
01 |MAKAALOAST APUU ST END Repaved on 6/8/16
02 |MAKAAMOAMO PL LANIKUHANA AVE END Repaved on 10/30/13
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01 |MAKAHA VALLEY RD FARRINGTON HWY END Repaved on 11/16/18
05 |MAKAHIKIWAY KING ST END Repaved on 1/28/13
03 |MAKAHINU ST LILIPUNA RD MAKALEHA ST Repaved on 7/7/16
03 |MAKAHINU ST MAKALEHA ST MAKAMAE ST Repaved on 7/7/16
09 |MAKAHOLOWAAPL KIPAPA DR END Repaved on 10/3/13
04 |MAKAHUENA PL WAIOLI ST END Repaved on 3/16/15
02 |MAKAIAU PL PUALALEA ST END Repaved on 10/7/15
02 |MAKAIKAIPL MAKAIKAI ST END Planning/ design ongoing
02 |MAKAIKAI ST AINAMAKUA DR KUHEA ST Repaved on 6/19/13
02 |MAKAIKAI ST AINAMAKUA DR MEHEULA PKWY Repaved on 5/18/17
02 |MAKAIKAI ST MEHEULA PKWY KUHEA ST Planning/ design ongoing
02 |MAKAIKAI ST UKUWAI ST AINAMAKUA DR Repaved on 4/7/17
04 |MAKAIKOA ST MALIA ST END Repaved on 7/17/14
09 |MAKAIMOIMO ST MEHEULA PKWY END Repaved on 11/22/13
09 |MAKAIOLANI ST HOLANI ST LANIPAA ST Repaved on 11/15/13
02 |MAKAIPOOARD KAMEHAMEHA HWY END Repaved on 7/29/16
03 |MAKAKALO ST Repaved on 7/24/13
01 |MAKAKILO DR H1FWY 1378 MAKAKILO DR Repaved on 1/4/18
03 |MAKALANI ST KANEOHE BAY DR HILINAI ST Repaved on 7/26/17
06 |MAKALAPUA PL HALONA ST END Repaved on 6/3/15
03 |MAKALEHA ST MAKAHIO ST MAKAHINU ST Repaved on 7/21/16
04 |MAKALENA ST W HIND DR END Repaved on 4/4/14
06 |MAKALOAST KALAKAUA AVE PIIKOI ST Repaved on 1/28/13
09 |MAKALU LP NOHOLOA LP NOHOLOA LP Repaved on 12/4/13
03 |MAKAMAE ST MAKAHIO ST LILIPUNA RD Repaved on 6/30/16
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02 |MAKANA RD WILINAU RD END Repaved on 7/20/15
06 |MAKANANIDR END KEALIA DR Repaved on 6/16/15
06 |MAKANANIDR KEALIA DR SKYLINE DR Repaved on 6/16/15
06 |MAKANANIDR SKYLINE DR LOLENA PL Repaved on 7/28/15
02 |MAKANIAVE CALIFORNIA AVE AVOCADO ST Repaved on 9/26/13
04 |MAKANIOLU PL MAUNALUA AVE END Repaved on 8/25/14
05 |MAKANUI PL 10TH AVE END Repaved on 2/4/16
02 |MAKAO RD KAMEHAMEHA HWY END Repaved on 12/9/15
02 |MAKAPIPIPI PL MAKAPIPIPI ST END Repaved on 12/13/13
02 |MAKAPIPIPIST MAKOHILANI ST MAKOHILANI ST Repaved on 1/10/14
09 |MAKAUNULAU PL MAKAUNULAU ST END Repaved on 1/13/14
09 |MAKAUNULAU ST E/I;;KAUNULAU ST(BEG. |LEOLANISTEND Repaved on 1/17/14
03 |MAKAWAO ST KAINALU DR KALAHEO AVE Repaved on 7/31/13
04 |MAKAWELIPL MAKAWELI ST END Repaved on 10/2/15
04 |MAKAWELIST NAWILIWILI ST END Repaved on 12/15/15
02 |MAKAWEO AVE LOKO DR CALIFORNIA AVE Repaved on 7/25/13
09 |MAKEAUPEA PL PAIKAUHALE ST END Repaved on 12/17/13
01 |MAKEKE ST PUAPAKE ST PALAHIA ST Repaved on 5/26/17
03 |MAKENA PL MAKENA ST END Repaved on 6/29/17
03 |MAKENA ST KUNEKI ST KUNEKI ST (END LOOP) Repaved on 6/29/17
06 |MAKIKIHTS DR MAKIKI ST TANTALUS DR Repaved on 1/3/17
06 |MAKIKIPL MAKIKI ST END Repaved on 3/13/13
06 |MAKIKIST BERETANIA ST END Repaved on 1/28/13
06 |MAKIKIST H1FWY END Repaved on 3/13/13
02 |MAKOHILANIST LANIKUHANA AVE END Repaved on 5/6/14
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08 |MAKOLU ST KUALA ST END Repaved on 2/7/18

01 |MAKONA ST FARRINGTON HWY 153 MAKONA ST Repaved on 11/4/16

03 |MAKUA ST KAINALU DR KALAHEO AVE Repaved on 11/7/14

06 |MAKUAHINE PL MAKUAHINE ST END Repaved on 6/8/15

09 |MAKULU PL KIPAPA DR END Repaved on 11/7/13

2 |MALA ST KILANI AVE END Planning/ design ongoing

03 |MALAE PL KANEOHE BAY DR END Repaved on 2/27/20

09 |MALAKO ST PARK ROW PUHIKO ST Repaved on 2/28/13

01 |MALAKOLE ST HANUA ST KALAELOA BLVD Repaved on 1/18/19

06 |MALANAI ST HAUOLI ST PUNAHOU ST Repaved on 3/21/17
MALAPUA PL 22ND AVE END Planning/ design ongoing

03 |MALEKO ST PUUALOHA ST END Repaved on 1/24/14

09 |MALIST AOKU ST MOLALE ST Repaved on 7/19/17

04 |MALIA ST 4436 MALIA ST 4452 MALIA ST Repaved on 7/30/14

04 |MALIA ST 4491 MALIA ST 4496 MALIA ST Repaved on 7/30/14

04 |MALIAST AINAKOA AVE DEAD END Repaved on 6/18/14
MALIA ST KILAUEA AVE AINAKOA AVE Planning/ design ongoing

02 |MALIELIE ST ALAKAINA ST END Repaved on 3/11/13

09 |MALIKO ST END END Repaved on 2/13/13

03 |MALINA PL KAHUHIPA ST END Repaved on 9/26/17

06 |MALINO PL MASON PL END Repaved on 8/25/16

01 |MALIONA ST FARRINGTON HWY KAUKAMANA RD Repaved on 11/4/16

03 |MALOLO ST ALOILOI ST EHUKAI ST Repaved on 7/3/13

04 |MALOO PL HONOKAHUA ST END Repaved on 5/15/17

04 |MALU PL KILAUEA AVE END Repaved on 8/12/14

Layout Name:

STREET LIST WEB LAYOUT

Page No: 113 PrintDate: 10/10/22




Data Date: Oct 10, 2022

Note: Listing and Status subject to change.

Full List of Road Paving Projects since 1/1/2013

*Planned projects are subject to utility clearances and availability of funds

CD Street Name Street From Street To Status

06 |MALUA DR ALEWA DR PAINA ST Repaved on 6/25/15
06 |MALUALUA PL MALUALUA ST END Repaved on 8/26/16
08 |MALUAWAIST KAWELOKA ST LEOMELE ST Repaved on 11/28/17
05 |MALUHIA ST MOKUNA PL PUKELE AVE Repaved on 9/17/15
03 |MALUKAI PL KANEOHE BAY DR END Repaved on 4/30/20
03 |MALULANI PL MALULANI ST 44-106 MALULANI PL Repaved on 1/20/17
03 |MALULANI ST 44-754 MALULANI ST MIKIOLA DR Repaved on 2/9/17
03 |MALULANI ST 44-76 MALULANI ST 45-2 MALULANI ST Repaved on 2/9/17

2 |MALULU PL LAUONE LP END Planning/ design ongoing
03 |MALUMALU PL AHUIMANU RD END Repaved on 3/3/16
03 |MALUNIU AVE 108 MALUNIU AVE END Repaved on 10/25/13
03 |MALUNIU AVE 208A MALUNIU AVE END Repaved on 8/2/13
03 |MALUNIU AVE 308 MALUNIU AVE END Repaved on 8/8/13
03 |MALUNIU AVE 308 MALUNIU AVE END Repaved on 8/8/13
03 |MALUNIU AVE 616 MALUNIU AVE END Repaved on 8/8/13
03 |MALUNIU AVE 642-D MALUNIU AVE END Repaved on 8/8/13
03 |MALUNIU AVE 710 MALUNIU AVE END Repaved on 8/7/13
03 |MALUNIU AVE 710 MALUNIU AVE END Repaved on 8/7/13
03 |MALUNIU AVE UILAMA ST END KAINUI DR Repaved on 6/7/13
06 |MAMALU PL MAMALU ST END Repaved on 6/25/15
06 |MAMALU ST 1332 MAMALU ST MALUA DR Repaved on 6/25/15
06 |MAMANE PL ROUND TOP DR END Repaved on 3/13/13
02 |MAMAO PL MAMAO ST END Repaved on 9/1/15
02 |MAMAO ST KAMEHAMEHA HWY END Repaved on 9/1/15
02 |MAMOLANI PL MAKAPIPIPI ST END Repaved on 12/13/13
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02 |MAMUA PL FARRINGTON HWY END Repaved on 6/23/17
05 |MANA PL MAUNALANI CIR END OF CONCRETE SEC | Repaved on 7/29/22
01 |MANAST FARRINGTON HWY 155 MANA ST Repaved on 11/4/16
03 |MANAE ST ULUPAINA ST KEANIANI ST Repaved on 7/9/13
08 |MANAGERS DR H1FWY HIAPO ST Repaved on 9/12/17
08 |MANAGERS DR HIAPO ST LAUKO ST Repaved on 9/12/17
08 |MANAGERS DR LAUKO ST PUKO ST Repaved on 10/2/17
01 |MANAIAKALANI PL WAIOLU ST 412 MANAIAKALANI PL Repaved on 9/2/16
02 |MANAKU PL LELEAKA ST END Repaved on 12/12/13
01 |MANAKUKE ST KIHI ST EQRRICADE END, INC SIDE| Repaved on 4/9/13
05 |MANALO ST WAIOLA ST CITRON ST Repaved on 1/28/13
03 |MANANA ST LAUMILO ST KALANIANAOLE HWY Repaved on 6/27/13
09 |MANAOPAA ST é(l)\log)MANAOPAA ST (W 1040 MANAOPAA ST Repaved on 1/25/17
01 |MANAUEA PL MAKEKE ST END Repaved on 5/26/17
04 |MANAUWEAST E HIND DR LAWELAWE ST Repaved on 3/7/14
04 |MANAUWEAST LAWELAWE ST END Repaved on 3/14/14
02 |MANAWAHINE PL LANIKUHANA AVE END Repaved on 11/1/13
01 |MANAWAIST HAUMEA ST. (PARK ENT.) |KAMAAHA AVENUE Repaved on 1/24/20
01 |MANAWAIST KAMOKILA BLVD HAUMEA ST. (PARK ENT.) | Repaved on 1/24/20
03 |MANAWAIOLAST KANEOHE END MAKAPUU END Repaved on 7/10/13
06 |MANELE ST ALAPAI ST END Repaved on 3/28/17
08 |MANENA PL KAAHOLO ST END Repaved on 4/25/17
02 |MANGO PL MANGO ST END Repaved on 9/26/13
02 |MANGO ST CALIFORNIA AVE KILANI AVE Repaved on 9/26/13
05 |MANINIWAY IWIWAY SIERRA DR Repaved on 7/29/22
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04 |MANINIHOLO ST WAINIHA ST END Repaved on 3/19/15
08 |MANINO PL WAIPIO UKA ST END Repaved on 8/8/17
01 |MANO AVE HALEAKALA AVE 369 MANO AVE Repaved on 11/10/16
05 |MANOA RD NEHOA ST LOWREY AVE Repaved on 12/7/20
05 |MANOA RD OAHU AVE END (3690 MANOA RD) Repaved on 12/7/20
01 |MANOKIHIKIHIWAY OMILU PL END Repaved on 5/20/16
03 |MANONO ST 335 MANONO ST END Repaved on 10/25/13
03 |MANONO ST 427-437 MANONO ST END Repaved on 7/1/13
03 |MANONO ST 430-434 MANONO ST END Repaved on 7/1/13
03 |MANONO ST ONEAWA ST MALUNIU AVE Repaved on 7/1/13
03 |MANU ALOHA ST ULUKAHIKI ST MANU OO ST Repaved on 3/24/14
03 |MANU LAIKI ST MANU ALOHA ST END Repaved on 3/24/14
03 |MANU MELE ST MANU OO ST MANU LAIKI ST Repaved on 3/24/14
03 |MANU OO ST NEAR CHURCH END Repaved on 3/20/14
02 |MANUA ST ILIWAI DR HAUOLA AVE Repaved on 7/25/13
01 |MANUAIHUE PL MANUAIHUE ST 160 MANUAIHUE PL Repaved on 11/18/16
01 |MANUAIHUE ST ST JOHNS RD MANUU ST Repaved on 11/25/16
04 |MANUKAPU PL KULIOUOU RD END Repaved on 10/8/14
03 |MANULANI PL MANULANI ST END Repaved on 8/31/13
03 |MANULANI ST KEOLU DR NANIALII ST Repaved on 5/5/19
04 |MANULELE PL KEALAHOU ST END Repaved on 7/26/17
01 |MANULIILII PL MANUAIHUE ST 160 MANULILII PL Repaved on 1/5/17
01 |MANUNUNU ST FARRINGTONHWY MANUU ST Repaved on 11/18/16
01 |MANUOIOI PL MANUAIHUE ST 162 MANUOIOI PL Repaved on 12/8/16
01 |MANUU ST 542 MANUAIHUE ST 699 MANUU ST Repaved on 11/25/16
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01 |MANUULAULA ST FARRINGTON HWY MANUAIHUE ST Repaved on 11/18/16
06 |MAO LN KING ST END Repaved on 1/10/17
01 |MAOHAKA PL KUHIALOKO ST MAOHAKA WAY Repaved on 10/10/17
01 |MAOHAKAWAY MAOHAKA PL END Repaved on 10/10/17
05 |MAOI PL PAALEA ST END Repaved on 9/28/15
02 |MAPELE PL MAPELE RD END Repaved on 6/30/16
02 |MAPELE RD 639 MAPELE RD END Repaved on 6/15/16
02 |MAPELE RD AHAOLELO RD AHILAMA RD Repaved on 6/30/16
02 |MAPELE RD AHILAMA RD 639 MAPELE RD Repaved on 6/30/16
02 |MAPELE WAY MAPELE PL END Repaved on 6/8/16
06 |MAPU LN LILIHA ST DEAD END Repaved on 9/1/16
03 |MAPUANA PL MAPUANA ST END Repaved on 8/31/13
03 |MAPUANA ST KINA ST HELE ST Repaved on 8/31/13
02 |MAPUMAPU RD AHILAMA RD END Repaved on 10/20/16
07 |MAPUNAPUNA PL PUULOA RD MAPUNAPUNA ST Repaved on 2/5/21
07 |MAPUNAPUNA ST KILIHAU ST END Repaved on 4/8/21
06 |MARIN ST NUUANU AVE SMITH ST Repaved on 4/29/21
05 |MARIPOSA DR SIERRA DR PAULA DR Repaved on 7/15/19
06 |MARTINST N SCHOOL ST KAHAHA ST Repaved on 5/22/15
06 |MARTINST N SCHOOL ST WAIKOAE RD Repaved on 5/19/15
06 |MARY ST MOKAUEA ST AUIKI ST Repaved on 4/13/17
06 |MASON PL WALEA PL END Repaved on 8/25/16
06 |MATLOCK AVE PIIKOI ST KEEAUMOKU ST Repaved on 1/28/13
05 |MATSONIADR SIERRA DR LURLINE DR Repaved on 8/15/19
06 |MATZIELN AULD LN END Repaved on 6/2/15
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06 |MAUIST WAOLANI AVE END Repaved on 8/12/16
02 |MAUKUKU PL NAHOKUPA ST END Repaved on 12/13/13
03 |MAULIPL WAIKALUA RD END Repaved on 6/16/17
02 |MAULUKUA PL MAULUKUA RD END Repaved on 5/20/15
02 |MAULUKUA RD PUPUKEA RD END Repaved on 6/19/15
02 |MAUMAULUUKAA RD POLINALINA RD END Repaved on 11/19/15
06 |MAUNA PL MOTT SMITH DR END Repaved on 3/13/13
05 |MAUNAHILU PL PAULA DR END Repaved on 10/8/19
06 |MAUNAIHIPL PROSPECT ST END Repaved on 3/13/13
06 |MAUNAKEA ST NIMITZ HWY VINEYARD BLVD Repaved on 5/10/21
04 |MAUNALANI CIR SIERRA DR LOOP Currently Ongoing

04 |MAUNALUA AVE MAY WAY END Repaved on 8/25/14
04 |MAUNANANI ST HAWAII KAI DR END Repaved on 4/10/15
05 |MAUNAWAIPL KAPIOLANI BLVD END Repaved on 1/28/13
03 |MAUNAWILICIR LUNAHELU ST MAUNAWILI RD Repaved on 2/20/14
03 |MAUNAWILILP MAUNAWILI RD MAUNAWILI RD Repaved on 3/5/14
03 |MAUNAWILIRD AULOA RD KELEWINA ST Repaved on 3/6/14
02 |MAUNUUNU ST LELEULI ST END Repaved on 9/18/15
06 |MAWAE PL MALUA ST END Repaved on 6/24/15
02 |MAWAENAST 386 MAWAENA ST END Repaved on 12/8/16
02 |MAWAENAST LULANI ST 375 MAWAENA ST Planning/ design ongoing
04 |MAY WAY KAWAIHAE ST END Repaved on 8/26/14
01 |MCARTHUR ST WAIANAE VALLEY RD MILL ST Repaved on 9/20/16
06 |MCCANDLESS LN AULD LN END Repaved on 6/2/15
05 |MCCULLY ST KAPIOLANI BLVD ALA WAI BLVD Repaved on 7/10/19
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05 |MCCULLY ST KING ST KAPIOLANI BLVD Repaved on 5/31/19
06 |MCGREW LN SCHOOL ST END Repaved on 9/22/16
06 |MCNEILL ST KALANI ST WAIKAMILO RD Repaved on 2/8/17
02 |MEAHOU ST AUINA ST BOTH ENDS Repaved on 3/18/13
03 |MEAKAUA ST AUMOKU ST KOA KAHIKO ST Repaved on 7/14/16
03 |MEALELE ST KOA KAHIKO ST NAMOKU ST Repaved on 7/8/16
01 |MEAULU RD MAIPALAOA RD 701 MEAULU RD Repaved on 11/4/16
02 |MEHEU ST LEHIWA DR KOOLANI DR Repaved on 3/13/13
02 |MEHEULA PKWY H2 FWY END Repaved on 10/24/14
09 |MEHEULA PKWY KAMEHAMEHA HWY H2 FWY Repaved on 12/8/14
02 |MEHEULA PKWY LANIKUHANA AVE KAMEHAMEHA HWY Repaved on 6/2/14
03 |MEIPL ALOHA OE DR END Repaved on 2/10/14
03 |MEKIAST Repaved on 12/16/14
03 |MELEKULA RD AHUIMANU RD 47-622 MELEKULA RD Repaved on 3/24/16
06 |MERCHANT ST NUUANU AVE MILILANI ST Repaved on 5/10/21
06 |MEYERS ST ROSE ST NORTH END Repaved on 5/11/15
06 |MEYERS ST ROSE ST SOUTH END Repaved on 5/12/15
06 |MIDDLE ST NOTLEY ST H1FWY Planning/ design ongoing
01 |MIDWAY RD ROOSEVELT AVE SARATOGA AVE Repaved on 6/15/18
01 |MIDWAY ST LUALUALEI HMSTD RD WAIANAE VALLEY RD Repaved on 9/16/16
02 |MIE PL LANILOA PL END Repaved on 7/3/13
03 |MIHA ST KANEOHE BAY DR 45-121 MIHA ST Repaved on 1/17/17
04 |MIKAHALAWAY SIERRA DR SIERRA DR Repaved on 10/6/21
06 |MIKALEMI ST SERVES 141-151 END Repaved on 12/14/18
01 |MIKANAST MAALOA ST MOHIHI ST Repaved on 11/25/16
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03 |MIKIHILINA ST MOKULELE DR NAMOKU ST Repaved on 10/20/16
08 |MIKILANA PL WAIPIO UKA ST END Repaved on 8/2/17

2 |MIKIMIKI PL CALIFORNIA AVE END Planning/ design ongoing
06 |MIKINOLIA PL PIKI ST END Repaved on 12/27/17
06 |MIKIOIPL HALAWA HTS RD END Repaved on 1/18/19
03 |MIKIOLA DR KANEOHE BAY DR 44-102 MIKIOLA DR Repaved on 2/10/17
03 |MIKIOLA DR KANEOHE BAY DR KANEOHE BAY DR Repaved on 9/21/17
03 |MIKIOLA DR KANEOHE BAY DR MALULANI ST Repaved on 1/19/17
01 |MILIKAMI ST FARRINGTON HWY 153 MILIKAMI ST Repaved on 10/28/16
2 |MILIKANA PL OLIVE AVE END Planning/ design ongoing
06 |MILILANI ST QUEEN ST KING ST Repaved on 5/10/21
01 |MILL ST LUALUALEI HMSTD RD PLANTATION RD Repaved on 9/22/16
05 |MILLER ST MAGELLAN AVE PROSPECT ST Repaved on 6/16/20
06 |MILO LN PALI HWY LUSITANA ST Repaved on 3/16/17
04 |MILOLII PL KAWAIHAE ST END Repaved on 8/26/14
03 |MIMO PL 45-120 MIMO PL 45-124 MIMO PL Repaved on 1/13/17
03 |MIMO PL MALULANI ST 45-111 MIMO PL Repaved on 1/13/17
02 |MIOMIO LP KAMEHAMEHA HWY LOOP Repaved on 1/20/17
05 |MISSION LN QUEEN ST KAWAIAHAO ST Currently Ongoing

09 |MIULA ST PAHIKA ST OOHAO ST Repaved on 2/26/13
02 |MOAE PL UAKANIKOO ST END Repaved on 4/26/13
03 |MOAKAKA PL KANEOHE BAY DR 45-118 MOAKAKA PL Repaved on 3/4/20
03 |MOAKAKAWAY MOAKAKA PL 45-160 MOAKAKA WY Repaved on 3/4/20
02 |MOALA PL CALIFORNIA AVE END Repaved on 7/3/13
03 |MOAMAHIWAY MOAKAKA PL 45-122 MOAMAHI WY Repaved on 3/4/20
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02 |MOANAST KULANUI ST IOSEPA ST Repaved on 11/13/15
02 |MOANAST LANIHULI ST KULANUI ST Repaved on 11/11/15
06 |MOANALUA LP MOANALUA RD KAONOHI ST Repaved on 10/14/16
08 |MOANALUA RD HOOMALU ST WAIMANO HOME RD Repaved on 3/1/19
09 |MOANIANIST KA UKA BLVD WAIPIO UKA ST Repaved on 9/19/14
02 |MOE MOE PL CALIFORNIA AVE END Repaved on 7/11/13
01 |MOEHAST MOELIMA ST 86-227 MOEHA ST Repaved on 5/11/16
01 |MOEKAA PL MOELIMA ST 86-183 MOEKAA ST Repaved on 4/25/16
01 |MOEKAHIST LEIHOKU ST ALAMIHI ST Repaved on 5/20/16
01 |MOEKOLU ST 86-165 MOEKOLU ST 86-227 MOEKOLU ST Repaved on 5/10/16
01 |MOELIMA PL MOELIMA ST 86-199 MOELIMA PL Repaved on 4/26/16
01 |MOELIMAST MOEKOLU ST 86-907 MOELIMA ST Repaved on 4/28/16
01 |MOELUAST 86-227 MOELUA ST 86-170 MOELUA ST Repaved on 5/2/16
02 |MOHAIPL KUPUKU CIR END Repaved on 8/8/13
08 |MOHALU ST WAIPIO UKA ST END Repaved on 9/7/17
01 |MOHIHI PL MOHIHI ST 122 MOHIHI PL Repaved on 1/5/17
01 |MOHIHIST 1984 MOHIHI ST 1916 MOHIHI ST Repaved on 11/25/16
01 |MOHIHIST FARRINGTON HWY 1906 MOHIHI ST Repaved on 11/25/16
04 |MOHO ST PAHOA AVE KEALAOLU AVE Repaved on 10/12/18
06 |MOHONUA PL PAHOUNUI DR END Repaved on 4/25/17
04 |MOIWAY CLAUDINE ST KEANU ST Repaved on 3/12/13
06 |MOKAUEAST AUIKI ST NIMITZ HWY Repaved on 4/19/17
06 |MOKAUEAST DILLINGHAM BLVD NIMITZ HWY Repaved on 2/27/17
07 |MOKAUEA ST KING ST DILLINGHAM BLVD Repaved on 11/14/18
01 |MOKIAWEST PALIKEA ST HALEAKALA AVE Repaved on 11/25/16
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MOKIHANA ST 4TH AVE MOOHEAU AVE Planning/ design ongoing

04 |MOKUHANO PL MOKUHANO ST END Repaved on 6/16/17

04 |MOKUHANO ST HAWAII KAI DR END Repaved on 9/15/17

03 |MOKULAMA ST WAIKUPANAHA ST HIHIMANU ST Repaved on 8/5/13

03 |MOKULELE DR KAMEHAMEHA HWY KANEOHE BAY DR Repaved on 1/12/17

03 |MOKULELE DR MAHINUI RD KAMEHAMEHA HWY Repaved on 4/24/18

03 |MOKULELE PL MOKULELE DR 45-274 MOKULELE PL Repaved on 4/13/16

07 |MOKUMOA ST PUULOA RD END Repaved on 2/12/21

04 |MOKUNOIO PL KEALAHOU ST END Repaved on 6/21/17

08 |MOKUOLAST PUKO ST WAIPAHU ST Repaved on 10/2/17

04 |MOKUONE ST KALANIPUU ST END Repaved on 1/29/15

09 |MOLALE PL MOLALE ST END Repaved on 7/18/17

09 |MOLALE ST LELEHU ST 1001 MOLALE ST Repaved on 7/19/17

07 |MOLEHU DR HALOA DR HALUPA ST Repaved on 6/20/16

04 |MOLOAAST HANAPEPE LP LUMAHAI ST Repaved on 10/12/15

03 |MOLOLANIPL LILIPUNA RD END Repaved on 8/11/16

01 |[MOMONA PL WAIANAE VALLEY RD 85-580 MOMONA PL Repaved on 9/6/16

04 |MONAST HIND IUKA DR END Planning/ design ongoing

04 |MONSARRAT AVE KALAKAUA AVE PAKI AVE Repaved on 7/9/18

07 |MONTE COOKE PL HOUGHTAILING ST END Repaved on 4/16/18

05 |MONTEREY DR LURLINE DR MARIPOSA DR Repaved on 12/30/19

05 |MONTEREY PL MONTEREY DR END Repaved on 9/17/19
MOOHEAU AVE KAPAHULU AVE 6TH AVE Planning/ design ongoing

02 |MOOHELE ST UKUWAI ST MELEKOMO ST Planning/ design ongoing

03 |MOOIKIST WAIKUPANAHA ST END Repaved on 8/1/13
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06 |MOOKAULA ST KOHOU ST WAIAKAMILO RD Repaved on 2/1/17
03 |MOOKUA ST Repaved on 7/26/13
03 |MOOLE ST KALANIANAOLE HWY HAUNAUKOI ST Repaved on 7/18/13
03 |MOOLE ST KUMUULA ST KALANIANAOLE HWY Repaved on 7/22/13
08 |MOOLELO ST WAIPIO UKA ST END (1112 MOOLELO ST) | Repaved on 8/15/17
06 |MOONUIST WAIAKAMILO RD MOOWAAST Repaved on 2/2/17
06 |MOOWAAST MOONUI ST MOOKAULA ST Repaved on 2/2/17
06 |MOREIRAST TANTALUS DR KALAMAKU ST Repaved on 3/13/13
06 |MORRISLN KING ST END Repaved on 1/6/17
06 |MOTT SMITHDR MAUNA PL MAKIKI HTS DR Repaved on 3/13/13
06 |MOTT SMITHDR MAUNA PL PIIKOI ST Repaved on 1/9/17
01 |MOUAST FARRINGTON HWY FARRINGTONHWY Repaved on 8/31/18
03 |MOWAIST MANULANI ST HELE ST Repaved on 8/31/13
02 |MUAPL PUNEKI ST END Repaved on 6/24/13
09 |MUIONAST EWA END HNL END Repaved on 3/6/14
03 |MUKU PL KOOLAU VIEW DR END Repaved on 2/12/18
09 |MULEHU ST KUAIE ST END Repaved on 11/18/13
02 |MULIWAIAVE CALIFORNIA AVE NEAL AVE Repaved on 7/17/13
06 |MULIWAILN NUUANU AVE END Repaved on 9/13/16
01 |MUNU ST OPAKAPAKA ST END Repaved on 7/3/19
04 |MUOLEA PL KEALAHOU ST END Repaved on 5/25/17
01 |MUOLO ST LAIKU ST LAANUI ST Repaved on 9/2/16
06 |MUTUAL LN MCGREW LN END Repaved on 9/22/16
05 |MYRTLE ST CARLOS LONG ST MAGNOLIA PL Repaved on 11/10/15
05 |MYRTLE ST NARCISSUS ST CARLOS LONG ST Repaved on 11/10/15
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02 |N CANE ST N CANE ST END CALIFORNIA AVE Repaved on 9/26/13
06 |N SCHOOL ST 2470 N SCHOOL ST 2476 N SCHOOL ST Repaved on 5/19/15
07 |N SCHOOL ST LILIHA ST NOTLEY ST Planning/ design ongoing
03 |NA KAO PL YACHT CLUB ST END Repaved on 5/25/16
06 |NAAIST KULA KOLEA DR HALINA ST Repaved on 7/30/15
04 |NAAKEA PL NAAKEA ST END Repaved on 5/22/13
04 |NAAKEA ST KAMILO ST KAMILO ST Repaved on 5/22/13
06 |NAALE ST KAPAHU ST ANIANIKU ST Repaved on 3/13/13
05 |NAHAKU PL MAHIAI ST END Repaved on 1/28/13
01 |NAHAWELE ST EWA END OKUPE ST Repaved on 5/2/16
01 |NAHAWELE ST OKUPE ST HONOLULU END Repaved on 5/2/16
06 |NAHELE PL NAHELE ST END Repaved on 12/12/18
06 |NAHELE ST KOMO MAI DR HAPAKI ST Repaved on 9/4/13
02 |NAHENAHE PL GLEN AVE END Repaved on 7/9/13
03 |NAHEWAIPL NAHEWAI ST END Repaved on 5/11/17
03 |NAHEWAIST KALALI ST END Repaved on 5/22/17
03 |NAHIKU PL NAHIKU ST END Repaved on 5/25/16
03 |NAHIKU ST LILIPUNA RD END Repaved on 5/25/16
02 |NAHOA ST KUPAHU ST GOODALE AVE Repaved on 5/5/17
04 |NAHOKU PL MOKUHANO ST END Repaved on 9/14/17
02 |NAHOKUPA PL NAHOKUPA ST END Repaved on 12/13/13
02 |NAHOKUPA ST MAKOHILANI ST MAHINAHOU ST Repaved on 12/13/13
09 |NAHOLOHOLO ST KIPAPA DR KIPAPA DR Repaved on 10/18/13
02 |NAIKA PL LANIKUHANA AVE END Repaved on 10/10/13
09 |NAINA PL KAUKOLU ST END Repaved on 2/1/17
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04 |NAKALELE ST PIHANA ST KEALAHOU ST Repaved on 5/9/17
02 |NAKEKE PL PUU PL END Repaved on 6/5/13
08 |NAKILI PL NOHEAIKI ST END Repaved on 8/30/17
03 | NAKINI PL NAKINI ST END Repaved on 7/2/13
03 |NAKINI ST NALU ST POLIALA ST Repaved on 12/26/14
03 |NAKINI ST POLIALA ST KALANIANAOLE HWY Repaved on 7/24/13
06 |NAKUINA ST KEALOHA ST H1FWY Repaved on 5/19/15
02 |NAKULA ST UUKU ST KALAA ST DEADEND Repaved on 6/27/13
03 |NAKULUAI PL NAKULUAI ST 45-210 NAKULUAI PL Repaved on 5/23/16
03 |NAKULUAI ST (MAKAI) MOKULELE DR (MAUKA) | MOKULELE DR (MAKAI) Repaved on 5/24/16
03 |NAKULUAI ST (MAUKA) MOKULELE DR MOKULELE DR (MAUKA) | Repaved on 6/28/16
03 |NAKUMANU PL NAKULUAI ST 45-547 NAKUMANU PL Repaved on 6/7/16
06 |NALANIST OWAWAST END Repaved on 5/27/15
06 |NALANUIST AIPAAKO ST END Repaved on 8/23/16
09 |NALE ST PARK ROW ORRICK ST Repaved on 2/1/13
04 |NALEIALOHA PL KULIOUOU RD END Repaved on 10/2/14
03 |NALIIKO PL NAKULUAI ST 45-210 NALIIKO PL Repaved on 5/20/16
02 |NALIMU RD HALEIWA RD END Repaved on 3/16/17
09 |NALOMELIPL FORT WEAVER RD END Repaved on 1/18/13
03 |NALU ST Repaved on 12/26/14
02 |NALUAHI ST FARRINGTON HWY END Repaved on 4/13/17
04 |NALULU PL IHILOA LP END Repaved on 5/21/14
04 |NAMAHEALANI PL MOKUHANO ST END Repaved on 9/14/17
03 |NAMALA PL KALAHEO AVE END Repaved on 10/17/13
06 |NAMAUU DR LILIHA ST END Repaved on 8/10/16
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03 |NAMOKU PL NAMOKU ST 45-249 NAMOKU PL Repaved on 7/15/16
03 |NAMOKU ST KANEOHE BAY DR IKENAKAI ST Repaved on 9/15/17
03 |NAMOKU ST KOA KAHIKO ST KANEOHE BAY DR Repaved on 9/2/16
04 |NANA HONUA ST HAHAIONE ST END Repaved on 4/17/15
03 |NANA PL NAHIKU ST END Repaved on 5/5/16
01 |NANAIKALA PL NANAIKALA ST 181 NANAIKALA PL Repaved on 1/13/17
01 |NANAIKALA ST NANAKULI AVE HALEAKALA AVE Repaved on 1/20/17
01 |NANAIKEOLA ST FARRINGTON HWY 128 NANAIKEOLA ST Repaved on 1/5/17
01 |NANAKULI AVE FARRINGTON HWY 1153 NANAKULI AVE Repaved on 2/10/17
03 |NANALOKO PL AKAMAI ST END Repaved on 4/14/14
03 |NANAMOANA PL NANAMOANA ST 44-701 NANAMOANA PL Repaved on 2/17/17
03 |NANAMOANA ST KANEOHE BAY DR 44-179 NANAMOANA ST Repaved on 2/17/17
02 |NANAMUA PL KIILANI ST END Repaved on 11/13/13
03 |NANAWALE PL AKAMAI ST END Repaved on 4/14/14
03 |NANAWALE WAY NANAWALE PL END Repaved on 4/14/14
02 |NANEA AVE CALIFORNIA AVE LOKO DR Repaved on 7/25/13
02 |NANI IHI AVE CIRCLE MAUKA END Repaved on 5/30/13
03 |NANIPL PALEKA RD END Repaved on 8/18/16
01 |NANIAHIAHI PL NANAKULI AVE 1160 NANIAHIAHI PL Repaved on 1/5/17
01 |NANIAHIAHI ST NANAIKALA ST NANAKULI AVE Repaved on 1/27/17
03 |NANIALII ST KEOLU DR END Repaved on 5/5/19
03 |NANIHOKU WAY HALEMUKU PL END Repaved on 7/18/17
03 |NANILANIWAY NANIHOKU WAY END Repaved on 7/18/17
08 |NANILIHILIHI ST WAIPIO UKA ST END Repaved on 8/23/17
02 |NANILOA LP HALE LAA BLVD IOSEPA ST Repaved on 11/25/15
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02 |NANILOA LP IOSEPA ST KAMEHAMEHA HWY Repaved on 11/19/15
02 |NANILOA LP KAMEHAMEHA HWY WAHINEPEE ST Repaved on 10/1/15
02 |NANILOA LP WAHINEPEE ST HALE LAA BLVD Repaved on 10/2/15
03 |NANIWAHINE WAY NANIHOKU WAY END Repaved on 7/17/17
04 |NAOHE ST AIPO ST KALALEA ST Repaved on 1/21/15
02 |NAOIWILN HALEIWA RD END Repaved on 3/15/17
06 |NAOPALA LN KING ST AKINA ST Repaved on 3/9/17
05 |NAPALI PL KOKO DR END Repaved on 9/11/19
02 |NAPE PL LANIKUHANA AVE END Repaved on 10/22/13
09 |NAPEHE PL KUKOLU ST END Repaved on 10/9/13
04 |NAPOKO PL KEALAHOU ST END Repaved on 5/3/17
05 |NARCISSUS PL CARLOS LONG ST END Repaved on 11/12/15
05 |NARCISSUS ST MYRTLE ST CARLOS LONG ST Repaved on 11/6/15
01 |NAU PL KAMOKILA BLVD END Repaved on 1/6/20
02 |NAUAHI ST GOODALE AVE KUPAHU ST Repaved on 5/5/17
06 |NAUKEWAIPL KAAHELE ST END Repaved on 10/19/16
02 |NAUPAKA ST ANEMOKU ST BOTH ENDS Repaved on 11/6/15
03 |NAWAHINE LP APUAKEA ST END Repaved on 1/9/18
09 |NAWELEST 1003 NAWELE ST 1130 NAWELE ST Repaved on 7/19/17
09 |NAWENEWENE CIR KIPAPA DR NAWENEWENE CIR Repaved on 10/21/13
04 |NAWILIWILIST KALANIANAOLE HWY LUNALILO HOME RD Repaved on 1/8/16
02 |NEAL AVE KUAHIWI AVE END Repaved on 7/17/13
03 |NEEMUA PL NAMOKU ST 45-162 NEEMUA PL Repaved on 4/19/16
03 |NEEPAPA PL NAMOKU ST 45-165 NEEPAPA PL & 45 | Repaved on 4/19/16
-166 NEEPAPA PL
03 |NEEPU PL NAMOKU ST 45-161 NEEPU PL Repaved on 4/19/16
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06 |NEHE LN LUSITANA ST DEAD END Repaved on 3/16/17
04 |NEHU PL E HIND DR END Repaved on 3/20/14
01 |NEHUPALA PL KAPAPAPUHI ST END Repaved on 5/19/16
06 |NEKIST KAAMILO ST ILIEE ST Repaved on 9/28/18
02 |NELEAU PL MAHINAHOU ST END Repaved on 11/21/13
01 |NEMO ST PUEONANI ST END Repaved on 8/17/17
06 |NENE ST GULICK AVE PINKHAM ST Repaved on 3/30/17
01 |NENEWAIST HUAMOA ST 1036 NENEWAI ST Repaved on 2/2/17
04 |NENUE PL NENUE ST END Repaved on 3/27/14
03 |NENUE ST EHUKAI ST ALOILOI ST Repaved on 7/3/13
04 |NENUE ST W HIND DR KALANIANAOLE HWY Repaved on 4/3/14
09 |NEWEPL IKALOA ST END Repaved on 11/8/13
02 |NICHOLS ST GLEN AVE EAMES ST Repaved on 7/11/13
05 |NIELE PL NIOI PL END Repaved on 8/21/19
06 |NIHI ST 3073 NIHI ST END Repaved on 10/30/13
06 |NIHI ST MAUKA OF PUOLANI ST MAUKA END OF Repaved on 11/18/19
CONCRETE SECTION

03 |NIHINA PL MOKULELE DR 45-415 NIHINA PL Repaved on 1/4/17
05 |NIHIPALI PL SIERRA DR END Repaved on 7/1/19

2 |NIHIWAIPL KILANI AVE END Planning/ design ongoing
01 |NIHAU ST WAIANAE VALLEY RD 85-941 NIIHAU ST Repaved on 9/23/16
04 | NININI PL MANINIHOLO ST END Repaved on 3/19/15
04 |NININIWAY NININI PL END Repaved on 3/18/15
05 |NIOIPL NIELE PL END Repaved on 8/13/19
05 |NIPO ST MANOA RD END Repaved on 11/23/18
04 |NIUIKI CIR KALANIANAOLE HWY KALANIANAOLE HWY Repaved on 6/9/15
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09 |NIULELO PL PARK ROW END Repaved on 3/5/13
04 |NIUMALU LP KAMILO ST KAMILO ST Repaved on 6/7/13
02 |NIUULA RD HALEIWA RD END Repaved on 3/16/17
05 |NOAH ST ST LOUIS DR ST LOUIS DR Repaved on 3/9/18
06 |NOBLE LN AULD LN END Repaved on 6/2/15
04 |NOEAU ST CLAUDINE ST EKAHA AVE Repaved on 3/12/13
04 |NOELA PL NOELA ST END Repaved on 6/28/18
08 |NOELANIST HOOLAULEA ST HOOMALU ST Repaved on 12/22/17
08 |NOELANIST HOOMALU ST KAAHUMANU ST Repaved on 8/6/18
08 |NOELANIST LEOMELE ST WAIMANO HOME RD Repaved on 12/18/17
08 |NOELANIST PAAAINA ST LEOMELE ST Repaved on 12/18/17
08 |NOELANIST WAIMANO HOME RD HOOLAULEA ST Repaved on 12/18/17
08 |NOHEAIKI PL NOHEAIKI ST NOHEAIKIWAY Repaved on 8/29/17
08 |NOHEAIKI PL NOHEAIKIWAY END Repaved on 8/29/17
08 |NOHEAIKIST WAIPIO UKA ST END Repaved on 9/5/17
08 |NOHEAIKIWAY NOHEAIKI PL END Repaved on 8/29/17
04 |NOHILIST HANAMAULU ST HANAKAPIAI ST Repaved on 8/19/15
01 |NOHOIHOEWAPL LAUNAHELE ST END Repaved on 11/3/17
01 |NOHOIHOEWAWAY NOHOIHOEWA PL END Repaved on 11/3/17
03 |NOHOKAI PL KANEOHE BAY DR END Repaved on 5/21/20
01 |NOHOLIO RD JADE ST MAKAHA VALLEY RD Repaved on 9/28/18
09 |NOHOLOALP ANANIA DR ANANIA DR Repaved on 12/9/13
09 |NOHOLOALP OLOLU ST INTERSECTION Repaved on 4/15/15
03 |NOHOMALU PL HALEKOU RD END Repaved on 1/25/18
03 |NOHONANI PL KANEOHE BAY DR 45-202 NOHONANI PL Repaved on 4/18/16
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04 |NOHU ST HAO ST W HIND DR Repaved on 10/2/18
03 |NOII PL LOLII ST END Repaved on 5/22/17
08 |NOLA ST NOELANI ST END Repaved on 5/23/18
08 |NOLUPE ST KIME ST KAAHOLO ST Repaved on 3/28/17
04 |NOMILO PL NOMILO ST END Repaved on 8/7/15
04 |NOMILO ST KAUMAKANI ST HANAKAPIAI ST Repaved on 8/7/15
03 |NONINUI PL KINA ST END Repaved on 5/1/13
02 |NONOHE PL NONOHE ST END Repaved on 5/31/13
02 |NONOHE ST CALIFORNIA AVE PUNINONI ST Repaved on 5/31/13
08 |NONOHINA PL KIME ST END Repaved on 3/28/17
03 |NONOKIO ST HIHIMANU ST END Repaved on 8/1/13
04 |NONOU ST PALIKU ST WAIOPUAST Repaved on 8/4/15
06 |NOTLEY ST MIDDLE ST EAST END Repaved on 5/11/15
06 |NOTLEY ST MIDDLE ST WEST END Repaved on 5/12/15
01 |NOULU ST FARRINGTON HWY HALAHINANO ST Repaved on 5/12/17
03 |NOWELAPL ONEAWA ST END Repaved on 9/11/13
03 |NOWEO PL NAKULUAI ST 45-210 NOWEO PL Repaved on 5/20/16
06 |NUPL JUDD ST END Repaved on 8/12/16
08 |NUAO PL NOHEAIKI ST END Repaved on 8/30/17
02 |NUIST KAHULIALII ST END Repaved on 11/7/13
03 |NUKOKI PL MOKULELE DR END Repaved on 4/24/18
01 |NUKUAWA ST KAIHOLO ST END Repaved on 9/7/18
03 |NUKUMOMI PL NAKULUAI ST 45-243 NUKUMOMI PL Repaved on 5/23/16
03 |NUKUPUU PL NUKUPUU ST END Repaved on 11/16/15
03 |NUKUPUU ST HALEMANU ST END Repaved on 12/4/15
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06 |NUMANA RD 2845 NUMANA RD 2915 NUMANA RD Repaved on 8/3/15

06 |NUMANA RD 2915 NUMANA RD VALLEY VIEW DR Repaved on 8/3/15

06 |NUUANU AVE NIMITZ HWY SCHOOL ST Repaved on 5/10/21

06 |NUUANU PALI DR OLD PALI RD PALI HWY (LULUMAHU Repaved on 10/31/16

TRAIL)

04 |NUULOLO PL NUULOLO ST END Repaved on 2/10/15

04 |NUULOLO ST KALANIPUU ST AHUKINI ST Repaved on 2/10/15

05 |OAHU AVE EAST MANOA RD MANOA RD (MAUKA) Repaved on 1/27/15

05 |OAHU AVE KUMU ST MANOA RD Repaved on 12/7/20

04 |OEOEWAY PUILI PL END Repaved on 9/23/14

03 |OHAPL LOLII ST END Repaved on 5/24/17

09 |OHAST TENNEY ST BOND ST Repaved on 1/16/13

03 |OHAHA PL OHAHA ST 45-171 OHAHA PL Repaved on 5/11/16

03 |OHAHA ST LIPALU ST NAKULUAI ST Repaved on 5/12/16

06 |OHAILN PAUOA RD END Repaved on 3/23/17

2 |OHAIPL OHAI ST END Planning/ design ongoing
2 |OHAIST 176 OHAI ST OLIVE AVE Planning/ design ongoing
2 |OHAIST KAMEHAMEHA HWY 176 OHAI ST Planning/ design ongoing
2 |OHAIST OLIVE AVE CALIFORNIA AVE Planning/ design ongoing
03 |OHANA ST KAINALU DR KAINALU DR Repaved on 7/31/13

03 |OHANA ST KAINALU DR MAKUA ST Repaved on 11/7/14

04 |OHAWAIPL IHILOA LP END Repaved on 5/22/14

OHE ST ALA MOANA BLVD ILALO ST Currently Ongoing
OHE ST ILALO ST OLOMEHANI ST Currently Ongoing
02 |OHEALA PL LANIKUHANA AVE END Repaved on 10/10/13
06 |OHELO LN 127 OHELO LN END Repaved on 3/17/17
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06 |OHELO LN LUSITANA ST END Repaved on 3/17/17
02 |OHELOKAIRD KAMEHAMEHA HWY KEKIO RD Repaved on 12/4/15
01 |OHEMAUKA PL HALONA RD END Repaved on 9/10/19
01 |OHEOHE ST NENEWAI ST 1000 OHEOHE ST Repaved on 2/2/17
02 |OHIST MEHEU ST KOPALANI ST Repaved on 3/21/13
04 |OHIALOKE ST LAUKAHI ST IHILOA LP Repaved on 6/3/14
03 |OHIKI PL HAMAKUA DR END Repaved on 3/27/14
04 |OHINA PL HONOKAHUA ST END Repaved on 5/15/17
01 |OHIOHIPL KULAAUPUNI ST 238 OHIOHI PL Repaved on 1/20/17
07 |OHOHIA ST UALENA ST NIMITZ HWY Repaved on 12/6/17
04 |OILILP KILAUEA AVE KILAUEA AVE Repaved on 8/29/14
04 |OILIPL OILI LP END Repaved on 8/27/14
04 |OILIPUU PL MOKUHANO ST END Repaved on 6/16/17
03 |OKANA PL OKANA RD END Repaved on 8/14/15
03 |OKANA RD AHUIMANU RD END Repaved on 9/2/15
06 |OKIKA PL MAKIKI ST END Repaved on 3/13/13
01 |OKOHOLAST OKOKOMO ST HOOKELE ST Repaved on 11/18/16
01 |OKOKOMO ST HELEUMA ST HOOKELE ST Repaved on 11/18/16
01 |OKUPE ST LAULAUNUI ST PA ST Repaved on 5/2/16
01 |OKUPE ST PA ST END Repaved on 5/3/16
06 |OLALN OMILO LN END Repaved on 5/12/15
01 |OLAIST KALAELOA BLVD WAIANAE END Repaved on 10/12/18
03 |OLAKINO PL APUAKEA ST END Repaved on 1/16/18
02 |OLAOPL FARRINGTON HWY END Repaved on 6/9/17
04 |OLAPAST LAWELAWE ST HIND IUKA DR Repaved on 3/7/14
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02 |OLAUNIU PL LELEULI ST END Repaved on 9/9/15
05 |OLD EAST MANOA RD EAST MANOA RD PAKANU ST Repaved on 12/16/19
01 |OLD FORT WEAVER RD FARRINGTON HWY FORT WEAVER RD Repaved on 11/23/16
01 |OLD GOVERNMENT RD 85-830 FARRINGTON HWY |85-734 FARRINGTON HWY | Repaved on 8/30/16
03 |OLD KALANIANAOLE RD Repaved on 12/18/14
03 |OLD MAHINUI RD MAHINUI RD APUAKEA ST Repaved on 4/11/18
06 |OLD PALAMA ST N SCHOOL ST IAO LN Repaved on 7/7/15
06 |OLD PALIRD 3717 OLD PALI RD END Repaved on 10/25/16
09 |OLEHALA ST KAMAHOI ST MALIKO ST Repaved on 2/14/13
01 |OLEPEKUPE ST EWA END OKUPE ST Repaved on 5/3/16
01 |OLEPEKUPE ST OKUPE ST HONOLULU END Repaved on 5/2/16
08 |OLILP UKEE ST UKEE ST Repaved on 7/21/17
02 |OLIANA PL OLIANA ST END Repaved on 3/17/17
02 |OLIANA ST WAIALUA BEACH RD KAMAKAHALA ST Repaved on 3/21/17
02 |OLIKO PL LOKO DR END Repaved on 7/24/13
04 |OLILIPL KEALAHOU ST END Repaved on 4/28/17
02 |OLILIKO ST MAUKA END KUAHEWA ST Planning/ design ongoing
07 |OLINO ST 1352 OLINO ST 1360 OLINO ST Repaved on 6/7/18
07 |OLINO ST MOLEHU DR HALUPA ST Repaved on 6/7/16
02 |OLIONA PL MAKOHILANI ST END Repaved on 1/15/14
2 |OLIVE AVE CYPRESS AVE END KAMEHAMEHA HWY Planning/ design ongoing
02 |OLIVE AVE KAMEHAMEHA HWY LEMI ST Repaved on 9/26/13
06 |OLIWAST NAHELE ST HAPAKI ST Repaved on 1/4/18
04 |OLOHENA ST NIUMALU LP NAAKEA ST Repaved on 5/24/13
02 |OLOHIO ST FARRINGTON HWY CROZIER DR Repaved on 6/8/17
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02 |OLOHU RD LIHIMAUNA RD MAUMAULUUKAA RD Repaved on 11/19/15
02 |OLOKANIPL UAKANIKOO PL END Repaved on 4/30/13
09 |OLOLU ST NOHOLOA LP ANANIA DR Repaved on 4/15/15
06 |OLOMANA LN PACIFIC HTS RD END Repaved on 3/17/17
03 |OLOMANAST 345B OLOMANA ST END Repaved on 6/28/13
03 |OLOMANAST 411 OLOMANA ST END Repaved on 6/26/13
03 |OLOMANAST MALUNIU AVE ONEAWAST Repaved on 6/28/13
03 |OLOMANAST ONEAWAST END Repaved on 9/11/13
OLOMEHANI ST AHUI ST END Currently Ongoing
06 |[OLONALN HOLOKAHANA LN END Repaved on 5/30/18
06 |OLOPANAST MAHIKO PL AIEAHTS DR Repaved on 9/28/18
04 |OLOWALUPL KEALAHOU ST END Repaved on 6/8/17
04 |OLOWALUWAY OLOWALU PL END Repaved on 5/26/17
OLU ST 4TH AVE 6TH AVE Planning/ design ongoing
03 |OLUOLU ST KALANIANAOLE HWY EHUKAI ST Repaved on 1/2/15
03 |OMAO ST KAINALU DR KALAHEO AVE Repaved on 6/24/13
06 |OMILO LN KAMEHAMEHA IV RD HORNER ST Repaved on 5/12/15
01 |OMILU PL KAPAPAPUHI ST END Repaved on 5/20/16
03 |ONAONA PL KINA ST END Repaved on 5/1/13
05 |ONE ST KAHALOA DR END Repaved on 3/1/19
03 |ONEAWAPL ONEAWA ST END Repaved on 9/11/13
03 |ONEAWAST 649 ONEAWA ST END Repaved on 11/28/14
03 |ONEAWAST 712 ONEAWA ST END Repaved on 9/17/13
03 |ONEAWAST 828B ONEAWA ST END Repaved on 9/6/13
03 |ONEAWAKAIPL ONEAWAST END Repaved on 8/23/13
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06 |ONEELE PL MAKIKI ST END Repaved on 3/13/13
03 |ONEKAIST MAKALANI ST WAINANA ST Repaved on 7/14/17
06 |ONIKINIKI PL KAONOHI ST 1328 ONIKINIKI PL Repaved on 8/26/16
04 |ONINIPL KEALAHOU ST END Repaved on 4/28/17
03 |ONIONIST KINA ST HUMUULA ST Repaved on 8/31/13
06 |ONIPAAST MAALAHI ST ALA MAHAMOE ST Repaved on 5/4/18
06 |ONIPAAST ONIPAA ST END Repaved on 4/25/18
04 |ONOHIST HAWAII KAl DR MAKAA ST Repaved on 5/29/14
06 |OOLN HOLOKAHANA LN END Repaved on 5/30/18
09 |OOHAO ST PAHIKA ST RENTON RD Repaved on 2/25/13
04 |OOKALA PL HAWAII KAl DR END Repaved on 4/30/14
01 |OOLAPL KAIHUOPALAAI ST END Repaved on 5/5/16
04 |OOMANO PL KAUMAKANI ST END Repaved on 7/13/15
03 |OOPUHUE PL HOLOWAI PL END Repaved on 6/16/17
02 |OOPUOLAST KAMEHAMEHA HWY END Repaved on 8/19/15
02 |OPAERD PUKEA RD END Repaved on 7/9/15
09 |OPAEHUNA ST EWA END HNL END Repaved on 2/20/14
04 |OPAEKAAST LUNALILO HOME RD WAINIHA ST Repaved on 3/13/15
01 |OPAKAPAKAST KALAELOA BLVD LAUWILIWILIST Repaved on 7/9/19
04 |OPIHIST E HIND DR (MIDDLE E HIND DR (MAKAI Repaved on 3/20/14
INTERSECTION) INTERSECTION)
04 |OPIHIKAO PL HAWAII KAl DR PRIVATE GATE Repaved on 4/30/14
02 |OPOPL LANIKUHANA AVE END Repaved on 10/17/13
04 |OPOIST NIUMALU LP KAMILO ST Repaved on 5/24/13
01 |OPUHE ST MOKIAWE ST HALEAKALA AVE Repaved on 1/13/17
01 |OPULE ST OPAKAPAKA ST END Repaved on 6/27/19
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01 |ORANGE ST LAHAINA ST FARRINGTONHWY Repaved on 8/31/18
05 |ORCHID ST PALOLO AVE CARLOS LONG ST Repaved on 2/11/16
09 |ORRICK ST RENTON RD MALAKO ST Repaved on 1/18/13
04 |OSWALDST ST. LOUIS DR MAUKA ST. LOUIS DR MAKAI Repaved on 5/27/20
06 |OWAWAST GULICK AVE LEILANI ST Repaved on 5/27/15
06 |OWENELN Repaved on 5/18/15
09 |PAST EWA END HNL END Repaved on 3/6/14
07 |PAAST AHUA ST MAPUNAPUNA ST Repaved on 2/5/21
02 |PAAHIHIST KAUKONAHUA RD END Repaved on 4/3/17
03 |PAAILAPL KEAAHALA RD END Currently Ongoing
09 |PAAILALO ST EULU ST END Repaved on 10/1/13
08 |PAAKAMAA ST KAWELOKA ST KUAHAKA ST Repaved on 1/12/18
01 |PAAKEA RD MAILIILI RD HAKIMO RD Repaved on 1/27/17
03 |PAAKIKI PL PAOKANO LP END Repaved on 5/1/14
03 |PAAKO ST KAHILI ST HOLOHOLO ST Repaved on 4/29/14
02 |PAALAA RD KAMEHAMEHA HWY AUKAI LN Repaved on 11/27/18
05 |PAANIST KAPIOLANI BLVD WAIOLA ST Repaved on 1/28/13
09 |PAANIANA ST PARK ROW BOND ST Repaved on 2/8/13
09 |PAAO PL KUKOLU ST END Repaved on 10/8/13
01 |PAAOLOULU PL WAHANE ST PAAOLOULU WAY Repaved on 4/28/17
01 |PAAOLOULUWAY MAUKA END MAKAI END Repaved on 4/28/17
04 |PAAUILO PL HAWAII KAl DR END Repaved on 4/30/14
06 |PACHECO ST GULICK AVE PINKHAM ST Repaved on 10/2/17
06 |PACHECO ST KOPKE ST GULICK AVE Repaved on 3/30/17
06 |PACIFIC HTS RD PALI HWY PAUOA RD Repaved on 3/24/17
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CD Street Name Street From Street To Status
06 |PACIFICHTSRD PAUOA RD HAILI RD Repaved on 12/5/16
06 |PACIFICHTSRD EQERVES 2453 PACIFIC HTS |[END Repaved on 11/30/16
06 |PACIFIC ST 200lEWANIMITZ HWY IWILEI RD Repaved on 5/10/17
02 |PAEAST KUAOA ST LAPAIKI ST Repaved on 5/10/13
09 |PAEHEULU ST PAHEAHEA ST BOND ST Repaved on 2/8/13
09 |PAEKII ST KAMAHOI ST MALIKO ST Repaved on 2/14/13
09 |PAEKO ST MAUKA END PUHIKO ST Repaved on 2/26/13
04 |PAEOKI DR SUMMER ST KALANIANAOLE HWY Repaved on 10/14/14
03 |PAEWALANIPL MAHALANI PL END Repaved on 7/20/17
01 |PAHANO LP 86-902 PAHANO LP 86-944 PAHANO LP Repaved on 3/31/16
09 |PAHAU PL KAIHUOPALAAI ST END Repaved on 3/6/14
09 |PAHE ST BURKE ST BOND ST Repaved on 1/17/13
09 |PAHEAHEA ST HAPUA ST MALAKO ST Repaved on 2/8/13
01 |PAHEEHEE PL PAHEEHEE RD END Repaved on 9/10/19
01 |PAHEEHEE RD MAKAI END PUHAWAI RD Repaved on 11/13/19
02 |PAHELEHALA LP LELEULI ST LELEULI ST Repaved on 9/4/15
03 |PAHIARD 523 PAHIA RD WOODEN BRIDGE Repaved on 8/18/16
09 |PAHIKA ST RENTON RD OOHAO ST Repaved on 2/25/13
03 |PAHIKAUA PL PAHIKAUA ST 45-245 PAHIKAUA PL Repaved on 3/30/16
03 |PAHIKAUA ST MOKULELE DR 45-286 PAHIKAUA ST Repaved on 4/1/16
09 |PAHIKIST BURKE ST BOND ST Repaved on 1/17/13
03 |PAHIKOLI PL PAHIKAUA ST 45-152 PAHIKOLI PL Repaved on 3/30/16
06 |PAHILIRD NAMAUU DR END Repaved on 8/10/16
06 |PAHIOLO ST KIPIKUA ST END Repaved on 10/31/18
PAHOA AVE 3RD AVE 10TH AVE Planning/ design ongoing
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02 |PAHOE RD KAMEHAMEHA HWY END Repaved on 6/26/15
03 |PAHOLEIST END END Repaved on 4/20/18
06 |PAHOUNUIDR SAND ISLAND ACCESS RD |SAND ISLAND ACCESS RD | Repaved on 6/7/17
01 |PAHUHU PL PAHUHU ST END Repaved on 10/30/17
01 |PAHUHU ST LAUNAHELE ST END Repaved on 10/30/17
01 |PAHUHUWAY PAHUHU PL END Repaved on 10/30/17
06 |PAHUKUIST GULICK AVE NAKUINA ST Repaved on 5/21/15
04 |PAHUKULA PL KULIOUOU RD END Repaved on 10/6/14
03 |PAHUMELE PL KEOLU DR END Repaved on 4/24/14
03 |PAHUMELE WAY PAHUMELE PL END Repaved on 4/23/14
04 |PAHUPAIWAY PUILI PL END Repaved on 9/23/14
03 |PAHUWAIPL 1020 PAHUWAI PL PVT RD SIGN Repaved on 8/25/16
03 |PAHUWAIPL KEAAHALA RD 45-1020 PAHUWAI PL Repaved on 8/25/16
09 |PAIAPL PAIA ST END Repaved on 12/13/13
09 |PAIAST KUAHELANI AVE HANILE ST Repaved on 12/16/13
01 |PAIAHA PL WAHANE ST END Repaved on 5/19/17
09 |PAIKAUHALE PL PAIKAUHALE ST END Repaved on 12/16/13
09 |PAIKAUHALE ST PAIKAUHALE PL END MAIAKU ST END Repaved on 12/17/13
03 |PAILAKA PL KOA KAHIKO ST 45-427 PAILAKA PL Repaved on 7/13/16
06 |PAINAST Repaved on 6/25/15
08 |PAIOAPL PAIWAST END Repaved on 8/25/17
02 |PAIONIA PL LANIKUHANA AVE END Repaved on 10/10/13
08 |PAIWAST H1FWY LUMIAINA ST Repaved on 9/15/17
08 |PAIWAST LUMIANA ST LUMIAUAU ST Repaved on 9/20/17
08 |PAIWAST WAIPAHU ST H1FWY Repaved on 4/6/18
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03 |PAKAIPL AHUIMANU RD END Repaved on 1/21/16
08 |PAKAIEAST MAIKOIKO ST AKOKI ST Repaved on 8/24/17
04 |PAKALA ST KEKUPUA ST END Repaved on 6/25/15
06 |PAKALANA ST KAAMILO ST ILIEE ST Repaved on 9/28/18
05 |PAKANU ST EAST MANOA RD PAWAINA ST Repaved on 12/20/19
02 |PAKAU ST AKEAKE ST BOTH ENDS Repaved on 6/3/13

2 |PAKAUWILIDR HOLOKU PL HOLOKU PL Planning/ design ongoing
01 |PAKEKE ST KUAHA ST 2105 PAKEKE ST Repaved on 2/10/17
09 |PAKELA ST PAIWA ST END Repaved on 8/17/17
03 |PAKIKO PL PAHIKAUA ST 45-227 PAKIKO PL Repaved on 3/28/16
03 |PAKIKOWAY PAKIKO PL 45-250 PAKIKO WY Repaved on 3/21/16
05 |PAKOLU PL PAULA DR END Repaved on 10/9/19
03 |PAKU PL KANEOHE BAY DR END Repaved on 6/19/20
03 |PAKUALUA PL ALOKAHI ST END Repaved on 2/12/18
05 |PAKUI ST MOKUNA PL UA DR Repaved on 10/9/15
06 |PALAST IHE ST KUNAWAI PARK Repaved on 8/30/16
04 |PALAAU ST LAUKAHI ST IHILOA LP Repaved on 5/23/14
01 |PALAHIA ST ILIOHE ST END Repaved on 5/12/17
08 |PALAIST LEIA ST HAALAU ST Repaved on 3/21/17
01 |PALAKAMANA ST FARRINGTON HWY 170 PALAKAMANA ST Repaved on 11/18/16
06 |PALAMA ST KING ST VINEYARD BLVD Repaved on 12/27/16
06 |PALAMA ST SCHOOL ST VINEYARD BLVD Repaved on 12/15/16
06 |PALAMEA LN MAO LN END Repaved on 1/11/17
01 |PALANIST FARRINGTON HWY 169 PALANI ST Repaved on 2/24/17

PALAOA PL DIAMOND HEAD RD END Planning/ design ongoing
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CD Street Name Street From Street To Status
04 |PALAOLEPL POOLA ST END Repaved on 4/23/14
06 |PALAPALA PL KAPALAMA AVE END Repaved on 5/29/15
03 |PALAPU ST KALAHEO AVE KAINALU DR Repaved on 6/24/13
01 |PALAULAU PL NEMO ST END Repaved on 8/17/17
03 |PALAWIKIST WANAAO RD PAPALANI ST Repaved on 3/31/14
03 |PALEKA PL PALEKA RD END Repaved on 8/18/16
03 |PALEKA RD KAMEHAMEHA HWY ANOI RD Repaved on 9/22/16
02 |PALEKANA ST IOSEPA ST KULANUI ST Repaved on 11/24/15
06 |PALENA PL PALENA ST END Repaved on 5/13/15
06 |PALENA ST KAMEHAMEHA IV RD END Repaved on 5/18/15
06 |PALIHWY BERETANIA ST VINEYARD BLVD Currently Ongoing
06 |PALIMOMI ST KAMEHAMEHA HWY MOANALUA RD Repaved on 12/14/18
05 |PALIAHINA PL PALOLO AVE END Repaved on 10/14/15
02 |PALII ST KAHELU AVE AKAMAINUI ST Repaved on 1/3/17
03 |PALIIKI PL HALEKOU PL END Repaved on 3/28/18
01 |PALIKEA PL PALIKEA ST 92 PALIKEA PL Repaved on 11/25/16
01 |PALIKEA ST HALEAKALA AVE MOKIAWE ST Repaved on 11/25/16
04 |PALIKU ST WAIOPUAST ANAKUA ST Repaved on 8/5/15
04 |PALIPAAPL HALEKOA DR END Repaved on 7/30/14
PALIULI ST 4TH AVE MOOHEAU AVE Planning/ design ongoing
06 |PALM DR KING ST YOUNG ST Repaved on 1/28/13
02 |PALM PL PALM ST END Repaved on 9/26/13
02 |PALM ST KILANI AVE END Repaved on 9/26/13
05 |PALOLO PL PALOLO AVE END Repaved on 10/29/15
05 |PALOLO TERPL PALOLO AVE END Repaved on 2/16/16
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CD Street Name Street From Street To Status
05 |PALOMA PL PAULA DR END Repaved on 9/10/19
05 |PALUA PL PAULA DR END Repaved on 7/9/19
03 |PAMAELE ST PAOPUA LP PAOPUA LP Repaved on 4/23/14
06 |PANALAAU ST PALAMA ST SING LOY LN Repaved on 12/9/16
04 |PANALEA PL POOLA ST END Repaved on 4/8/14
01 |PANANA ST MAKAKILO DR HAME ST Repaved on 8/11/17
09 |PANAPANAPUHI ST EWA END HNL END Repaved on 3/5/14
03 |PANEKAI PL OLOMANA ST END Repaved on 6/26/13
2 |PANEPOO PL KALIPONI ST END Planning/ design ongoing
04 |PANIOLO PL AILUNA ST END Repaved on 3/7/14
06 |PANUIST LILIHA ST END Repaved on 8/30/16
03 |PAOKANO LP IANA ST IANA ST Repaved on 5/5/14
03 |PAOKANO PL PAOKANO LP END Repaved on 5/1/14
04 |PAOO ST NIUMALU LP KAMILO ST Repaved on 5/24/13
03 |PAOPUALP WANAAO RD WANAAO RD Repaved on 4/23/14
03 |PAOPUAPL PAOPUA LP END Repaved on 4/17/14
04 |PAPAIST E HIND DR E HIND DR Repaved on 8/20/18
04 |PAPAIST E.HIND DR (MAKAL) KIRKWOOD ST Repaved on 3/24/14
02 |PAPAILOA RD KAMEHAMEHA HWY END Repaved on 3/8/17
04 |PAPALALO PL KEALAHOU ST END Repaved on 4/27/17
03 |PAPALANI ST KEOLU DR WANAAO RD Repaved on 4/15/14
06 |PAPALIST 2929 PAPALI ST 3016 PAPALI ST Repaved on 9/30/19
01 |PAPAPUHI PL KAHIUKA ST END Repaved on 10/10/17
01 |PAPAYARD 923 PAPAYA RD 1059 PAPAYA RD Repaved on 1/13/17
01 |PAPIPIRD FORT WEAVER RD PUPU ST Repaved on 3/2/18
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01 |PAPIPIRD KAPOLEIPKWY PUPU ST Repaved on 1/9/13
02 |PAPOLOHIWAST MAKOHILANI ST END Repaved on 12/27/13
04 |PAPU CIR KAHALA AVE ENTIRE LOOP Repaved on 10/29/18
09 |PARKROW RENTON RD END Repaved on 3/8/13
09 |PAUA PL OKUPE ST END Repaved on 3/5/14
06 |PAUAHIST RIVER ST FORT ST MALL Repaved on 6/15/21
03 |PAUKIKIST KANAPUU DR KANAPUU DR Repaved on 4/3/14
03 |PAUKU ST PAPALANI ST KEOLU DR Repaved on 3/28/14
05 |PAULA DR 1603 PAULA DR END Repaved on 10/10/19
05 |PAULA DR KOKO DR MARIPOSA DR Repaved on 1/6/20
03 |PAULELE ST PAPALANI ST PAUKU ST Repaved on 3/31/14
02 |PAUMALU PL KAMEHAMEHA HWY END Repaved on 7/31/15
02 |PAUWALA PL HOKULIILII ST END Repaved on 1/2/14
05 |PAWAALN KING ST BERETANIA ST Repaved on 1/28/13
05 |PAWAINAST MANOA RD (MAUKA) PAKANU ST Repaved on 7/13/20
02 |PEACHST S CANE ST NEAL AVE Repaved on 7/12/13
02 |PEAWINIPL LELEULI ST END Repaved on 9/4/15
01 |PEEONE PL POHAKUPUNA RD END Repaved on 6/21/17
05 |PEHU ST 8TH AVE 9TH AVE Repaved on 8/7/15
02 |PEKELO PL LANILOA PL END Repaved on 7/3/13
01 |PELANAKIST FARRINGTON HWY 153 PELANAKI ST Repaved on 10/28/16
05 |PELUPL ANUHEA ST END Repaved on 6/14/19
03 |PENINSULA PL MAHALANI CIR END Repaved on 6/28/17
05 |PENSACOLAST LUNALILO ST KAPIOLANI BLVD Planning/ design ongoing
04 |PEPEEKEO PL PEPEEKEO ST END Repaved on 3/9/15
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04 |PEPEEKEO ST HAWAII KAI DR HAHAIONE ST Repaved on 3/10/15
09 |PEPPERROW ST RENTON RD END Repaved on 2/15/13
07 |PETERBUCK ST KAPALAMA AVE HOUGHTAILING ST Repaved on 4/18/18
05 |PETERST RUTH PL END Repaved on 3/23/18
05 |PETERST ST LOUIS DR RUTH PL Repaved on 3/23/18
05 |PHILIP ST KALAKAUA AVE 1633 PHILIP ST Repaved on 1/28/13
04 |PIHANA ST KAHULUI ST END Repaved on 5/10/17
09 |PIHIST PAHIKA ST OOHAO ST Repaved on 2/26/13
07 |PIKEAST PUNIHI ST HALUPA ST Repaved on 6/13/16
06 |PIIKOIPL PIIKOI ST END Repaved on 3/13/13
01 |PUPIIST KOKA ST END Repaved on 5/24/17
02 |PIKAIST END END Repaved on 3/22/17
01 |PIKAIOLENAST POHAKUPALENA ST 1226 PIKAIOLENA ST Repaved on 3/10/17
06 |PIKAKE PL WYLLIE ST END Repaved on 8/5/16
06 |PIKIST HAPAKI ST NAHELE ST Repaved on 11/21/18
06 |PIKIST NAHELE ST WILOU ST Repaved on 12/12/18
03 |PIKOILOA PL ONEKAI ST END Repaved on 7/12/17
04 |PIKONIPL AIPO ST END Repaved on 1/20/15
04 |PILAPL KULIOUOU RD END Repaved on 8/27/14
04 |PILAAPL POIPU DR END Repaved on 12/19/15
05 |PILI PL PAULA DR END Repaved on 9/27/19
04 |PILIKAIST HAO ST KIHOLO ST Repaved on 1/15/14
01 |PILIKANAWAY PILIUKA PL 85-1066 PILIKANA WAY Repaved on 3/4/16
01 |PILILAAU AVE HALEAKALA AVE 338 PILILAAU AVE Repaved on 1/5/17
06 |PILILANI PL MOTT SMITH DR END Repaved on 3/13/13
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02 |PILILUA PL KAOPUA LP END Repaved on 8/22/13
03 |PILINA PL KULUKEOE ST END Repaved on 1/20/17
03 |PILINAWAY PILINA PL END Repaved on 1/20/17
01 |PILIOKAHE PL LAUNAHELE ST 1000 PILIOKAHE PL Repaved on 10/26/17
01 |PILIOKAHE WAY PILIOKAHE PL BOTH ENDS Repaved on 10/26/17
01 |PILIOKAHI AVE FARRINGTON HWY POHAKUPALENA ST Repaved on 3/31/17
01 |PILIUKAPL WAIANAE VALLEY RD 85-600 PILIUKA PL (GATE) |Repaved on 3/11/16
01 |PILIUKAWAY PILIUKA PL 85-1064 PILIUKA WAY Repaved on 3/7/16
01 |PILOKEAST 85-1003 PILOKEA ST 85-1082 PILOKEA ST Repaved on 3/7/16
03 |PINANA ST PAUKIKI ST END Repaved on 4/3/14
05 |PINAO ST PAWAINA ST 3342 PINAO ST Repaved on 12/16/19
05 |PINAO ST PINAO ST 3577 PINAO ST Repaved on 12/16/19
06 |PINE ST SUMNER ST KUWILIST Repaved on 4/27/17
02 |PINE ST WALKER AVE END Repaved on 9/26/13
06 |PINEAPPLE PL MAHIOLE ST GATE Repaved on 4/25/18
06 |PINKHAM ST KONANI ST NENE ST Repaved on 3/30/17
06 |PINKHAM ST NENE ST 1147 NENE ST Repaved on 3/30/17
06 |PIOPL KAMEHAMEHA IV RD END Repaved on 5/19/15
03 |PIOHIA PL KUHIMANA ST END Repaved on 7/18/13
09 |PIPELINE ST BRYAN ST RENTON RD Repaved on 2/13/13
01 |PLANTATION RD WAIANAE VALLEY RD OLD GOVERNMENT RD Repaved on 9/1/16
02 |PLUMST CALIFORNIA AVE NEAL AVE Repaved on 7/18/13
06 |POAHA PL KAULAINAHEE PL UWAU DR Repaved on 5/3/19
03 |POALIMA ST HIHIMANU ST KALANIANAOLE HWY Repaved on 8/17/17
03 |POALIMA ST HIHIMANU ST MEKIA ST Repaved on 12/17/14
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07 |POEPOE PL KING ST END Repaved on 6/19/19
05 |POHALN S BERETANIA ST S KING ST Repaved on 1/28/13
01 |POHAHAWAIPL POHAHAWAI ST BOTH T ENDS Repaved on 5/24/17
01 |POHAHAWAIST KOKA ST END Repaved on 5/25/17
06 |POHAIPL HALEWILIKO ST END Repaved on 12/28/18
06 |POHAKU PL POHAKU ST END Repaved on 6/4/15
06 |POHAKU ST HALA DR 1505 POHAKU ST Repaved on 6/3/15
06 |POHAKU ST SCHOOL ST HALA DR Repaved on 6/10/15
06 |POHAKU ST SCHOOL ST HALA DR Repaved on 6/4/15
09 |POHAKULEPO ST RENTON RD LUNANUI ST Repaved on 2/7/13
01 |POHAKUPALENA ST 1000 POHAKUPALENA ST | 1137 POHAKUPALENA ST | Repaved on 3/31/17
01 |POHAKUPILIPL KAAKINA ST END Repaved on 10/12/17
09 |POHINA PL KIPAPA DR END Repaved on 11/7/13
04 |POHOIKIPL HAWAII KAl DR END Repaved on 5/1/14
08 |POHU PL WAIPIO UKA ST END Repaved on 8/4/17
06 |POHUE ST ULUNE ST ALIIPOE DR Repaved on 1/11/19
02 |POHUEHUE RD KAMEHAMEHA HWY KEKIO RD Repaved on 12/7/15
05 |POHUKAINA ST COOKE ST KOULA ST Currently Ongoing

05 |POHUKAINA ST KOULA ST KAMANI ST Currently Ongoing

05 |POHUKAINA ST PUNCHBWL ST COOKE ST Currently Ongoing

02 |POIKIPL POIKI ST END Repaved on 10/22/13
02 |POIKIST LONOMEA ST END Repaved on 10/22/13
05 |POINCIANA PL JASMINE ST END Repaved on 11/12/15
04 |POIPUDR LUNALILO HOME RD END Repaved on 1/8/16
04 |POIPUPL POIPU DR END Repaved on 9/10/15
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01 |POKAIBAY ST WAIANAE VALLEY RD FARRINGTON HWY Repaved on 7/27/16
01 |POKAIHENE PL LEIHOKU ST END Repaved on 11/13/19
06 |POKIST WILDER AVE NEHOA ST Repaved on 3/13/13
02 |POKIWAIPL KAMEHAMEHA HWY END Repaved on 12/11/15
02 |POKIWAIWAY POKIWAI PL END Repaved on 12/11/15
09 |POLALE PL WEKIU ST END Repaved on 11/20/13
02 |POLAPOLA PL KAMAIO ST END Repaved on 9/25/13
03 |POLIAHU PL KANAKA ST END Repaved on 4/9/18
03 |POLIALA ST NALU ST HULI ST Repaved on 6/28/13
04 |POLIHALE PL POIPU DR END Repaved on 10/28/15
08 |POLINAHE PL WAIPIO UKA ST END Repaved on 8/10/17
02 |POLINALINA RD KAMEHAMEHA HWY HIWAHIWA ST Repaved on 12/2/15
09 |POLOAHILANIST MULEHU ST KUAIE ST Repaved on 11/14/13
09 |POLOLIAST EWAEND HNL END Repaved on 2/20/14
03 |POMAHINA PL WANAAO RD END Repaved on 4/24/14
03 |POMAIKAIPL KOKOKAHI PL 45-2 POMAIKAI PL Repaved on 1/19/17
03 |PONAHA PL KOKOKAHI PL 45-84 PONAHA PL Repaved on 1/19/17
01 |PONAHAKEONE PL WAIOLU ST 401 PONAHAKEONE PL Repaved on 9/9/16
PONI MOI RD KIELE AVE DIAMOND HEAD RD Planning/ design ongoing
06 |PONIST KANUNU ST MAKALOA ST Repaved on 1/28/13
03 |PONOPONO PL KANAPUU DR END Repaved on 4/9/14
03 |POO PL PAUKIKI ST END Repaved on 4/3/14
02 |POOHAILI ST WAHINEPEE ST END Repaved on 9/24/15
06 |POOHOLUA DR AIEAHTS DR AIEAHTS DR Repaved on 11/16/18
04 |POOLAPL POOLA ST END Repaved on 5/1/14
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04 |POOLAST ANALII ST END (PVT GATE) Repaved on 5/8/14
05 |POOLEKAST AHE ST END Repaved on 10/28/15
03 |POOMAU ST AHUIMANU RD HOOPALA ST Repaved on 1/5/16
01 |POOWAIPL KOLOWAKA DR END Repaved on 6/1/17
01 |POPOHAU PL KAWILI ST 86-421 POPOHAU PL Repaved on 3/29/16
01 |POPOIPL FORT WEAVER RD END Repaved on 7/3/17
03 |POPOKIPL POPOKI ST 45-230 POPOKI PL Repaved on 4/6/16
03 |POPOKIST IOLE ST 45-169 POPOKI ST Repaved on 4/11/16
06 |POPOLO PL ANOUNOU PL END Repaved on 1/4/19
04 |PORTLOCK RD KALANIANAOLE HWY END Repaved on 1/5/16
03 |POUHANUU PL PAHIKAUA ST 45-270 POUHANUU PL Repaved on 3/29/16
03 |POUHANUU WAY POUHANUU PL 45-264 POUHANUU WY Repaved on 3/28/16
03 |POULIRD AUMOE RD WANAAO RD Repaved on 5/8/14
01 |PRINCESS KAHANU AVE |FARRINGTONHWY LAIKU ST Repaved on 5/19/17
06 |PROSPECT ST IOLANI ST WARD AVE Repaved on 4/17/17
06 |PROSPECT ST PUOWAINADR IOLANI AVE Repaved on 2/10/17
06 |PROSPECT ST WARD AVE PENSACOLA ST Repaved on 3/13/13
03 |PUAALOWALO ST MAKALANI ST END Repaved on 6/29/17
01 |PUA AVE 207 PUA AVE 363 PUA AVE Repaved on 11/10/16
03 |PUAINIAST KAMEHAMEHA HWY PUOHALA ST Repaved on 7/19/17
06 |PUALN VINEYARD BLVD MAUKA END Repaved on 1/30/17
03 |PUA MAKAHALA ST PUA ALOWALO ST PUOHALA ST Repaved on 7/20/17
03 |PUAAE PL PUAAE RD 45-121 PUAAE PL Repaved on 4/4/16
03 |PUAAE RD MOKULELE DR KANEOHE BAY DR Repaved on 4/5/16
02 |PUAAHIPL MAKAPIPIPI ST END Repaved on 1/13/14
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06 |PUAALA LN GULICK AVE END Repaved on 5/26/15
05 |PUAENA PL UNIVERSITY AVE END Repaved on 1/28/13
09 |PUAHEAHE ST HIKIKAULIA ST WEKIU ST Repaved on 11/22/13
08 |PUAHIST KA UKA BLVD UKEE ST Repaved on 9/12/17
04 |PUAHIA PL POOLA ST END Repaved on 4/8/14
03 |PUAHUULA PL KAMEHAMEHA HWY 45-401 PUAHUULA PL Repaved on 1/5/17
01 |PUAINA PL PUAINA ST END Repaved on 6/2/17
01 |PUAINA ST KOKA ST END Repaved on 6/8/17
02 |PUAKAIPL HALEKUA ST END Repaved on 4/2/13
04 |PUAKEA PL HAWAII KAI DR END Repaved on 4/30/14
02 |PUAKENIKENI RD KAMEHAMEHA HWY HAUHELE RD Repaved on 12/4/15
03 |PUAKOWAY KAULANI WAY KUAAINA WAY Repaved on 8/28/13
01 |PUAKOLU ST MOKIAWE ST ULEI LP Repaved on 12/16/16
02 |PUALALEA PL PUALALEA ST END Repaved on 10/6/15
02 |PUALALEA ST KAMEHAMEHA HWY END Repaved on 10/21/15
02 |PUALALEA WAY PUALALEA PL END Repaved on 10/6/15
01 |PUALEILANI ST KALEIWOHIST 220 PUALEILANI ST Repaved on 9/2/16
03 |PUALI KOA PL AKIMALA ST 45-202 PUALI KOA PL Repaved on 7/11/16
03 |PUALIST KOA KAHIKO ST NAMOKU ST Repaved on 7/8/16
09 |PUALOALO PL PARK ROW END Repaved on 3/5/13
09 |PUALU ST ORRICK ST BURKE ST Repaved on 1/10/13
03 |PUAMOHALA ST 44-745 PUAMOHALA ST 44-681 PUAMOHALA ST Repaved on 2/10/17
07 |PUANAKAU ST MOLEHU DR HALUPA ST Repaved on 6/7/16
09 |PUANANE LP ANANIA DR ANANIA DR Repaved on 11/20/13
09 |PUANANE PL PUANANE LP END Repaved on 12/13/13
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CD Street Name Street From Street To Status
06 |PUANANILN RICHARD LN END Repaved on 9/29/17
01 |PUAPAKE ST PALAHIA ST END Repaved on 5/19/17
03 |PUAPOO PL HALEMALU ST END Repaved on 12/1/15
01 |PUAWILIWILIPL NANAKULI AVE 1120 PUAWILIWILI PL Repaved on 1/5/17
PUEO ST KILAUEA AVE FARMERS RD Planning/ design ongoing
01 |PUEONANI PL PUEONANI ST END Repaved on 6/9/17
01 |PUEONANIWAY PUEONANI PL END Repaved on 6/9/17
01 |PUHANO ST FARRINGTON HWY HOANA PL Repaved on 2/11/20
01 |PUHAWAIRD 86-116 PUHAWAI RD PAHEEHEE RD Repaved on 12/1/21
01 |PUHAWAIRD LUALUALEI HMSTD RD PUUHULU RD Repaved on 9/10/19
01 |PUHAWAIRD PUUHULU RD 86-116 PUHAWAI RD Repaved on 12/1/21
01 |PUHIKANIPL PUHIKANI ST BOTH ENDS Repaved on 11/6/17
01 |PUHIKANI ST 840 PUHIKANI ST 970 PUHIKANI ST Repaved on 11/8/17
09 |PUHIKO ST MAUKA END PAEKO ST Repaved on 2/20/13
01 |PUHILAKA PL KAAKINA ST END Repaved on 10/12/17
01 |PUHILAUMILO PL KAPAPAPUHI ST END Repaved on 5/19/16
01 |PUHINALO PL KANEAKI ST END Repaved on 2/11/20
09 |PUHIPAKA ST EWAEND HNL END Repaved on 2/24/14
02 |PUHULI ST KAMEHAMEHA HWY END Repaved on 12/5/15
04 |PUILI PL KULIOUOU RD END Repaved on 9/23/14
05 |PUKALANI PL WILHELMINA RISE END Repaved on 6/17/19
02 |PUKEA RD KAMEHAMEHA HWY END Repaved on 7/9/15
05 |PUKELE AVE PAKUI ST END Repaved on 10/8/15
08 |PUKO ST PAIWA ST MOKUOLA ST Repaved on 4/11/18
03 |PUKOA ST KAINALU DR KALAHEO AVE Repaved on 5/31/13
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07 |PUKOLOAST PUULOA RD AHUA ST Repaved on 4/8/21
04 |PUKOO PL PUKOO ST END Repaved on 2/24/15
04 |PUKOO ST HAHAIONE ST END Repaved on 2/24/15
01 |PUKUIPL ALAMIHI ST 86-914 PUKUI PL Repaved on 4/7/16
01 |PULAWAY PILIUKA PL 85-1066 PULA WAY Repaved on 3/3/16
06 |PULAA LN KING ST HANU LN Repaved on 3/31/17
08 |PULAIST WAIPIO UKA ST END (1112 PULAI ST) Repaved on 8/17/17
02 |PULAMA PL PULAMA RD END Repaved on 5/19/16
02 |PULAMA RD AHILAMA RD PVT SIGN Repaved on 5/25/16
02 |PULAMA RD KAMEHAMEHA HWY PULAMA PL Repaved on 5/25/16
02 |PULAMA RD PULAMA PL PVT SIGN Repaved on 5/25/16
01 |PULAPULA PL WAIANAE VALLEY RD 85-401 PULAPULA PL Repaved on 9/7/16
05 |PULE PL KALAEPOHAKU ST END Repaved on 2/2/18
04 |PULEHU ST AIPO ST END Repaved on 1/15/15
09 |PULEHULEHU PL HINALII ST END Repaved on 11/22/13
09 |PULELO PL PULELO ST END Repaved on 7/19/17
09 |PULELO ST LUMIAINA ST WEHENA PL Repaved on 8/3/17
09 |PULELO ST WEHENA PL END (1012 PULELO ST) Repaved on 8/3/17
06 |PULIKIPL AIEA HTS DR END Repaved on 5/4/18
02 |PULUPL WAIOHIAST END Repaved on 8/25/16
09 |PUMAIA PL LAUKEA ST 1000 PUMAIA PL Repaved on 9/11/17
09 |PUMAIAWAY PUMAIA PL 51 PUMAIA WAY Repaved on 9/11/17
05 |PUMEHANA ST KAPIOLANI BLVD S KING ST Repaved on 1/28/13
06 |PUNAST KAM SCHOOL GATE SKYLINE DR Repaved on 6/18/15
06 |PUNAST SKYLINE DR AULII ST Repaved on 6/18/15
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03 |PUNAAST ONEAWA ST KIHAPAI ST Repaved on 8/30/13
06 |PUNAHOU ST FERN ST MALANAI ST Repaved on 3/21/17
05 |PUNAHOU ST KING ST NEHOA ST Repaved on 4/22/13
06 |PUNAHOU ST KING ST PHILIP ST Repaved on 1/28/13
09 |PUNAKO ST MAUKA END MAKAI END Repaved on 2/26/13
02 |PUNALAU PL KAMEHAMEHA HWY END Repaved on 3/7/17
03 |PUNALEI PL YACHT CLUB ST END Repaved on 5/5/16
02 |PUNALUU VALLEY RD KAMEHAMEHA HWY END Repaved on 12/2/15
03 |PUNANA LP KEOLU DR KEOLU DR Repaved on 4/17/14
01 |PUNANAULA ST KANEAKI ST 85-1280 KANEAKI ST Repaved on 11/21/16
01 |PUNANAULA ST KUMAIPO ST KANEAKI ST Repaved on 3/10/20
01 |PUNAWAINUIST MAKAKILO DR ENDS Repaved on 8/17/17
06 |PUNCHBOWL ST ALA MOANA BLVD VINEYARD BLVD Currently Ongoing
02 |PUNEKIPL PUNEKI ST END Repaved on 5/24/13
02 |PUNEKIST HOOMUA ST BOTH ENDS Repaved on 7/3/13
02 |PUNEKIWAY PUNEKI PL END Repaved on 5/24/13
07 |PUNIHI ST PIIKEA ST HALUPA ST Repaved on 6/13/16
02 |PUNINONI PL PUNINONI ST END Repaved on 5/30/13
02 |PUNINONIST NONOHE ST CALIFORNIA AVE Repaved on 5/31/13
03 |PUNIUST HOOLAI ST KAINEHE ST Repaved on 8/9/13
09 |PUNONO PL PUNONO ST END Repaved on 12/19/13
09 |PUNONO ST AHIU PL END WAIMAKA ST END Repaved on 1/13/14
03 |PUNUA PL PUNANA LP END Repaved on 4/17/14
03 |PUNUAWAY PUNUA PL END Repaved on 4/17/14
03 |PUOHALA ST KULAULI ST END Repaved on 7/31/17
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CD Street Name Street From Street To Status
03 |PUONIPL LOLII ST END Repaved on 5/24/17
06 |PUOWAINADR LUSITANA ST NATIONAL CEMETERY Repaved on 2/2/17
GATE
02 |PUPUKEA PL PUPUKEA RD END Repaved on 5/28/15
02 |PUPUKEA RD ALAPIO RD MAKAI KANALANI PL Repaved on 8/4/15
02 |PUPUKEA RD KAMEHAMEHA HWY ALAPIO RD MAKAI Repaved on 8/14/15
02 |PUPUKEA RD KANALANI PL END Repaved on 7/1/15
08 |PUPUMOMIST PUPUKAHI ST PUPUPUHI ST Repaved on 9/11/17
08 |PUPUNOHE ST PUPUMOMI ST PUPUPUHI ST Repaved on 9/8/17
08 |PUPUOLE ST 285 PUPUOLE ST 201 PUPUOLE ST Repaved on 9/13/17
08 |PUPUPANIST PUPUKAHI ST PUPUPUHI ST Repaved on 9/12/17
04 |PUU MAHOE PL KEALAHOU ST END Repaved on 5/11/17
08 |PUU MOMI ST KAMEHAMEHA HWY PUU KULA DR Repaved on 10/26/17
02 |PUUPL HILL DR END NAKEKE PL END Repaved on 6/6/13
02 |PUUAHIST KAMEHAMEHA HWY MOANA ST Repaved on 10/16/15
01 |PUUAINAKO PL WAIHUNA ST END Repaved on 10/19/17
03 |PUUALOHA ST ALOHA OE DR END Repaved on 2/10/14
04 |PUUEHU PL AIPO ST END Repaved on 1/14/17
09 |PUUHALA ST HOOPIO ST HOOPIO ST Repaved on 1/25/13
06 |PUUHALE PL PUUHALE RD END Repaved on 3/7/17
06 |PUUHALE RD DILLINGHAM BLVD NIMITZ HWY Repaved on 3/7/17
06 |PUUHALE RD KALIAWA ST AUIKI ST Repaved on 5/18/17
06 |PUUHALE RD KING ST DILLINGHAM BLVD Repaved on 5/27/21
06 |PUUHALE RD NIMITZ HWY KALIAWA ST Repaved on 5/18/17
06 |PUUHUE PL 323 PUUHUE PL END Repaved on 9/8/16
06 |PUUHUE PL STILLMAN LN 323 PUUHUE PL Repaved on 9/8/16

Layout Name:

STREET LIST WEB LAYOUT

Page No: 152 Print Date :

10/10/22




Data Date: Oct 10, 2022

Note: Listing and Status subject to change.

Full List of Road Paving Projects since 1/1/2013

*Planned projects are subject to utility clearances and availability of funds

CD Street Name Street From Street To Status
01 |PUUHULU PL PUUHULU RD END Repaved on 11/5/21
01 |PUUHULU RD KUWALE RD MAUKA END (FENCE RD) Repaved on 7/15/19
01 |PUUHULU RD MAKAI END PUHAWAI RD Repaved on 2/11/20
01 |PUUHULU RD PUHAWAI RD KUWALE RD Repaved on 12/10/21
02 |PUUIKI ST FARRINGTON HWY CANE HAUL RD Repaved on 6/21/17
06 |PUUKAPU ST GULICK AVE END Repaved on 5/26/15
02 |PUULA RD KAMEHAMEHA HWY END Repaved on 6/30/15
03 |PUULAU PL KUNEKI ST END Repaved on 6/28/17
03 |PUULOKO PL MAHALANI PL END Planning/ design ongoing
03 |PUULUNA PL KULAULI ST END Repaved on 8/31/17
05 |PUUMALU PL PAULA DR END Repaved on 9/10/19
05 |PUUNOA PL WAIOMAO RD END OF CONCRETE Repaved on 4/16/20
SECTION
06 |PUUNUI AVE WYLLIE ST 2753 PUUNUI AVE (END) Repaved on 9/21/18
03 |PUUOHALAI PL KANEOHE BAY DR END Repaved on 6/19/20
04 |PUUOMAO PL PUUOMAO ST END Repaved on 4/21/15
04 |PUUOMAO ST UWAO ST END Repaved on 4/21/15
03 |PUUONE ST KALANIANAOLE HWY LAUMILO ST Repaved on 6/27/13
02 |PUUWEPAPL KEEHUHIWA ST END Repaved on 12/30/13
05 |QUEEN ST AUAHI ST ALA MOANA BLVD Currently Ongoing
06 |QUEEN ST NIMITZ HWY PUNCHBOWL ST Repaved on 5/10/21
05 |QUINCY PL PETER ST END Repaved on 3/23/18
06 |QUINN LN SOUTH ST END Planning/ design ongoing
06 |QUINTAL LN LUSITANA ST END Repaved on 3/15/17
06 |RAGSDALE PL KAHAWALU DR END Repaved on 4/1/16
05 |RAINBOW DR HUELANI DR 2501 RAINBOW DR Repaved on 12/7/20

Layout Name:

STREET LIST WEB LAYOUT

Page No: 153 Print Date :

10/10/22



Full List of Road Paving Projects since 1/1/2013
Data Date: Oct 10, 2022

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

CD Street Name Street From Street To Status

05 |REED LN SOUTH ST END Currently Ongoing
01 |RENTON RD ASING PARK (EAST END) |KAPOLEIPKWY Repaved on 2/27/14
01 |RENTON RD KAPOLEI PKWY KIHI ST Repaved on 4/12/13
06 |REPUBLICAN ST LIBBY ST PUUHALE RD Repaved on 3/29/17
06 |RICHARD LN H-1 FREEWAY 1244 RICHARD LN Repaved on 9/29/17
06 |RICHARD LN KING ST H-1 FREEWAY Repaved on 9/29/17
06 |RICHARDS ST HALEKAUWILA ST BERETANIA ST Currently Ongoing
02 |RIDGE AVE VALLEY AVE END Repaved on 7/25/13
05 |ROBERT PL ST LOUIS DR END Repaved on 1/26/18
06 |ROBINSON LN NUUANU AVE GRETCHEN LN Repaved on 8/3/16
06 |ROOKE AVE WYLLIE ST END Repaved on 8/5/16
02 |ROSE PL ROSE ST END Repaved on 9/26/13
02 |ROSE ST CALIFORNIA AVE WAHIAWA INTER Repaved on 9/26/13
06 |ROSE ST KAMEHAMEHA IV RD END Repaved on 5/18/15
06 |ROSEBANK PL 149 ROSEBANK PL 119 ROSEBANK PL Repaved on 2/20/20
02 |ROYAL PALM DR GLEN AVE GLEN AVE Repaved on 7/15/13

ROYAL PL KAHALA AVE ROYAL CIR Planning/ design ongoing

05 |RUTHPL PETER ST END Repaved on 1/5/18
06 |RYCROFT ST SHERIDAN ST PENSACOLA ST Repaved on 1/28/13
02 |SCANEST NEAL AVE NEAL AVE Repaved on 7/17/13
06 |SAN ANTONIO AVE LUSITANA ST PROSPECT ST Repaved on 2/3/17
01 |SARATOGAAVE NASSAU AVE BOXER RD Repaved on 6/15/18
05 |SAUL PL PETER ST END Repaved on 1/5/18
03 |SEABURY PL LILIPUNA RD END Repaved on 8/11/16
05 |SEAVIEW RISE WOODLAWN DR PATY DR Repaved on 12/7/20
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06 |SELFLN KING ST AKINA ST Repaved on 3/9/17
07 |SERENO ST ELENA ST KUAKINI ST Repaved on 4/4/18
01 |SHANGRILA ST ENTERPRISE AVE LEXINGTON ST Repaved on 6/22/18
06 |SHERMAN PARK PL LILIHA ST END Repaved on 8/11/16
04 |SIERRA DR HALEHOOLA PL MAUNALANI CIR Currently Ongoing
04 |SIERRA DR KOKO HEAD AVE WILHELMINA RISE Currently Ongoing
05 |SIERRA DR WAIALAE AVE HALEHOOLA PL Repaved on 3/30/20
06 |SILVAST MOKAUEA ST AUIKI ST Repaved on 4/10/17
06 |SIMON RD LANAKILA AVE KEALAKAI ST Repaved on 7/28/15
06 |SING LOY LN PANALAAU LN END Repaved on 12/9/16
09 |SISAL ST PARK ROW ALAIKI ST Repaved on 1/30/13
06 |SKYLINE DR PUNA ST END Repaved on 7/21/15
06 |SMITHST NIMITZ HWY BERETANIA ST Repaved on 5/10/21
06 |SPENCER ST ALAPAI ST WARD AVE Repaved on 3/17/17
06 |SPENCER ST WARD AVE WILDER AVE Repaved on 3/13/13
01 |ST JOHNS RD 218 ST JOHNS RD 228 E ST JOHNS RD Repaved on 1/20/17
01 |ST JOHNS RD 252 ST JOHNS RD 252 E ST JOHNS RD Repaved on 12/23/16
01 |ST JOHNS RD 276 ST JOHNS RD 274 ST JOHNS RD Repaved on 12/8/16
01 |ST JOHNS RD FARRINGTON HWY 312 ST JOHNS RD Repaved on 1/20/17
05 |ST LOUIS DR WAIALAE AVE END Repaved on 8/10/18
06 |STANLEY ST BANNISTER ST KOPKE ST Repaved on 6/14/21
07 |STANLEY ST KOPKE ST PUUHALE RD Planning/ design ongoing
06 |STILLMAN LN PUUHUE PL END Repaved on 9/7/16
06 |STILLMAN LN SCHOOL ST PUUHUE PL Repaved on 9/9/16
06 |STREAM DR NAMAUU DR PAHILI RD Repaved on 8/10/16
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06 |STREAM DR PAHILI RD MAUI ST Repaved on 8/11/16
04 |SUMMER ST MAUNALUA AVE END Repaved on 10/14/14
06 |SUMNER ST 150' EWA NIMITZ HWY PINE ST Repaved on 5/8/17
06 |TANTALUS DR PUOWAINA DR MAKIKI HTS DR Repaved on 12/21/16
09 |TENNEY ST RENTON RD MALAKO ST Repaved on 2/12/13
02 |THOMAS ST GLEN AVE KAALA AVE Repaved on 9/26/13
06 |THURSTON AVE VICTORIA ST WILDER AVE Repaved on 1/12/17
04 |TMK 3-8-015:016 KULIOUOU PL END Repaved on 10/9/14
04 |TMK 6-8-004:038 MAKANIOLU PL END Repaved on 8/25/14
06 |TMK: 2-3-19:60 OFF OF KING ST, BTWN )IE\CEEKA ST & KALAKAUA | Repaved on 1/28/13
02 |TMK: 7-5-016: PARCELS 53 |PRIVATE ROADWAY OFF |PRIVATE ROADWAY OFF Repaved on 9/26/13
& 67 OF CALIFORNIA AVE. OF CALIFORNIA AVE.
02 |TMK: 7-5-026: PARCEL 25 |PRIVATE ROADWAY PRIVATE ROADWAY Repaved on 9/26/13
CONTINUATION OF CONTINUATION OF
01 |TRIPOLIST CORAL SEARD ESSEX RD Repaved on 6/22/18
TROUSSEAU ST MONSARRAT AVE WAUKE ST Planning/ design ongoing
02 |TURNER ST GLEN AVE EAMES ST Repaved on 7/15/13
06 |TWINVIEW DR C/R PORTION END Repaved on 8/16/16
06 |TWINVIEW DR SERVES 735 TWIN VIEW END Repaved on 8/16/16
05 |UADR PAKUI ST PAKI AVE Repaved on 9/29/15
06 |UAHI PL UAHI ST END Repaved on 12/28/18
06 |UAHI ST MOANALUA RD LAULIMA ST Repaved on 12/14/18
02 |UAKANIKOO PL UAKANIKOO ST END Repaved on 4/26/13
02 |UAKANIKOO ST WHITMORE AVE END Repaved on 5/9/13
03 |UAKEA PL AHUIMANU RD END Repaved on 1/26/16
02 |UAKOKO PL LULANI ST END Repaved on 11/10/16
01 |UALA ST KAUKAMA RD OHEOHE ST Repaved on 2/2/17
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06 |UALAKAA PL UALAKAA ST END Repaved on 3/13/13
06 |UALAKAA ST NEHOA ST END Repaved on 3/13/13
01 |UALAKAHIKI PL NANAIKALA ST 244 UALAKAHIKI PL Repaved on 1/13/17
02 |UALALEHU ST AHIKU ST END Repaved on 10/24/13
01 |UALAMAOLIPL NANAKULI AVE 1058 UALAMAOLI PL Repaved on 1/20/17
03 |UALANI PL KAMEHAMEHA HWY END Repaved on 1/26/18
07 |UALENA ST 2958 UALENA ST PAIEA ST Repaved on 12/6/17
02 |UAPOAIHALA PL MAPELE RD END Repaved on 6/24/16
06 |UHALOA ST AIEAHTS DR AIEAHTS DR Repaved on 7/20/18
04 |UHIPL HALEKOA DR END Repaved on 8/6/14
03 |UHILEHUA PL UHILEHUA ST END Repaved on 6/8/18
03 |UHILEHUA ST ANOI RD LULUKU RD Repaved on 6/20/18
04 |UHIUHI ST E HIND DR LAWELAWE ST Repaved on 2/21/14
06 |UHUST GULICK AVE KAM PARK Repaved on 5/21/15
03 |UILAMA ST MALUNIU AVE KALAHEO AVE Repaved on 6/19/13
05 |UILANI PL PALOLO AVE 3276 UILANI PL Repaved on 2/16/16
02 |UIWIPL MAKAPIPIPI ST END Repaved on 12/13/13
02 |UKALIALII PL PAPOLOHIWAST END Repaved on 12/26/13
09 |UKEE ST KA UKA BLVD WAIPIO UKA ST Repaved on 8/5/14
08 |UKEE ST KA UKA BLVD (HON) KA UKA BLVD (EWA) Repaved on 9/28/17
08 |UKEE ST MOANIANI ST KA UKA BLVD Repaved on 9/28/17
02 |UKUWAIST 1050 UKUWAI ST 856 UKUWAI ST Planning/ design ongoing
02 |UKUWAIST AINAMAKUA DR MILILANI MAUKA DIST. Repaved on 4/8/13
PARK
07 |ULAST DEMENT ST END Repaved on 5/22/18
02 |ULAHEA PL ULAHEA ST END Repaved on 5/31/13
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02 |ULAHEAST MEHEU ST END Repaved on 1/25/13
06 |ULANA PL ULANA ST END Repaved on 5/26/15
06 |ULANA ST OWAWAST GULICK AVE Repaved on 5/27/15
01 |ULEHAWA RD HAKIMO RD 1674 ULEHAWA RD Repaved on 8/18/16
01 |ULEILP MOKIAWE ST MOKIAWE ST Repaved on 1/5/17
02 |ULIHI PL ALENA LP END Repaved on 3/29/17
02 |ULIULI PL KAOPUA LP END Repaved on 8/19/13
03 |ULUALANA PL ULUPII ST END Repaved on 2/10/14
03 |ULUAMAHI PL ULUPII ST END Repaved on 2/10/14
03 |ULUEKIPL ULUPII ST END Repaved on 2/10/14
03 |ULUEO ST ULUPUNI ST ULUHAKU ST Repaved on 2/20/14
03 |ULUHAKU PL END END Repaved on 3/5/14
03 |ULUHAKU ST ULUPUNI ST ULUHAKU PL Repaved on 3/5/14
03 |ULUHALA PL ULUHALA ST END Repaved on 2/19/14
03 |ULUHALA ST KALANIANAOLE HWY ULUPII ST Repaved on 3/5/14
03 |ULUHAO PL ULUHAO ST END Repaved on 2/19/14
03 |ULUHAO ST ULUHALA ST ULUPUNI ST Repaved on 2/19/14
09 |ULUHUI ST ORRICK ST BURKE ST Repaved on 1/4/13
03 |ULUKAHIKI ST KAILUA RD END Repaved on 3/21/14
03 |ULUKANU ST ULUPUNI ST ULUPII ST Repaved on 2/21/14
09 |ULUKOAST KAHOLO ST ANANIA DR Repaved on 4/16/15
03 |ULUKOU ST ULUPUNI ST ULUPII ST Repaved on 2/24/14
03 |ULULANI ST ULUHAO ST ULUPII ST Repaved on 2/24/14
02 |ULULOA PL KEEHUHIWA ST END Repaved on 12/30/13
03 |ULUMALU ST ULUPII ST ULUOA ST Repaved on 3/18/14
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03 |ULUMANU DR KAILUA RD HIGH SCHOOL Repaved on 3/18/14
03 |ULUMAWAO ST ULUPII ST ULUPUNI ST Repaved on 3/11/14
03 |ULUMU ST ULUOA ST ULUPII ST Repaved on 3/6/14
03 |ULUNAHELE ST ULUMANU DR ULUOA ST Repaved on 3/12/14
06 |ULUNE ST KAAMILO ST KULAWEA ST Repaved on 2/21/20
03 |ULUNIU ST MALUNIU AVE ONEAWAST Repaved on 11/25/14
03 |ULUOA ST KAILUA RD MANU ALOHA ST Repaved on 12/8/14
03 |ULUOA ST MANU ALOHA ST END Repaved on 3/24/14
03 |ULUOA ST ULUPII ST KAILUA RD Repaved on 3/19/14
03 |ULUOPIHILP ULUMANU DR ULUMANU DR Repaved on 3/18/14
03 |ULUPA ST KAINALU DR KALAHEO AVE Repaved on 7/26/13
03 |ULUPAINA ST 410 ULUPAINA ST END Repaved on 7/12/13
03 |ULUPAINA ST 436 ULUPAINA ST END Repaved on 7/12/13
03 |ULUPAINA ST MALUNIU AVE ONEAWAST Repaved on 7/12/13
03 |ULUPALAKUA ST ULUPUNI ST ULUNAHELE ST Repaved on 3/12/14
03 |ULUPII PL ULUPII ST END Repaved on 2/10/14
03 |ULUPII ST KALANIANAOLE HWY ULUPUNI ST Repaved on 3/5/14
03 |ULUPII ST ULUMANU DR KALANIANAOLE HWY Repaved on 3/19/14
ULUPUA PL 22ND AVE END Planning/ design ongoing
03 |ULUPUNI ST KALANIANAOLE HWY ULUMANU DR Repaved on 3/13/14
03 |ULUPUNI ST ULUHAO ST KALANIANAOLE HWY Repaved on 3/5/14
02 |ULUWALE PL ULUWALE ST END Repaved on 5/3/13
02 |ULUWALE ST KULIA ST END Repaved on 5/3/13
02 |ULUWEHI PL ULUWEHI ST END Repaved on 7/16/13
02 |ULUWEHI ST CALIFORNIA AVE ULUWEHI PL Repaved on 7/22/13
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06 |UMIST KING ST END Repaved on 3/23/17
03 |UNAHE PL MOKULELE DR 45-151 UNAHE PL Repaved on 12/23/16
09 |UNAHIPIPI PL KAIHUOPALAAI ST END Repaved on 3/6/14
05 |UNIVERSITY AVE COYNE ST MAILE WAY Planning/ design ongoing
05 |UNIVERSITY AVE MAILE WAY OAHU AVE Repaved on 1/10/20
09 |UOUOAST EWAEND HNL END Repaved on 2/24/14
08 |UPALU ST MAKAMUA ST KALEILANI ST Repaved on 11/22/17
01 |UPENAST FARRINGTON HWY FARRINGTON HWY Repaved on 8/3/18
04 |UPOLO PL HAWAII KAI DR END Repaved on 5/2/14
02 |UUKU ST CALIFORNIA AVE ROYAL PALM DR Repaved on 7/24/13
02 |UWALU CIR CIRCLE MAUKA CIRCLE MAUKA Repaved on 5/24/13
04 |UWAOST HAHAIONE ST NANA HONUA ST Repaved on 4/22/15
06 |UWAUDR POAHA PL POAHA PL Repaved on 5/3/19
02 |VALLEY AVE GLEN AVE END Repaved on 7/26/13
05 |VANCOUVER DR UNIVERSITY AVE END (PUNAHOU SCH BACK| Repaved on 10/21/20
GATE)
05 |VANCOUVER PL 1801 VANCOUVER PL 1807 VANCOUVER PL Repaved on 8/2/21
05 |VANCOUVER PL VANCOUVER DR 1839 VANCOUVER PL Repaved on 8/2/21
05 |VANDA PL GARDENIA ST END Repaved on 11/6/15
05 |VARSITY CIR VARSITY PL VARSITY PL Repaved on 1/28/13
05 |VARSITY PL UNIVERSITY AVE VARSITY CIR Repaved on 1/28/13
06 |VICTORIAST GREEN ST LUNALILO ST Repaved on 3/13/13
06 |VICTORIAST KING ST END Repaved on 1/28/13
06 |VICTORIAST THURSTON AVE SPENCER ST Repaved on 1/13/17
05 |VILLALN S BERETANIA ST YOUNG ST Repaved on 1/28/13
06 |VINEYARD BLVD SERVES 642 VINEYARD END Repaved on 1/30/17

BLVD
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04 |W HIND DR KALANIANAOLE HWY E HIND DR Repaved on 10/10/18
04 |WAAST POOLA ST POOLA ST Repaved on 5/8/14
01 |WAAPUHIST 854 WAAPUHI ST 944 WAAPUHI ST Repaved on 11/18/16
02 |WAENAST NANI IHI AVE END Repaved on 5/24/13
01 |WAHANE PL WAHANE ST END Repaved on 4/28/17
01 |WAHANE ST 1359 WAHANE ST 1606 WAHANE ST Repaved on 5/12/17
04 |WAHINEKOAPL MAKAIKOA ST END Repaved on 6/18/14
01 |WAHINEOMAO PL LAUNAHELE ST 1010 WAHINEOMAO PL Repaved on 10/19/17
01 |WAHINEOMAO WAY WAHINEOMAO PL BOTH ENDS Repaved on 10/19/17
02 |WAHINEPEE ST NORTH KAMEHAMEHA HWY ROAD TO CEMETERY (PVT) Repaved on 9/25/15
02 |WAHINEPEE ST SOUTH KAMEHAMEHA HWY ROAD TO CEMETERY (PVT)| Repaved on 10/1/15
09 |WAIALP KIPAPA DR KIPAPA DR Repaved on 11/8/13
02 |WAIAHOLE HMSTD RD KAMEHAMEHA HWY END (GATE) Repaved on 5/25/16
02 |WAIAHOLE VALLEY RD FORK - FORREST VARIOUS Repaved on 4/22/16
RESERVE
02 |WAIAHOLE VALLEY RD KAMEHAMEHA HWY VARIOUS Repaved on 5/5/16
07 |WAIAKAMILORD KING ST NIMITZHWY Planning/ design ongoing
09 |WAIALAST WAIMAKUA DR WAIMAKUA DR Repaved on 9/11/13
04 |WAIALAE AVE 10TH AVE KOKO HEAD AVE Repaved on 7/30/14
04 |WAIALAE AVE KOKO HEAD AVE 17TH AVE Repaved on 7/30/14
04 |WAIALAE AVE OLD WAIALAE RD 10TH AVE Repaved on 7/30/14
04 |WAIALEALE ST NAWILIWILI ST KALALAU ST Repaved on 11/6/15
02 |WAIALUA BEACHRD KAUKONAHUA RD KUOHA ST Repaved on 6/20/17
02 |WAIALUA BEACHRD KUOHA ST CROZIER LP Repaved on 6/13/17
01 |WAIANAE VALLEY RD POKAI BAY ST HALEAHI RD Repaved on 11/2/16
01 |WAIANAE VALLEY RD WAIANAE VALLEY RD 85-1178D WAIANAE Repaved on 3/3/16

VALLEY RD
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01 |WAIANAE VALLEY RD WAIANAE VALLEY RD 2551330E WAIANAE VALLEY| Repaved on 2/25/16
01 |WAIANAE VALLEY RD WAIANAE VALLEY RD 85-1383D WAIANAE Repaved on 2/26/16
VALLEY RD
01 |WAIANAE VALLEY RD WAIANAE VALLEY RD 255775F WAIANAE VALLEY | Repaved on 3/2/16
04 |WAIANIANIPL WAIHOLO ST END Repaved on 6/12/14
09 |WAIANUHEA PL WAIMAKUA DR END Repaved on 9/10/13
03 |WAIAPE PL WAIKALUA PL END Repaved on 6/15/17
01 |WAIAPO PL KOLOWAKA DR END Repaved on 6/1/17
06 |WAIAU PL KINAU ST BERETANIA ST Repaved on 10/26/17
03 |WAIAWIST PUA ALOWALO ST END Repaved on 6/27/17
01 |WAIEAPL PIKAIOLENA ST 246 WAIEA PL Repaved on 3/10/17
09 |WAIEHU PL WAIMAKUA DR END Repaved on 9/16/13
04 |WAIELIST KALANIANAOLE HWY WAIHOLO ST Repaved on 7/18/14
09 |WAIHAUST KAMEHAMEHA HWY WAIMAKUA DR Repaved on 9/23/13
02 |WAIHEE PL WAIHEE RD END Repaved on 8/18/16
02 |WAIHEE RD AHILAMA RD 100’ PAST FORK (LEFT) Repaved on 10/14/16
02 |WAIHEE RD KAMEHAMEHA HWY AHILAMA RD Repaved on 10/20/16
06 |WAIHEEST KONIA ST KEALIA DR Repaved on 6/15/15
04 |WAIHILIPL KAMEHAME DR END Repaved on 4/1/15
04 |WAIHOLOPL WAIHOLO ST END Repaved on 6/6/14
04 |WAIHOLOST WAIELI ST KALANIANAOLE HWY Repaved on 6/20/14
09 |WAIHONU PL WAIHONU ST END Repaved on 9/9/13
09 |WAIHONUST WAIKALANI DR WAIMAKUA DR Repaved on 9/19/13
04 |WAIHOUST KIHOLO ST HAO ST Repaved on 1/17/14
01 |WAIHUAPL KOLOWAKA DR END Repaved on 5/30/17
01 |WAIHUNAPL WAIHUNA ST END Repaved on 10/25/17
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01 |WAIHUNAST KAHIUKA ST END Repaved on 11/2/17
04 |WAIIKIPL WAIIKI ST END Repaved on 6/20/14
04 |WAIIKIST WAIHOLO ST WAIHOLO ST Repaved on 6/14/14
04 |WAIKAPL AINAPO ST END Repaved on 3/3/15
06 |WAIKAHALULU LN SCHOOL ST END Repaved on 8/30/16
06 |WAIKAHE PL GULICK AVE 1944 WAIKAHE PL Repaved on 5/28/15
02 |WAIKALANIDR KAMEHAMEHA HWY PVT GATE Repaved on 9/20/13
09 |WAIKALANIPL WAIKALANI DR PVT SECT. Repaved on 9/19/13
03 |WAIKALOAST END END Repaved on 7/22/13
03 |WAIKALUAPL WAIKALUA RD END Repaved on 6/26/17
03 |WAIKALUARD 122 WAIKALUA RD END Repaved on 6/16/17
03 |WAIKALUARD KAMEHAMEHA HWY END Repaved on 8/30/17
03 |WAIKALUAWAY WAIKALUA PL END Repaved on 6/16/17
03 |WAIKALUALOKOLP WAIKALUA RD END Repaved on 6/13/17
04 |WAIKANALOAST AIPO ST AHUKINI ST Repaved on 1/13/15
02 |WAIKANE VALLEY RD KAMEHAMEHA HWY 100' PAST FORK @ LEFT | Repaved on 5/12/16
03 |WAIKAPOKIRD WAILELE RD WAIKALUA RD Repaved on 8/24/17
04 |WAIKAPU LP MOKUHANO ST MOKUHANO ST Repaved on 6/21/17
01 |WAIKOPL PALAHIA ST END Repaved on 6/23/17
06 |WAIKOAERD AMELIA ST MARTIN ST Repaved on 5/22/15
04 |WAIKUIPL WAIKUI ST END Repaved on 6/24/14
04 |WAIKUIST WAIELI ST KALANIANAOLE HWY Repaved on 6/27/14
03 |WAIKUPANAHA PL WAIKUPANAHA ST END Repaved on 8/9/13
03 |WAIKUPANAHAST AHIKI ST END MAHIKU PL END Repaved on 9/5/13
03 |WAIKUPANAHAST HIHIMANU ST DAIRY ENTRANCE Repaved on 8/9/13
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09 |WAILAWAPL WAILAWA ST END Repaved on 9/6/13
09 |WAILAWAST WAIMAKUA DR WAIALA ST Repaved on 9/20/13
03 |WAILEAST KALANIANAOLE HWY LAUMILO ST Repaved on 6/27/13
02 |WAILEHUA PL WAILEHUA RD END Repaved on 9/2/16
02 |WAILEHUARD KAMEHAMEHA HWY LAMAULA RD Repaved on 9/22/16
02 |WAILEIAPL LANIKUHANA AVE END Repaved on 11/1/13
03 |WAILELE PL WAILELE RD END Repaved on 7/25/17
03 |WAILELERD WAIKAPOKIRD LILIPUNA RD Repaved on 7/25/17
03 |WAILEPOPL KIHAPAI ST END Repaved on 8/14/13
03 |WAILEPOST ONEAWA ST END Repaved on 8/14/13
01 |WAILEWAPL KOLOWAKA DR END Repaved on 6/1/17
09 |WAILOALP KIPAPA DR KIPAPA DR Repaved on 10/23/13
01 |WAILOHIAPL PUAINA ST END Repaved on 6/1/17
04 |WAILUAST HAWAII KAl DR LUNALILO HOME RD Repaved on 10/9/13
09 |WAIMAHUIPL KEONEKAPU ST END Repaved on 1/19/17
09 |WAIMAKAST PUNONO ST AHAHUI PL Repaved on 12/19/13
09 |WAIMAKUADR WAIALA ST (NORTH) WAIHONU ST (EWA) Repaved on 9/26/13
09 |WAIMAKUA PL WAIMAKUA DR END Repaved on 9/12/13
08 |WAIMANO HOME RD KAMEHAMEHA HWY MOANALUA RD Repaved on 1/28/19
08 |WAIMANO HOME RD KOMO MAI DR MAIHA CIR Repaved on 12/8/17
08 |WAIMANO HOME RD MAIHA CIR END (GUARD SHACK) Repaved on 8/10/18
06 |WAIMANUST KAMAKEE ST PIIKOI ST Repaved on 1/28/13
06 |WAIMANUST WARD AVE 999 WAIMANU ST Repaved on 1/28/13
01 |WAIMAPUNA PL PUAINA ST END Repaved on 6/6/17
09 |WAIMELIPL WAILAWA ST END Repaved on 9/6/13
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09 |WAIMOKU PL WAIMAKUA DR END Repaved on 9/9/13
01 |WAIMOMONAPL KOLOWAKA DR END Repaved on 5/26/17
02 |WAINAKU PL KUPUKU CIR END Repaved on 8/9/13
03 |WAINANAST MAKALANI ST HILINAI ST Repaved on 7/14/17
04 |WAINIHAST MANINIHOLO ST LUNALILO HOME RD Repaved on 3/18/15
09 |WAINIHIST WAIMAKUA DR KIPAPA DR Repaved on 9/27/13
09 |WAIOHAPL WEKIU ST END Repaved on 11/20/13
02 |WAIOHIAPL WAIOHIAST END Repaved on 8/25/16
02 |WAIOHIAST WAILEHUA RD END Repaved on 9/2/16
03 |WAIOKEOLAST HULI ST END Repaved on 7/10/13
05 |WAIOLAST MAKAHIKI WAY PHILIP ST Repaved on 1/28/13
02 |WAIOLEKAST AHIKU ST END Repaved on 10/24/13
04 |WAIOLIPL WAIOLI ST END Repaved on 3/17/15
04 |WAIOLIST HAWAII KAl DR WAINIHA ST Repaved on 3/17/15
01 |WAIOLUPL WAIOLU ST 416 WAIOLU ST Repaved on 9/9/16
01 |WAIOLUST LAIKU ST HAKIMO RD Repaved on 9/29/16
05 |WAIOMAO RD 2521 WAIOMAO RD END Repaved on 10/16/15
09 |WAIONIPL WAIONIST END Repaved on 9/6/13
09 |WAIONIST WAILAWA ST END Repaved on 9/9/13
04 |WAIOPOULIPL KAUMAKANI ST END Repaved on 7/13/15
04 |WAIOPUAPL WAIOPUAST END Repaved on 8/11/15
04 |WAIOPUAST HANAMAULU ST KEKUPUA ST Repaved on 8/11/15
06 |WAIPALN VINEYARD BLVD BEGINNING OF T Repaved on 1/30/17
06 |WAIPALN VINEYARD BLVD END Repaved on 3/13/17
04 |WAIPAHEE PL WAIHOLO ST END Repaved on 6/19/14
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08 |WAIPAHUST AWAMOI ST MAHOE ST Repaved on 10/6/17
08 |WAIPAHU ST KUNIA RD WAIKELE RD Repaved on 9/7/17
08 |WAIPAHUST MAHOE ST HIANAKIU ST Repaved on 10/6/17
08 |WAIPAHUST WAIKELE RD AWAMOI ST Repaved on 8/4/17
08 |WAIPAHU ST WAIPAHU ST FREEWAY DEADEND Repaved on 9/13/17
03 |WAIPAIPAIST HAKUHALE ST END Repaved on 1/11/16
06 |WAIPAO PL AIEA HTS DR END Repaved on 6/1/18
09 |WAIPIO UKAST KAMEHAMEHA HWY KA UKA BLVD Repaved on 10/3/14
09 |WAIPONO PL WAIPONO ST END Repaved on 9/12/13
09 |WAIPONOST WAIMAKUA DR WAIMAKUA DR Repaved on 9/11/13
09 |WAIPOOST WAIPONO ST WAIALA ST Repaved on 9/10/13
03 |WAIPUAPL HENOHENO ST END Repaved on 1/13/16
09 |WAIPUKAPL WAIPUKA ST END Repaved on 9/16/13
09 |WAIPUKAST WAIMAKUA DR END Repaved on 9/16/13
05 |WAIPUNARISE WOODLAWN DR ALANI DR Repaved on 8/15/19
09 |WAIPUOLOPL WAIONIST END Repaved on 9/9/13
07 |WAIWAILP LAGOON DR LAGOON DR Repaved on 11/8/17
02 |WAKARD WILINAU RD DEAD END Repaved on 7/22/15
01 |WAKEAST KAMOKILA BLVD HAUMEA ST. Repaved on 1/14/20
04 |WAKINE PL KULIOUOU RD END Repaved on 10/8/14
06 |WALEAPL MAHALO ST 645 WALEA PL Repaved on 8/25/16
06 |WALEAPL SERVES 648 WALEA PL END Repaved on 8/25/16
02 |WALEAST ULUWEHI ST END Repaved on 7/11/13
02 |WALEA UKAPL WALEA ST END Repaved on 7/8/13
02 |WALIKANAHELE RD HALEIWA RD END Repaved on 3/17/17
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02 |WALKERAVE CALIFORNIA AVE STATE PARK Repaved on 7/19/13
03 |WANAAO PL WANAAO RD END Repaved on 4/24/14
03 |WANAAORD AUWINA ST KAILUA RD Repaved on 4/10/14
03 |WANAAORD END KEOLU DR Repaved on 4/29/14
02 |WANINIPL WANINI ST END Repaved on 3/23/17
02 |WANINIST KEAKULA ST KAMAKAHALA ST Repaved on 3/23/17
06 |WAOKANAKAPL WAOKANAKA ST END OF CONCRETE Repaved on 1/22/20
SECTION
06 |WAOLANIAVE ALEWA DR HAWAII ST Repaved on 8/17/16
05 |WARD AVE KINAU ST S KING ST Repaved on 5/19/17
05 |WARD AVE KING ST ALA MOANA BLVD Repaved on 12/21/20
06 |WARD AVE PROSPECT ST LUNALILO ST Repaved on 5/19/17
06 |WATERHOUSEST KOPKE ST BANNISTER ST Repaved on 6/14/21
07 |WATERHOUSEST KOPKE ST PUUHALE RD Planning/ design ongoing
WAUKE ST CAMPBELL AVE TROUSSEAU ST Planning/ design ongoing
04 |WAWAUST HONOKAHUA ST KAELEKU ST Repaved on 5/18/17
09 |WEHENAPL PULELO ST END Repaved on 8/3/17
09 |WEHEWEHELP KIPAPA DR KIPAPA DR Repaved on 10/23/13
02 |WEHIWAPL KAMEHAMEHA HWY END Repaved on 8/11/15
02 |WEHIWAWAY WEHIWA PL END Repaved on 8/11/15
09 |WEKIUPL WEKIU ST END Repaved on 11/20/13
09 |WEKIUST MAKAIMOIMO ST END Repaved on 11/25/13
09 |WELEHUPL KAPUAHI ST END Repaved on 1/15/14
09 |WELEHUST KAPUAHI ST HOKUALII CT Repaved on 1/15/14
03 |WELEWEKAPL HALEKOU RD END Repaved on 2/27/18
01 |WELOST PANANA ST END Repaved on 8/4/17
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09 |WELONAPL WEKIU ST END Repaved on 11/19/13
03 |WENAPL WENA ST END Repaved on 7/12/17
03 |WENAST ONEKAI ST END Repaved on 7/20/17
02 |WENUKAPL PAPOLOHIWA ST END Repaved on 12/26/13
02 |WESTERVELTST KILANI AVE CALIFORNIA AVE Repaved on 9/26/13
06 |WHITINGST PUOWAINA DR AUWAIOLIMU ST Repaved on 2/17/17
05 |WHITNEY ST DOLE ST END Repaved on 3/13/13
01 |WIDEMANNST UPENA ST UPENA ST Repaved on 8/3/18
02 |WIKAOST KAHELU AVE END Repaved on 12/2/14
06 |WILCOXLN PUUHALE RD BANNISTER ST Repaved on 6/1/21
06 |WILDER AVE EVELYN LN METCALF ST Repaved on 12/16/16
04 |WILHELMINARISE WAIALAE AVE 1357 WILHELMINA RISE Currently Ongoing

09 |WILIST ORRICK ST BURKE ST Repaved on 1/10/13
05 |WILIAMAPL PALOLO AVE END Repaved on 10/13/15
02 |WILIKINADR KAMANANUI RD KAUKONAHUA RD Repaved on 4/22/16
06 |WILIKOST ULUNE ST OLOPANA ST Repaved on 8/31/18
02 |WILINAURD ALAPIO RD END Repaved on 7/27/15
05 |WILIWILIST KING ST KAPIOLANI BLVD Repaved on 1/28/13
03 |WILLIAM HENRY RD WAILELE RD KAMEHAMEHA HWY Repaved on 7/31/17
06 |WILSON PL WILSON ST END Repaved on 4/29/15
06 |WILSONST LIKELIKE HWY END Repaved on 4/29/15
06 |WINANTST ALOKELE ST KING ST Repaved on 1/31/17
06 |WOLTERLN KING ST END Repaved on 1/11/17
02 |WONDER VIEW PL GLENVIEW PL END Repaved on 7/12/13
05 |WONG HO LN BERETANIA ST YOUNG ST Repaved on 3/23/16
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06 |WONG LN AULD LN END Repaved on 6/2/15
05 |WOODLAWNDR KAHALOA DR ALANI DR Repaved on 8/15/19
05 |WOOLSEY PL 3019 WOOLSEY PL 3001 WOOLSEY PL Repaved on 5/17/19
05 |WOOLSEY PL 3030 WOOLSEY PL 3043 WOOLSEY PL Repaved on 5/17/19
05 |WOOLSEY PL 3050 WOOLSEY PL 3060 WOOLSEY PL Repaved on 3/1/19
06 |WYLLIEPL WYLLIE ST END Repaved on 9/26/16
03 |YACHT CLUB PL YACHT CLUB ST END Repaved on 5/12/16
03 |YACHT CLUB ST NAHIKU ST LILIPUNA RD Repaved on 5/25/16
06 |YAMADA LN OLONA LN OLONA LN Repaved on 5/30/18
01 |YORKTOWNST LEXINGTON ST ENTERPRISE ST Repaved on 6/22/18
06 |YOUNG ST PENSACOLA ST ISENBERG ST Repaved on 1/28/13
06 |YOUNG ST VICTORIA ST PENSACOLA ST Repaved on 10/27/17
05 |YVONNE PL 2425 YVONNE PL END Repaved on 10/19/15
05 |YVONNE PL WAIOMAO RD 2425 YVONNE PL Repaved on 4/16/20
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